DELETE THESE INSTRUCTIONS BEFORE
FINALIZING CONTRACT

INSTRUCTIONS FOR FORM C1P2.4.2 - CONSTRUCTION GENERAL CONDITIONS WITH
SEPARATE PROJECT MANAGER/CONSTRUCTION MANAGER (PM/CM) FOR DESIGN-
BID-BUILD (DBB) PROJECT

PURPOSE: To use in construction documents only when PM/CM will perform the construction
management services and not the A/E. This document should be provided to the PM/CM for
preparation of the contract documents. The project may require revisions. For example, horizontal
projects will not require all of the clean-up provisions. If the A/E contract is with an Architect, replace
all mentions of Engineer with Architect throughout the document. If federal funds are being used, you
should include that language. Please contact the Town Attorney if significant changes are made, since
the contract language tracks the requirements of both the A/E contract and the PM/CM contract during
the construction phase.

Paragraph 1.1.2.2 provides that the list of subcontractors will not be submitted unless required by
GILBERT. On some projects it has been determined that the list of subcontractors must be submitted
with the bid. If you want the list of subcontractors submitted with the bid, you must (1) revise
Paragraph 1.1.2.2 to delete Subparagraph C, (2) revise Paragraph 1.3.1.1 to add a new subparagraph
“List of Subcontractors and Suppliers (Page A-) and (3) revise the List of Subcontractors and Suppliers
(Page A-6) to delete “(TO BE SUBMITTED IF REQUESTED BY GILBERT AFTER BID
OPENING)” in the caption.

Paragraph 1.3.1.5 requires the Bidder to identify in his bid GILBERT funding source as identified in
the Contract Documents. Paragraph 10.2.1 requires the Contractor to identify in his bid GILBERT
funding source as identified in the Contract Documents. The Bid Form includes a column to identify
GILBERT funding source. If GILBERT will have multiple funding sources, you must be sure the A/E
identifies those funding sources in the Supplementary Conditions so the Bidder/Contractor can comply
with these provisions.

If there are multiple alternates, you must prioritize them. They will be selected based on that priority.

ITEMS TO BE COMPLETED:

Fill in all blanks.

Attach Notice and Call for Bids.

Attach Construction Contract Form CIP2.3 behind Notice and Call for Bids.

Attach these General Conditions behind Contract.

Please note there are a few provisions labeled “Vertical Projects” or “Horizontal Projects”.
You must choose one and delete the other, as applicable.

¢ Please note there are several attachments that should be kept as part of the form.
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Project Name: Higley/Warner Improvements
Project No.: ST152
Contract No.: 2013-7003-0019

PART |

GENERAL CONDITIONS

INFORMATION FOR BIDDERS AND BIDDING REQUIREMENTS

11 ELIGIBILITY AND PREFERENCE

Contracting with  CONTRACTORS and SUBCONTRACTORS under the CONTRACT
DOCUMENTS shall be governed by the provisions of Title 34 of the Arizona Revised Statutes,
as amended.

1.1.2 Eligibility of CONTRACTOR

1121

1122

Form No. CIP2.4.2

The BIDDER must have a minimum of five (5) years’ experience in similar
projects. A “similar project” is one that is similar in both nature and scope to this
PROJECT. At least two (2) of the BIDDER’S Key Personnel must have a
minimum of three (3) years’ experience in similar projects. The BIDDER must
demonstrate successful completion of at least two (2) similar projects, one of which
must have a dollar value of at least seventy-five percent (75%) of the total bid price
for this PROJECT as set forth in the Bid Schedule, both within the past five (5)
years. Total bid price does not include any GILBERT allowances identified. The
BIDDER must demonstrate that it has an experienced employee who will serve as
the scheduler, who is dedicated to this PROJECT, and who has successfully
employed scheduling techniques appropriate for this PROJECT. “Key Personnel”
is defined as individuals who will be directly assigned to this PROJECT and
includes, but is not limited to, the owner, the Principals of the BIDDER, the Project
Manager, the Project Superintendent, the scheduler, the BIDDER’S construction
engineer, and supervisory personnel such as the foremen who will be directly
assigned to this PROJECT. Resumes of Key Personnel shall be submitted upon
request by GILBERT. “Successful completion” means completion of a project
within the established schedule and budget.

If requested by GILBERT, the three apparent lowest BIDDERS shall submit the
following documentation for GILBERT’S review and GILBERT may base its
award of a CONTRACT on the information submitted:

Evidence of loss history and underwriting criteria
BIDDER’S safety program, including Experience Modifier (EMR)
List of SUBCONTRACTORS

CPA certified audits for the past three fiscal years of operations
List of references

mmoow >

Similar documents deemed necessary by GILBERT

Construction General Conditions with PM/CM for DBB Projects
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1.2

1.3

13.1

1.3.2

1.3.3

Project Name: Higley/Warner Improvements
Project No.: ST152
Contract No.: 2013-7003-0019

The documents shall be submitted to GILBERT no later than 72 hours
following the request of GILBERT.

1.1.2.3 GILBERT may also conduct any investigation it deems necessary to determine the
BIDDER’S ability to perform the WORK required by the CONTRACT
DOCUMENTS. The purpose for requiring these documents is to assist GILBERT
in evaluating the ability of a potential CONTRACTOR to perform the WORK in
accordance with the CONTRACT DOCUMENTS in a safe manner.

1124 References provided by CONTRACTOR are an integral part of BIDDER’S
qualifications. References must be accurate. BIDDER authorizes GILBERT’S
representative to verify any and all information from references contained herein
and hereby releases all those concerned providing information as a reference from
any liability in connection with any information they give.

PRE-BID CONFERENCE

A pre-bid conference will be held on January 27, 2015 at 9:00 a.m., MST at the Town of
Gilbert, 50 East Civic Center Drive, Room 300. It is highly recommended that BIDDERS,
CONTRACTORS, and other interested parties attend this conference that will be conducted by
GILBERT to answer questions. BIDDER responsibility issues will be discussed, along with
PROJECT requirements.

SUBMITTING BIDS

Bids to receive consideration shall be made in accordance with the following instructions:

Before submitting a bid, BIDDERS shall carefully examine the PLANS, read the
SPECIFICATIONS and all other CONTRACT DOCUMENTS, visit the site of the WORK,
fully inform themselves as to all existing conditions and limitations, and shall include sums in
the bid covering the cost of each item included in the CONTRACT.

BIDDER shall include in the CONTRACT SUM all applicable taxes, permit fees and other
costs to BIDDER.

BIDDER shall include in the total bid price all CONTRACTOR’s allowances stated in the BID
SCHEDULE of the CONTRACT DOCUMENTS.

Any required allowances are set forth in the BID SCHEDULE. Unless otherwise provided in
the CONTRACT DOCUMENTS:

1.3.3.1 Allowances shall cover the cost to the CONTRACTOR (less any applicable trade
discount) of the MATERIALS including equipment required by the allowance,
delivered at the site, and all applicable taxes, overhead, profit handling and other
General Conditions costs, unless Bid Unit Rates are available in the Bid Schedule.
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Project Name: Higley/Warner Improvements
Project No.: ST152
Contract No.: 2013-7003-0019

Unit Bid Rates from the Bid schedule shall be used to determine the cost of a
change to be paid from an Allowance, when applicable.

1.33.2 Any remaining Allowance Amount shall be returned to the GILBERT at the end of
the project by deductive change order.

1.3.3.3 Whenever the cost is more or less than the allowance, the CONTRACT PRICE
shall be adjusted accordingly by CHANGE ORDER, the amount of which will
recognize changes, if any, overhead, profit and other expenses.

1.3.4 Lump Sum and Unit Prices bid shall include overhead, profit, taxes, handling and other General
Condition costs.

1.3.5 No bid will be considered unless it is made upon the bid forms contained in the book of
CONTRACT DOCUMENTS. No bid shall be considered which is deemed as an irregular bid
or which fails to conform in all material respects to the PLANS, SPECIFICATIONS and
CONTRACT DOCUMENTS. Bids may be deemed irregular and may be considered non-
responsive for any of the following reasons:

1351 If the bid is on a form other than that furnished by GILBERT or if the form is
altered.

1.35.2 If the BIDDER does not supply, or has improper or inadequate state contractor’s
license(s), to perform the WORK.

1.35.3 If there are unauthorized additions, statements, interlineations, alterations,
conditional or alternate bids or other irregularities of any kind.

1354 If the BIDDER adds any provisions reserving the right to accept or reject an
AWARD or to enter into a CONTRACT pursuant to an AWARD.

1.3.55 If the BIDDER fails to submit any document listed in Section 1.3.11 or, when
requested, the BIDDER fails to submit any documents or information pursuant to
Sections 1.1.2.1 and 1.1.2.2.

1.3.5.6 If numbers are not stated both in writing and in figures where so required. In case
of a difference in written words and figures in a bid, the amount stated in written
words shall govern unless obviously in error.

1.3.5.7 If the bid contains a summary or restatement of the WORK to be done.

1.3.6 No oral or telephonic bids will be considered.

1.3.7 Bids shall be delivered to the office of Town Clerk, 50 East Civic Center Drive, Gilbert,
Arizona on or before the day and hour set for the opening of bids in the Notice and Call for
Bids as published. Bids shall be submitted in a sealed envelope which shall be marked as
indicated in the Notice and Call for Bids. It is the sole responsibility of the BIDDER to see that
his bid is received in proper time. Any bids received after the scheduled closing time for receipt
of bids will be returned to the BIDDER unopened.
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1.3.8

1.3.9

Project Name: Higley/Warner Improvements
Project No.: ST152
Contract No.: 2013-7003-0019

Each and every provision of law and clause required by law to be inserted in the CONTRACT
shall be deemed to be inserted so that the CONTRACT shall be read and enforced as though it
were included therein.

BIDDERS shall familiarize themselves with the provisions of the laws, codes and regulations
of the State of Arizona, Maricopa County, local agencies and municipalities that have
jurisdiction at the location of the SITE. CONTRACTORS shall comply with, and require all
SUBCONTRACTORS to comply with, all state and local contractor’s license laws.

1.3.10 BID SUBMITTAL: The following documents shall be submitted with the bid:

1.3.11

14

1.5

Completed and signed Bid Forms

Bid Bond

No Collusion Affidavit

Authorized Signature Form

Bidder’s Questionnaire

Copy(s) of Bidder’s State of Arizona Contractor’s License(s).

mTmoOOw»

Bids must remain valid for 90 days following bid opening.

BID SECURITY

Each bid shall be accompanied by a certified check, cashier's check or bid bond from a surety
company holding a certificate of authority to transact surety business in the State of Arizona
issued by the Director of the Department of Insurance pursuant to Title 20, Chapter 2, Article 1
of the Arizona Revised Statutes, and any amendments thereto. The bonds shall be made
payable and acceptable to GILBERT. The bid bond shall be for an amount equal to at least ten
percent (10%) of the bid, payable without condition to GILBERT as a guarantee that the
BIDDER, if awarded the CONTRACT, will promptly execute such CONTRACT in accordance
with the bid and in manner and form required by these CONTRACT DOCUMENTS and will
furnish good and sufficient bond for the faithful performance of the same. The surety bond
shall not be executed by an individual surety or sureties. The check or bid bond of the
successful BIDDER will be retained until the CONTRACT is signed and satisfactory bonds and
certificates of insurance furnished, or other disposition made thereof. The check or bid bond of
the BIDDERS whose proposal are not accepted by the Town Council will be returned promptly.

SPECIAL NOTICE

BIDDERS are required to inform themselves fully of the conditions relating to construction and
labor under which the WORK will be or is now being performed.

Form No. CIP2.4.2 4
Construction General Conditions with PM/CM for DBB Projects
Revised August 24, 2013



1.6

1.7

171

1.7.2

1.8

18.1

Project Name: Higley/Warner Improvements
Project No.: ST152
Contract No.: 2013-7003-0019

WITHDRAWAL OF BID

Any BIDDER may withdraw or revise his bid by telegraphic or written request (but not
electronic mail), at any time prior to the expiration of the time for the opening of bids as set
forth in the Notice and Call for Bids. Any withdrawal or revision must be done on a copy of
the bid form and must be signed by the person indicated on the Authorized Signature Form.

INTERPRETATION OF PLANS AND DOCUMENTS

If any person contemplating submitting a bid for the proposed WORK is in doubt as to the true
meaning of any part of the PLANS, SPECIFICATIONS or other CONTRACT DOCUMENTS,
or finds discrepancies in or omissions from the PLANS or SPECIFICATIONS, he may submit
to PM/CM a written request for an interpretation or correction thereof. The request must be
made in writing and delivered at least six (6) days prior to bid opening. PM/CM shall
immediately forward such request to ENGINEER. Any interpretation or correction of the
CONTRACT DOCUMENTS will be made only by ADDENDUM. A copy of such
ADDENDUM will be mailed or delivered to each person receiving a set of CONTRACT
DOCUMENTS. GILBERT will not be responsible for any other explanations or
interpretations of the CONTRACT DOCUMENTS.

Should conflicts occur in or between Drawings and SPECIFICATIONS, CONTRACTOR is
deemed to have estimated the more expensive of the two unless he has asked for and obtained a
written decision as required in Section 1.7.1 before submission of his bid as to which method or
MATERIALS will be required.

SUBSTITUTION OF MATERIAL OR EQUIPMENT

Where an item or MATERIAL is specified by a trade or manufacturer's name, it is done for the
purpose of establishing a basis of quality, and not for the purpose of limiting competition.
ENGINEER’S intent is to consider alternative products which have the desired essential
characteristics. PM/CM in consultation with ENGINEER will consider any such product
offered. Requests for approval of alternative products shall be made through BIDDERS
bidding as prime contractors. No approvals for substitutions will be granted directly to
suppliers, distributors, or subcontractors. Pursuant to A.R.S. 8§ 34-104-C, the following
procedures will be used:

1.8.1.2 BIDDERS desiring to submit alternative product proposals for prior approval of
ENGINEER shall submit such proposals to PM/CM at least eight (8) working days
prior to the original deadline for receiving bids, or any published extension thereof.
Each such request shall include the name of the material or equipment for which it
is to be substituted and a complete description of the proposed substitute, including
drawings, cuts, performance and test data, and any other information necessary for
an evaluation. A statement setting forth any changes in other MATERIALS,
equipment or other work that incorporation of the substitute would require shall be
included. PM/CM will submit the alternative product for review to ENGINEER
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1.8.2

1.8.3

1.9

1.10

1.10.1

1.10.2

Project Name: Higley/Warner Improvements
Project No.: ST152
Contract No.: 2013-7003-0019

who will consider and either approve or reject all alternative product proposals
submitted.

If, by the close of the fifth day prior to the deadline for receiving bids, ENGINEER
has approved any alternative product proposals, the BIDDING DOCUMENTS
shall be modified to include the alternative products. ENGINEER shall publish the
modification in the same manner as the original BIDDING DOCUMENTS at least
five days prior to the deadline for receiving bids. ENGINEER’S decision of
approval or disapproval of a proposed substitute shall be final. After the AWARD
of CONTRACT, the equivalency evaluations conducted during the bidding period
may be reviewed by appointment with ENGINEER.

Whenever an item of MATERIAL or piece of equipment is specified with at least two named
manufactures and is followed by the words “No other manufacturers will be considered”, only
the listed manufacturers will be considered by GILBERT and ENGINEER.

Whenever an item of MATERIAL or piece of equipment is specified with a named

manufacturer, an “or equal” manufacturer shall apply whether the term “or equal” is listed or
not listed within the SPECIFICATIONS.

ADDENDA

Any ADDENDA issued during the time of bidding, shall become a part of the documents used
by the BIDDER for the preparation of his bid, shall be covered by the bid and shall be made a
part of the CONTRACT DOCUMENTS. It is the sole responsibility of the BIDDER to ensure
that they have received and reviewed all ADDENDA, and that receipt of such ADDENDA is
duly acknowledged on the Bid Form.

AWARD OR REJECTION OF BIDS

The CONTRACT will be awarded to the lowest responsible BIDDER determined from the
Base Bid, plus any combination of Bid Alternates that GILBERT may select, which comply
with these instructions and with the Notice and Call for Bids. GILBERT, however, reserves the
right to accept or reject any or all bids, to waive any informality or irregularity in the bids
received or to withhold the AWARD for any reason GILBERT determines. Bids will be
received until the time and date designated in the Notice and Call for Bids. Bids received after
the designated time set will be returned to the BIDDERS unopened.

Bids shall be opened in public and the amount of the bid read aloud. After the bid opening,
GILBERT shall analyze the bids and notify all BIDDERS of the name of the apparent low
bidder or (2) if the analysis results in a recommendation to award the CONTRACT to a
BIDDER other than the apparent low BIDDER, the BIDDER who’s recommended for award of
the CONTRACT. This will be done by issuing a NOTICE OF APPARENT LOWEST
RESPONSIBLE BIDDER. Such notice shall be given at least four (4) days prior to the date set
for the AWARD of the CONTRACT.
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BIDDERS INTERESTED IN MORE THAN ONE BID

No person, firm, or corporation shall be allowed to make, file or to be interested in more than
one (1) bid for the same WORK unless alternate bids are called for. A person, firm, or
corporation who has submitted a subproposal to a BIDDER, or who quoted prices on
MATERIALS to a BIDDER, is not thereby disqualified from submitting a subproposal or
quoting prices to other BIDDERS, but must quote the same subproposal or price to all
BIDDERS.

CONTRACT AND BONDS

The successful BIDDER shall execute and deliver a CONTRACT in the prescribed form and
shall furnish the required bonds within ten (10) working days after issuance of a written Notice
of Award or his BID SECURITY shall be forfeited as provided elsewhere herein.

The successful BIDDER, simultaneously with the execution of the CONTRACT, will be
required to furnish a PAYMENT BOND in an amount equal to one hundred percent (100%) of
the CONTRACT SUM and a PERFORMANCE BOND in an amount equal to one hundred
percent (100%) of the CONTRACT SUM.

The form of CONTRACT that the successful BIDDER as CONTRACTOR will be required to
execute and the forms of bonds which he will be required to furnish along with a form of
insurance certificate are included in the CONTRACT DOCUMENTS. The CONTRACT, the
bonds and the insurance certificate will be executed in Five (5) original counterparts.

Bonding companies and insurance carriers shall be "Best Rated A" or better by the A.M. Best
Company or comparable rating as determined at the sole discretion of GILBERT. Each bond
shall be executed by a surety (bonding company) duly licensed in and possessing a certificate of
authority to transact surety business in the State of Arizona issued by the Director of the
Department of Insurance, pursuant to Title 20, Chapter 2, Article 11 and acceptable to
GILBERT. The Surety Bond shall not be executed by an individual surety or sureties. The
bonds shall be written or countersigned by an authorized representative of the surety who is
either a resident of the State of Arizona or whose principal office is maintained in the State of
Arizona. The Bonds shall have attached thereto a certified copy of Power of Attorney for the
signed official executing the bonds.

ASSIGNMENT OF CONTRACT

No assignment by CONTRACTOR of any CONTRACT to be entered into hereunder, or any
part thereof, or of funds to be received thereunder by CONTRACTOR, will be recognized by
GILBERT unless such assignment has had prior approval of GILBERT and the Surety has been
given due notice of such assignment in writing and has consented thereto in writing.

Form No. CIP2.4.2 7
Construction General Conditions with PM/CM for DBB Projects
Revised August 24, 2013



1.14

1.15

1.16

1.17

1171

1.17.2

Project Name: Higley/Warner Improvements
Project No.: ST152
Contract No.: 2013-7003-0019

PLANS AND SPECIFICATIONS TO SUCCESSFUL BIDDER

The successful BIDDER may obtain five (5) sets of PLANS and SPECIFICATIONS for this
PROJECT at no extra cost.

CONTRACT TIME

CONTRACTOR shall commence WORK under the CONTRACT on the day indicated in the
NOTICE TO PROCEED or within ten (10) working days thereafter and shall fully complete all
WORK under the CONTRACT within 242 working days in accordance with Section 9.2.
CONTRACTOR shall achieve SUBSTANTIAL COMPLETION within 220 working days after
the date of the NOTICE TO PROCEED and FINAL COMPLETION within 242 working days
in accordance with Section 9.2. No WORK shall commence prior to issuance of a NOTICE TO
PROCEED, including mobilization on site. CONTRACTOR shall at all times during the
continuance of the CONTRACT prosecute the WORK with such force and equipment as are
sufficient to complete it within the time specified.

NOTICE OF REQUIREMENT OF COMPLIANCE WITH PERMIT CONDITIONS

This PROJECT includes work that will affect facilities of various agencies, including —
Roosevelt Water Conservation District (RWCD), City of Mesa, Town of Gilbert, SRP
Electric, SRP Generation, Southwest Gas, CenturyLink, Cox Communications, and
ADOT. Applicable licenses, permits and specifications are bound herein and CONTRACTOR
shall comply with all such specifications and permit conditions.

PM/CM AND ENGINEER

This PROJECT will be coordinated by a PM/CM, who will report the progress of the WORK
and compliance with the CONTRACT DOCUMENTS to GILBERT. Generally, PM/CM will
(1) oversee the progress of the WORK, (2) receive submittals, requests for information and
other information from CONTRACTOR, (3) transmit submittals and other information as
appropriate to ENGINEER, (4) make recommendations to GILBERT regarding CHANGE
ORDERS and request for extensions of time, (5) make recommendations to GILBERT
regarding requests for payment, (6) maintain PROJECT records, (7) determine SUBSTANTIAL
and FINAL COMPLETION of the PROJECT, and (8) do other tasks related to the coordination
of the WORK.

Generally, ENGINEER will review and approve shop drawings, make interpretations of the
CONTRACT DOCUMENTS and make determinations regarding substitution of methods and
MATERIALS. Other duties are set forth in the CONTRACT DOCUMENTS. Drawings and
SPECIFICATIONS and copies thereof furnished by ENGINEER are and shall remain the
property of GILBERT. They are to be used only with respect to this PROJECT and are not to
be used on any other PROJECT.
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1.17.3 PM/CM will be retained by GILBERT during the construction and until final payment to the

1.18

1.19

CONTRACTOR is made. PM/CM will advise and consult with GILBERT. All instructions to
CONTRACTOR shall be forwarded through PM/CM. PM/CM will have the authority to act on
behalf of GILBERT only to the extent provided in the CONTRACT DOCUMENTS.
CONTRACTOR shall not be relieved from CONTRACTOR'S obligations to perform the
WORK in accordance with the CONTRACT DOCUMENTS either by the activities or duties of
PM/CM in its administration of the CONTRACT, or by inspections, tests or approvals required.
In the case of termination of the CONTRACT of PM/CM, GILBERT shall appoint a PM/CM
against whom CONTRACTOR makes no reasonable objection and whose status under the
CONTRACT DOCUMENTS shall be that of the former PM/CM.

SEPARATE CONTRACTS

Separate CONTRACTS may be let by GILBERT to perform other or additional work on or near
the WORK covered by this CONTRACT. CONTRACTOR shall be responsible for
coordinating the sequencing of the WORK under those separate CONTRACTS identified/listed
in the SUPPLEMENTAL CONDITIONS of the CONTRACT DOCUMENTS. The bid shall
include an amount for the administration of the sequencing of these CONTRACTS. The
requirements of Section 5.8 shall apply.

BID PROTESTS

The protest policy of the Town of Gilbert is available at the Town Clerk’s office at 50 E. Civic
Center Drive, Gilbert, Arizona 85296.
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PART I

GENERAL CONDITIONS

DEFINITIONS

Wherever in these SPECIFICATIONS, or in other CONTRACT DOCUMENTS, the following terms
are used, the intent and meaning shall be interpreted as shown below. Additional definitions and
abbreviations pertaining to this PROJECT will be found in the SUPPLEMENTAL CONDITIONS.

2.1

211

212

2.1.3

214

2.15

2.16

2.1.7

2.1.8

2.19

DEFINITIONS

ADDENDUM: A written and/or graphic supplement to any of the CONTRACT DOCUMENTS
issued, in writing, after ADVERTISEMENT of but prior to the opening of the bids for a
CONTRACT.

ADVERTISEMENT: The public announcement, as required by law, inviting bids for WORK
to be performed or MATERIALS to be furnished.

AWARD: The formal action of the Town Council in accepting a bid.

BID SECURITY: Refers to the certified check, cashier's check or surety bond which is
required to be submitted with the bid to insure execution of the CONTRACT and the furnishing
of the required bonds and insurance certificates.

BIDDER: Any individual, firm, partnership, or corporation submitting a bid for the work
contemplated, acting directly or through a duly authorized agent.

CHANGE ORDER: A written order issued by GILBERT directing CONTRACTOR to make
changes in the WORK or to perform extra work, and setting forth conditions for payment and
adjustment in time of completion.

CLERK: The duly authorized person who performs the duties of the Town Clerk of GILBERT.

CONTRACT: The written instrument executed by CONTRACTOR and GILBERT by which
CONTRACTOR is bound to furnish all labor, equipment and MATERIALS, to perform the
WORK specified and by which GILBERT is obligated to compensate CONTRACTOR
therefore at the prices set forth therein. The CONTRACT DOCUMENTS are herewith by
reference made a part of the CONTRACT as if fully set forth therein.

CONTRACT DOCUMENTS: The words "CONTRACT DOCUMENTS" include the Notice
and Call for Bids, Information for BIDDERS and Bidding Requirements, General Conditions,
SUPPLEMENTAL CONDITIONS, SPECIFICATIONS, Bid, CONTRACT,
CONSTRUCTION SCHEDULE, PAYMENT BOND, PERFORMANCE BOND, PLANS,
ENGINEER’S INSTRUCTION BULLETINS and all ADDENDA and Modifications thereto.
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Project Name: Higley/Warner Improvements
Project No.: ST152
Contract No.: 2013-7003-0019

A Modification is (1) a written amendment to the CONTRACT signed by both parties, (2) a
CHANGE ORDER, (3) a written interpretation issued by PM/CM, or (4) a written order for a
minor change in the WORK issued by PM/CM.

CONTRACT SCHEDULE: The schedule produced by CONTRACTOR in response to the
requirements of Section 5.1.

CONTRACT SUM: The total amount payable by GILBERT to CONTRACTOR for the
performance of the WORK under the CONTRACT DOCUMENTS. The CONTRACT SUM is
the amount stated in the CONTRACT and adjusted by any CHANGE ORDER issued pursuant
to the CONTRACT DOCUMENTS.

CONTRACT TIME: The time set forth in the CONTRACT for completion of the WORK
required by the CONTRACT DOCUMENTS.

CONTRACTOR: The individual, firm, partnership or corporation that has entered into a
CONTRACT with GILBERT for the WORK. CONTRACTOR is required by law to be
licensed in the classification of the WORK to be performed and will perform work or render
services as a prime contractor.

DAYS: Unless otherwise designated, days will be understood to mean calendar days.

ENGINEER: The Architectural or Engineering firm designated by GILBERT to prepare
PLANS and SPECIFICATIONS for the WORK, to make interpretations of the CONTRACT
DOCUMENTS, to review and approve shop drawings and to perform other duties as set forth
in the CONTRACT between GILBERT and ENGINEER.

FINAL COMPLETION: The date, more fully described in Section 9.2.2, when all items of the
WORK are completely finished with no items of any scope outstanding or remaining to be
completed, and all known defective work has been corrected. This is the date that initiates the
Warranty Period.

GILBERT: Town of Gilbert, Arizona.

GILBERT'S REPRESENTATIVE OR GILBERT'S AGENT: The authorized representative of
GILBERT, assigned to the PROJECT WORK, the PROJECT Site or any part thereof during the
performance of the WORK by CONTRACTOR and until final acceptance. GILBERT’S
REPRESENTATIVE is not the same person as the PM/CM.

IMPROVEMENTS: Means the same as "WORK."

INITIAL CONTRACT SCHEDULE:The schedule prepared by CONTRACTOR in accordance
with Section 5.1 and which includes the MILESTONE AND COMPLETION DATES specified
in the CONTRACT DOCUMENTS.
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Project Name: Higley/Warner Improvements
Project No.: ST152
Contract No.: 2013-7003-0019

MATERIALS: The word "MATERIALS" includes, in addition to material incorporated in the
PROJECT, equipment and other supplies used in the performance of the WORK.

NOTICE OF APPARENT LOWEST RESPONSIBLE BIDDER: The notice given to inform all
bidders of GILBERT staff’s determination of the lowest responsible BIDDER and its
recommendation for AWARD of the CONTRACT.

NOTICE OF AWARD: The notice given to inform the successful BIDDER of the AWARD of
the CONTRACT.

NOTICE TO PROCEED: A directive issued by GILBERT authorizing CONTRACTOR to
start the WORK or IMPROVEMENTS required in the CONTRACT.

PAYMENT BOND: A bond furnished by CONTRACTOR and an acceptable surety, in
compliance with the requirements set forth in the CONTRACT DOCUMENTS, for the purpose
of guaranteeing that CONTRACTOR promptly pays all monies due persons supplying labor or
material to be used in prosecution of the CONTRACT.

PERFORMANCE BOND: A bond furnished by CONTRACTOR and an acceptable surety, in
compliance with the requirements set forth in the CONTRACT DOCUMENTS, for the purpose
of guaranteeing the faithful performance and completion of the WORK covered by the
CONTRACT.

PLANS: All approved drawings or reproductions thereof pertaining to details of the WORK
and which are made a part of the CONTRACT DOCUMENTS.

PM/CM: The Firm or person or their properly authorized assistants designated by GILBERT to
oversee the construction of the PROJECT.

PROJECT: Means the same as "WORK" as defined below.

SITE: The area on which WORK is to be done as described in the CONTRACT
DOCUMENTS.

SUPPLEMENTAL CONDITIONS: Those terms and conditions applicable to the WORK
which are specifically set forth in the SUPPLEMENTAL CONDITIONS section of the
CONTRACT DOCUMENTS.

SPECIFICATIONS: The descriptions, directions, provisions and requirements for performing
the WORK as contained in the CONTRACT DOCUMENTS.

SUBCONTRACTOR:  Those having a CONTRACT with CONTRACTOR for the
performance of any WORK required by the CONTRACT DOCUMENTS.
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Project Name: Higley/Warner Improvements
Project No.: ST152
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SUBSTANTIAL COMPLETION: The date, more fully described in Section 9.2.1, when
PM/CM certifies, in writing, GILBERT may use or occupy the PROJECT or a designated
portion thereof.

WORK: The word "WORK", "IMPROVEMENTS" or "PROJECT" includes any or all of the
IMPROVEMENTS mentioned and authorized to be made, and the construction, reconstruction,
and repair of all or any portion of such IMPROVEMENTS, and all labor, services, incidental
expenses and material necessary or incidental thereto.

WORK DIRECTIVE: Supplemental drawings or instructions, which may be issued as
necessary from time to time to make clear or define in greater detail the intent of the drawings
and SPECIFICATIONS. A CHANGE ORDER shall accompany a WORK DIRECTIVE if
extra cost and/or time are known to be involved.

WORKING DAYS: Working days are exclusive of Saturday, Sunday and GILBERT
recognized legal holidays. In the event of a change, CONTRACTOR shall notify PM/CM.
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Project Name: Higley/Warner Improvements
Project No.: ST152
Contract No.: 2013-7003-0019

PART Il
GENERAL CONDITIONS
AWARD AND EXECUTION OF CONTRACT
AWARD

As soon as practicable after the date of opening the bids, the Town Council will AWARD the
CONTRACT to the lowest responsible and responsive BIDDER or will reject all bids.

A NOTICE OF AWARD will be sent to the successful BIDDER by certified mail and shall be
considered issued on the day sent.

The low bid will be determined by the lowest net total from a fully qualified and responsible
BIDDER arrived at by combining the BIDDER'S lump sum and unit price totals or lump sum
base bid price and the bid prices of the alternates that are selected and accepted by GILBERT.
GILBERT may accept or reject any or all alternates.

EXECUTION OF CONTRACT

The successful BIDDER shall, within the time specified in Information for Bidders and Bidding
Requirements, execute the CONTRACT, and shall file insurance policies and/or certificates of
insurance as required herein. If CONTRACTOR fails or refuses to enter into the CONTRACT
within the time stated, GILBERT may declare a forfeiture of his BID SECURITY as liquidated
damages for failure to enter into the CONTRACT.

Execution of the CONTRACT by CONTRACTOR is a representation that CONTRACTOR has
visited the SITE, become familiar with the local conditions under which the WORK is to be
performed, and has correlated personal observations with the requirements of the CONTRACT
DOCUMENTS.

CONTRACTOR'S INSURANCE

General: CONTRACTOR agrees to comply with all GILBERT ordinance and state and federal
laws and regulations. Without limiting any obligations or liabilities of CONTRACTOR,
CONTRACTOR shall purchase and maintain, at its own expense, hereinafter stipulated
minimum insurance with insurance companies duly licensed by the State of Arizona with an
AM Best, Inc. rating of A or above with policies and forms satisfactory to GILBERT. Failure
to maintain insurance as specified may result in termination of this CONTRACT at
GILBERT’S option.

No Representation of Coverage Adequacy: By requiring insurance herein, GILBERT does not
represent that coverage and limits will be adequate to protect CONTRACTOR. GILBERT
reserves the right to review any and all of the insurance policies and/or endorsements cited in
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this CONTRACT but has no obligation to do so. Failure to demand such evidence of full
compliance with the insurance requirements set forth in the CONTRACT DOCUMENTS or
failure to identify any insurance deficiency shall not relieve CONTRACTOR from, nor be
construed or deemed a waiver of, its obligation to maintain the required insurance at all times
during the performance of the CONTRACT.

Additional Insured: All insurance coverage and self-insured retention or deductible portions,
except Workers Compensation Insurance, shall name, to the fullest extent permitted by law for
claims arising out of the performance of the CONTRACT, GILBERT, PM/CM, ENGINEER,
their agents, representatives, officers, directors, officials and employees as Additional Insured
as specified under the respective coverage sections of this CONTRACT DOCUMENTS.

Coverage Term: All insurance required herein shall be maintained in full force and effect until
all WORK or services required to be performed under the terms of subject CONTRACT is
satisfactorily performed, completed and formally accepted by GILBERT, unless specified
otherwise in this CONTRACT DOCUMENTS.

Primary Insurance: CONTRACTOR’S insurance shall be primary insurance as respects
performance of subject CONTRACT and in the protection of GILBERT as an Additional
Insured.

Occurrence Basis: All insurance coverage shall be on an occurrence basis and not a claim made
basis.

Waiver: All policies, including Workers’ Compensation insurance, shall contain a waiver of
rights of recovery (subrogation) against GILBERT, its agents, representatives, officers,
directors, officials and employees for any claims arising out of the WORK. CONTRACTOR
shall arrange to have such subrogation waivers incorporated into each policy via formal written
endorsement thereto.

Policy Deductibles and or Self Insured Retentions: The policies set forth in these requirements
may provide coverage which contains deductibles or self-insured retention amounts. Such
deductibles or self-insured retention shall not be applicable with respect to the policy limits
provided to GILBERT. CONTRACTOR shall be solely responsible for any such deductible or
self-insured retention amount. GILBERT, at its option, may require CONTRACTOR to secure
payment or such deductible or self-insured retention by a surety bond or irrevocable and
unconditional Letter of Credit.

Use of Subcontractors: If any WORK under the CONTRACT DOCUMENTS is subcontracted
in any way, CONTRACTOR shall execute a written agreement with SUBCONTRACTOR
containing the same Indemnification Clause and Insurance Requirements set forth herein
protecting GILBERT and CONTRACTOR. CONTRACTOR shall be responsible for executing
the agreement with SUBCONTRACTOR and obtaining Certificates of Insurance verifying the
insurance requirements.
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3.3.10 Evidence of Insurance: Prior to commencing any WORK under the CONTRACT
DOCUMENTS, CONTRACTOR shall furnish GILBERT with Certificate(s) of Insurance,
or formal endorsements as required by the CONTRACT DOCUMENTS, issued by
CONTRACTOR’S insurer(s) as evidence that policies are placed with acceptable insurers as
specified herein and provide the required coverage, conditions, and limits of coverage specified
in the CONTRACT DOCUMENTS and that such coverage and provisions are in full force and
effect. If a Certificate of Insurance is submitted as evidence of coverage, GILBERT shall
reasonably rely upon the Certificate of Insurance as evidence of coverage but such acceptance
and reliance shall not waive or alter in any way the insurance requirements or obligations of this
CONTRACT. Such certificates shall identify the PROJECT. If any of the above-cited policies
expire during the life of the CONTRACT, it shall be CONTRACTOR’S responsibility to
forward renewal Certificates within ten (10) days after the renewal date containing all the
aforementioned insurance provisions. Certificates shall specifically cite the following

provisions:

3.3.10.1 GILBERT, PM/CM, ENGINEER, their agents, representatives, officers, directors,
officials and employees are Additional Insured’s as follows:

A.  Commercial General Liability — Under ISO Form CG 20 10 11 85 or
equivalent.

B.  Auto Liability — Under ISO Form CA 20 48 or equivalent.
C.  Excess Liability — Follow Form to underlying insurance as required.

3.3.10.2 CONTRACTOR’S insurance shall be primary insurance as respects performance of
CONTRACT.

3.3.10.3  All policies, including Workers Compensation, waive rights of recovery
(subrogation) against GILBERT, its agents, representatives, officers, directors,
officials and employees for any claims arising out of WORK performed by
CONTRACTOR under the CONTRACT DOCUMENTS.

3.3.10.4  Certificate shall cite 30-day advance notice cancellation provision.

3.3.10.5  Project descriptive information including:

A.  Higley/Warner Improvements
B.  STi152
C.  2013-7003-0019

3.3.11 REQUIRED COVERAGE:

3.3.11.1 Commercial General Liability: CONTRACTOR shall maintain “occurrence” form
Commercial General Liability insurance with an unimpaired limit of not less than
$3,000,000 for each occurrence, $3,000,000 Products and Completed Operations
Annual Aggregate, and a $3,000,000 General Aggregate Limit on a per project
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basis endorsed by means of ISO Endorsement CC-2503 1185 or equivalent. The
policy shall cover liability arising from premises, operations, independent
contractors, products-completed operations, personal injury and advertising injury.
Coverage under the policy will be at least as broad as Insurance Services Offices,
Inc. policy form CG 00 010 93 or equivalent thereof, including but not limited to,
separation of insured’s clause. To the fullest extent allowed by law, for claims
arising out of the performance of this CONTRACT, GILBERT, PM/CM,
ENGINEER, their agents, representatives, officers, directors, officials and
employees shall be cited as an Additional Insured under Insurance Service Offices,
Inc. Commercial General Liability Additional Insured Endorsement form CG 20
10 11 85, or equivalent, which shall read “Who is an Insured (Section II) is
amended to include as an insured the person or organization shown in GILBERT,
but only with respect to liability arising out of “your work™ for that insured by or
for you.” CONTRACTOR, its successors and or assigns, is required to maintain
Commercial General Liability insurance as specified hereunder for a minimum
period of three (3) years following completion and acceptance of subject WORK.
CONTRACTOR shall submit Certificate of Insurance evidencing such Commercial
General Liability insurance during said three year period containing all of the
insurance requirements set forth herein including naming GILBERT, PM/CM,
ENGINEER, their agents, representatives, officers, directors, officials and
employees as Additional Insured as required. If any excess insurance is utilized to
fulfill the requirements of this paragraph, such excess insurance shall be “follow
form” equal or broader in coverage scope than underlying insurance.

Vehicle Liability: CONTRACTOR shall maintain Business Automobile Liability
insurance with a limit of $3,000,000 each occurrence on CONTRACTOR’S owned,
hired, and non-owned vehicles assigned to or used in the performance of the
WORK. Coverage will be at least as broad as Insurance Services Office, Inc.
coverage code “1” “any auto” policy form CA 00 01 12 93 or equivalent thereof. If
any hazardous material, as defined by any local, state or federal authority, is the
subject, or transported, in the performance of the WORK, an MCS 90 endorsement
is required providing $5,000,000 per occurrence limits of liability for bodily injury
and property damage. To the fullest extent allowed by law, for claims arising out
of the performance of this CONTRACT, GILBERT, PM/CM, ENGINEER, their
agents, representatives, officers, directors, officials and employees shall be cited as
an Additional Insured under the Insurance Service Officers, Inc. Business Auto
policy Designated Insured Endorsement form CA 20 48 or equivalent. If any
excess insurance is utilized to fulfill the requirements of this paragraph, such excess
insurance shall be “follow form” equal or broader in coverage scope than
underlying insurance.
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Worker’s Compensation Insurance: CONTRACTOR shall maintain Worker
Compensation Insurance to cover obligations imposed by federal and state statutes
having jurisdiction of CONTRACTOR’S employees engaged in the performance of
the WORK and shall also maintain Employers Liability Insurance of not less than
$1,000,000 for each accident, $1,000,000 disease for each employee and
$1,000,000 disease policy limit.

Builder’s “All Risk”: CONTRACTOR shall maintain Builder’s “All Risk”
Insurance in an amount not less than one hundred percent (100%) of the
CONTRACT price. Such policy shall include coverage for fire, lightening,
vandalism, malicious mischief, riot, civil commotion, smoke, sprinkler leakage,
water damage, windstorm, hail, earthquake, landslide, flood and collapse or loss
due to the results of faulty workmanship during the CONTRACT TIME and until
Final Acceptance of the WORK by GILBERT. On pipeline and similar Projects
where fire hazard is negligible or nonexistent, GILBERT may waive the
requirement for fire insurance and/or accept the installation waiver.

Railroad Protection Liability: If the WORK involves a railroad right-of-way (as
described in the SUPPLEMENTAL CONDITIONS) Railroad Protective Liability
Insurance coverage is required in the amounts set forth in the SUPPLEMENTAL
CONDITIONS.

3.4 REQUIREMENT OF CONTRACT BONDS

3.4.1 Concurrently with the execution of the CONTRACT, CONTRACTOR shall furnish GILBERT
the following bonds, which shall become binding upon the AWARD of the CONTRACT to
CONTRACTOR:

3411

3.4.1.2

Form No. CIP2.4.2

A PERFORMANCE BOND in conformance with Section 1.12 and in an amount
equal to the full CONTRACT SUM conditioned upon the faithful performance of
the CONTRACT in accordance with PLANS, SPECIFICATIONS and Conditions
thereof. Such bond shall be solely for the protection of GILBERT. The
Performance Bond shall remain in force the greater of (a) two years after FINAL
COMPLETION of the WORK, or (b) until the expiration of all warranties and
guarantees as required by the CONTRACT.

A PAYMENT BOND in conformance with Section 1.12 and in an amount equal to
the full CONTRACT SUM solely for the protection of the claimants supplying
labor or MATERIALS to CONTRACTOR or his SUBCONTRACTORS in the
prosecution of the WORK provided for in such CONTRACT. The Payment Bond
shall remain in effect for at least one year after FINAL COMPLETION of the
WORK.

18

Construction General Conditions with PM/CM for DBB Projects

Revised August 24, 2013



3.4.2

3.4.3

3.5

3.5.1

3.5.2

Project Name: Higley/Warner Improvements
Project No.: ST152
Contract No.: 2013-7003-0019

Each such bond shall include a provision allowing the prevailing party in a suit on such bond to
recover as a part of this judgment such reasonable attorney's fees as may be fixed by a judge of
the court.

Each such bond shall be executed by a surety company or companies holding a certificate of
authority to transact surety business in the State of Arizona issued by the Director of the
Department of Insurance pursuant to Title 20, Chapter 2, Article 1 of the Arizona Revised
Statutes and any amendments thereto. The bonds shall be made payable and acceptable to
GILBERT. The bonds shall be written or countersigned by an authorized representative of the
surety who is either a resident of the State of Arizona or whose principal office is maintained in
this State and the bonds shall have attached thereto a certified copy of the Power of Attorney of
the signing official.

INDEMNIFICATION

To the fullest extent permitted by law, CONTRACTOR, its successors and assigns shall
indemnify and hold harmless GILBERT, its officers and employees from and against all
liabilities, damages, losses and costs (including reasonable attorney fees and court costs) to the
extent caused by the negligence, recklessness or intentional wrongful conduct of
CONTRACTOR or other persons employed or used by the CONTRACTOR in the performance
of this Agreement. CONTRACTOR’s duty to indemnify and hold harmless GILBERT, its
officers and employees shall arise in connection with any claim, damage, loss or expense that is
attributable to bodily injury, sickness, disease, death, or injury to, impairment, or destruction of
property including loss of use of resulting there from, caused by CONTRACTOR’s negligence,
recklessness or intentional wrongful conduct in the performance of this Agreement and the
negligence, recklessness or intentional wrongful conduct of any person employed by
CONTRACTOR or used by CONTRACTOR in the performance of this Agreement.

Insurance provisions set forth in this Agreement are separate and independent from the
indemnity provisions of this paragraph and shall not be construed in any way to limit the scope
and magnitude of the indemnity provisions. The indemnity provisions of this paragraph shall
not be construed in any way to limit the scope and magnitude and applicability of the insurance
provisions.
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SAFETY WARRANTY

CONTRACTOR shall provide and maintain in a neat, sanitary condition such accommodations
for the use of his employees as may be necessary to comply with the requirements and
regulations of the Arizona State Department of Health or as specified by the Maricopa County
Health Department, Sanitary Code. CONTRACTOR shall provide all safeguards, safety
devices and protective equipment and take any other needed actions, on his own responsibility
or as PM/CM may determine, reasonably necessary to protect the life and the health of
employees on the job, the safety of the public and to protect property in connection with the
performance of the WORK. Precaution shall be exercised by CONTRACTOR at all times for
the protection of persons (including employees and GILBERT representatives) and property.
CONTRACTOR shall comply with the provisions of all applicable laws, pertaining to such
protection including all Federal and State occupational safety and health acts, and standards and
regulations promulgated thereunder.

CONTRACTOR warrants that CONTRACTOR is aware of and understands the hazards
presented to persons, property and the environment relating to and arising out of the WORK. In
the event CONTRACTOR or any of CONTRACTOR’S SUBCONTRACTORS are working or
operating in an unsafe manner, CONTRACTOR shall immediately take full and appropriate
steps to assure the safety of those working in the job site. CONTRACTOR acknowledges
GILBERT’S right under this CONTRACT to stop work if GILBERT determines the WORK is
not proceeding in a safe manner and may result in injury to persons or property. GILBERT,
PM/CM and ENGINEER shall not be liable for the costs incurred by CONTRACTOR if the
WORK is stopped for safety reasons. The PM/CM, with GILBERT approval, shall issue a stop
work order until the violation ceases. The PM/CM shall immediately notify CONTRACTOR
in writing of the reasons WORK was stopped.

NOTICE TO PROCEED

CONTRACTOR or SUBCONTRACTORS shall not start WORK on any part of the PROJECT
until NOTICE TO PROCEED has been issued by GILBERT. The NOTICE TO PROCEED
will be sent to CONTRACTOR by certified mail or delivered to him in person. The date for the
official start of the CONTRACT will be set forth in the NOTICE TO PROCEED. The
NOTICE TO PROCEED shall not be issued until the CONTRACT has been executed and all
insurance, bonds and other required documents have been submitted to GILBERT.
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PART IV
GENERAL CONDITIONS

COMMENCEMENT, PROSECUTION AND PROGRESS

4.1 COMMENCEMENT

4.1.1 Within ten (10) working days after the NOTICE OF AWARD, a pre-construction conference
will be held to establish a working understanding among the parties as to the WORK and to
discuss the schedules referred to in Section 5.1, procedures for handling submittals, processing
Applications for Payment, and maintaining required records.

4111

41.1.2

4113

Form No. CIP2.4.2

The conference shall be attended by: CONTRACTOR and his superintendent,

Principal SUBCONTRACTORS, Representatives of principal suppliers and
manufacturers as appropriate, PM/CM, ENGINEER, Representatives of GILBERT,
Others as requested by CONTRACTOR, PM/CM, GILBERT, or ENGINEER.

The purpose of the conference is to designate responsible personnel and establish a
working relationship.  Matters requiring coordination will be discussed and
procedures for handling such matters established. The agenda will include but not
be limited to:

A. Discussion of CONTRACTOR’S INITIAL CONTRACT SCHEDULE (See
Section 5.1).

Transmittal, review, and distribution of CONTRACTOR’S submittals.
Processing applications for payment.

Maintaining record documents.

Critical work sequencing.

ENGINEER’S INSTRUCTION BULLETINS and CHANGE ORDERS.

Use of premises, office and storage areas, security, housekeeping, and
GILBERT'S needs.

H.  Major equipment deliveries and priorities.
l. CONTRACTOR’S Safety Program.

® Mmoo W

PM/CM will preside at the conference and will arrange for keeping the minutes and
distributing the minutes to all persons in attendance.
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4.1.2 CONTRACTOR shall commence WORK on or before the tenth (10™) day after the date set
forth in the NOTICE TO PROCEED, and shall complete all WORK under the CONTRACT
within the CONTRACT TIME. The NOTICE TO PROCEED will be issued no later than thirty
(30) DAYS after the NOTICE OF AWARD unless otherwise agreed upon in writing, or as may
be specified in the SUPPLEMENTAL CONDITIONS.

4.2 SUBCONTRACTORS

4.2.1 Subcontracts shall be in accordance with, and CONTRACTOR shall be bound by, the following
provisions:

4211 All subcontracts shall be subject to review and acceptance by GILBERT.

4212 All subcontracts shall be in writing and shall provide that all WORK
to be performed thereunder shall be performed in accordance with
the terms of the CONTRACT.

4.2.1.3 True copies of any and all subcontracts shall be furnished to
GILBERT; however, prices may be omitted.

4214 The subcontracting of any part of the WORK will in no way relieve
CONTRACTOR of his responsibility or liability or obligation under
the CONTRACT.

4.2.1.5 All subcontracts and purchase orders for equipment shall state
guaranteed delivery dates, at such times as determined by
CONTRACTOR, which will allow CONTRACTOR to complete the
PROJECT within the CONTRACT TIME.

4.2.2 If GILBERT or PM/CM has reasonable objection to any proposed SUBCONTRACTOR,
CONTRACTOR shall submit a substitute to whom GILBERT and PM/CM have no reasonable
objection, and the CONTRACT SUM shall be increased or decreased by the difference in cost
occasioned by such substitution and an appropriate CHANGE ORDER shall be issued.

4.2.3 CONTRACTOR shall make no substitution for any SUBCONTRACTOR, person or entity
previously selected if GILBERT or PM/CM make reasonable objection to such substitution.

4.3 CONTRACTOR'S REPRESENTATIVE AND EMERGENCIES

4.3.1 CONTRACTOR shall at all times be present at the WORK in person or represented by a
competent superintendent who shall supervise and direct the WORK and shall be authorized by
CONTRACTOR to receive and fulfill instructions from PM/CM.

4.3.2 CONTRACTOR shall supervise and direct the WORK. He shall be solely responsible for the
means, methods, techniques, sequences and procedures of construction. CONTRACTOR shall
employ and maintain on the SITE a qualified supervisor or superintendent who shall be
designated in writing by CONTRACTOR as CONTRACTOR'S representative at the site. The
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supervisor shall have full authority to act on behalf of CONTRACTOR and all communications
given to the supervisor shall be as binding as if given to CONTRACTOR. The supervisor shall
be present on the SITE at all times as required to perform adequate supervision and
coordination of the WORK.

Emergencies that may arise during the progress of the WORK may require special effort or
require extra shifts of men to continue the WORK beyond normal working hours.
CONTRACTOR shall be prepared in case of such emergencies from whatever cause, to do all
necessary WORK promptly.

CONTRACT DOCUMENTS

CONTRACTOR shall keep at the SITE a copy of the CONTRACT DOCUMENTS and shall at
all-time give PM/CM access thereto.

The documents that make up the CONTRACT DOCUMENTS are intended to be complete and
complementary, and to prescribe a complete WORK which CONTRACTOR shall perform in a
manner acceptable to PM/CM and in full compliance with the terms of the CONTRACT.
CONTRACTOR shall provide GILBERT with a complete and operable WORK, even though
the PLANS and SPECIFICATIONS may not specifically call out all items or items of work
required of CONTRACTOR to complete his task. If any omissions are made of information
necessary to carry out the full intent and meaning of the CONTRACT DOCUMENTS,
CONTRACTOR shall immediately notify PM/CM, who shall immediately notify ENGINEER.
ENGINEER will make the necessary corrections for furnishing of detailed instructions. In case
of discrepancies, the more stringent requirement shall govern.

Any drawings or PLANS listed anywhere in the SPECIFICATIONS or ADDENDA thereto
shall be regarded as a part thereof and of the CONTRACT. Anything mentioned in these
SPECIFICATIONS and not indicated on the PLANS and not mentioned in these
SPECIFICATIONS shall be of the same force and effect as if indicated or mentioned in both.

CONTRACTOR shall perform the WORK in accordance with the lines, grades, cross sections,
and dimensions indicated on the PLANS and detailed drawings.

Unless otherwise specified in the SUPPLEMENTAL CONDITIONS, CONTRACTOR shall
furnish all MATERIALS, labor, tools, equipment, water, light, power, transportation,
superintendence, temporary construction of every nature, and incidentals, including, but not
limited to, dust and traffic control measures, and to perform all WORK involved in executing
the CONTRACT in a satisfactory and workmanlike manner within the CONTRACT TIME.

Anything in the CONTRACT DOCUMENTS notwithstanding, CONTRACTOR accepts the
responsibility of constructing a watertight, weather tight PROJECT.
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4.5 ERRORS AND OMISSIONS
The PLANS are presumed to be correct, but CONTRACTOR shall be required to check
carefully all dimensions before beginning the WORK. If any errors or omissions are
discovered, PM/CM shall be so notified in writing. PM/CM shall immediately notify
ENGINEER who will then make such corrections and interpretations as may be deemed
necessary for fulfilling the intent of the PLANS and SPECIFICATIONS and shall issue
appropriate ENGINEER’S INSTRUCTION BULLETINS. Any such adjustments made by
CONTRACTOR without prior review and acceptance shall be at his own risk. The settlement
of any complication or disputed expenses arising from such adjustment shall be made by
CONTRACTOR at his own expense.
4.6 QUALIFICATIONS FOR EMPLOYMENT
4.6.1 No person under the age of sixteen (16) years for normal occupations, no person under the age
of eighteen (18) years in hazardous occupations and no person currently serving a sentence in a
penal or correctional institution shall be employed to perform any WORK under this
CONTRACT. Each person working must provide proof of United States citizenship or legal
work identification.
4.6.2 Immigration Law Compliance Warranty
46.2.1 As required by A.R.S. § 41-4401, Contractor hereby warrants its compliance with
all federal immigration laws and regulations that relate to its employees and A.R.S.
§ 23-214(A). Contractor further warrants that after hiring an employee, Contractor
verifies the employment eligibility of the employee through the E-Verify program.
46.2.2 If Contractor uses any subcontractors in performance of the Work, subcontractors
shall warrant their compliance with all federal immigration laws and regulations
that relate to its employees and A.R.S. 8 23-214(A), and subcontractors shall
further warrant that after hiring an employee, such subcontractor verifies the
employment eligibility of the employee through the E-Verify program.
4.6.2.3 A breach of this warranty shall be deemed a material breach of the Contract that is
subject to penalties up to and including termination of the Contract. Contractor is
subject to a penalty of $100 per day for the first violation, $500 per day for the
second violation, and $1,000 per day for the third violation. Gilbert at its option
may terminate the Contract after the third violation. Contractor shall not be
deemed in material breach of this Contract if the Contractor and/or subcontractors
establish compliance with the employment verification provisions of Sections
274A and 274B of the federal Immigration and Nationality Act and the E-Verify
requirements contained in A.R.S. § 23-214(A).
4.6.2.4 Gilbert retains the legal right to inspect the papers of any Contractor or
subcontractor employee who works on the Contract to ensure that the Contractor or
subcontractor is complying with the warranty. Any inspection will be conducted
after reasonable notice and at reasonable times.
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4.6.2.5 If state law is amended, the parties may modify this paragraph consistent with state
law.

Equal Treatment of Workers. CONTRACTOR shall keep fully informed of all federal and state
laws, county and local ordinances, regulations, codes and all orders and decrees of bodies or
tribunals having any jurisdiction or authority, which in any way affect the conduct of the
WORK. CONTRACTOR shall at all times observe and comply with all such laws, ordinances,
regulations, codes, orders and decrees; this includes, but is not limited to laws and regulations
ensuring equal treatment for all employees and against unfair employment practices, including
the Occupational Safety and Health Administration (“OSHA”) and the Fair Labor Standards
Act (“FLSA”). CONTRACTOR shall protect and indemnify GILBERT and its representatives
against any claim or liability arising form or based on the violation of such, whether by
CONTRACTOR or its employees.

CHARACTER OF WORKERS

CONTRACTOR shall have in place and enforce a drug-free workplace policy which complies
with the requirements of the Drug-Free Workplace Act.

CONTRACTOR shall at all-time employ sufficient labor and equipment for prosecuting the
several classes of WORK to full completion in the manner and time required by the
CONTRACT DOCUMENTS.

All workmen shall be competent and have sufficient skill, knowledge and experience in their
class of work and in the operation of equipment required to perform all WORK properly and
satisfactorily.

CONTRACTOR shall at all times enforce strict discipline and good order among its workmen
and shall not permit the use of alcohol or controlled substances (without a medical
authorization) at the SITE.

Any person employed by CONTRACTOR or any SUBCONTRACTOR who, in the opinion of
PM/CM does not perform his work in a proper and skillful manner or is intemperate or
disorderly shall, at the written request of PM/CM be removed from the WORK by
CONTRACTOR or SUBCONTRACTOR employing such persons, and shall not be employed
again in any portion of the WORK without the approval of PM/CM. CONTRACTOR or
SUBCONTRACTOR shall hold GILBERT harmless from damages or claims for compensation
that may occur in the enforcement of this section.

Should CONTRACTOR or SUBCONTRACTOR fail to remove such person as required above,
or fail to furnish suitable and sufficient personnel for the proper prosecution of the WORK,
GILBERT may suspend the WORK by written notice until such orders are complied with.
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MAINTENANCE OF TRAFFIC

CONTRACTOR'’S operations shall be in accordance with the Manual on Uniform Traffic
Control Devices, Latest Edition. These operations shall cause no unnecessary inconvenience to
the public and public access rights shall be considered at all times. Unless otherwise authorized
in the Specifications or on a temporary basis by PM/CM, traffic shall be permitted to pass
through the Work area. CONTRACTOR shall coordinate with the various agencies to include
governmental, commercial and public, so that adequate services are maintained.

The CONTRACTOR will coordinate and schedule off-duty police officers with the Town of
Gilbert as a part of the CONTRACTOR’s traffic control work. GILBERT will pay for the
officers directly with no payment to the CONTRACTOR for this item. The CONTRACTOR
will be required to present an overall estimate of off duty officer hours required with the
submission of his master schedule for the project. Officers charge a minimum of four hours to
the project if scheduled. In the event that the CONTRACTOR fails to prosecute the work in a
timely and orderly fashion, GILBERT shall notify the CONTRACTOR and reserves the right to
negotiate a corresponding deductive change order with the CONTRACTOR based upon the
cost of $65/hour/officer that GILBERT will incur for the off duty officers.

CONTRACTOR shall become familiar with and follow GILBERT’S procedures when
submitting traffic control plans for approval.

Safe and adequate pedestrian and vehicular access shall be provided and maintained to fire
hydrants, commercial and industrial establishments, churches, schools, parking lots, motels,
hospitals, fire stations, police stations, residential properties and establishments of a similar
nature.

Grading operations, roadway excavation and fill construction shall be conducted and
maintained in such a manner as to provide a reasonably satisfactory and safe surface for
vehicular and pedestrian traffic. When rough grading is completed, the roadbed shall be
brought to and maintained in a reasonably smooth condition, satisfactory and safe for vehicular
traffic at the posted speed limit. Pedestrian walkways shall be provided and maintained in a
like manner. CONTRACTOR shall accomplish any additional grading operations and/or
repairs, including barricade replacement or repairs during working and non-working periods
which, in the opinion of PM/CM, are required.

CONTRACTOR shall provide an asphalt paved surface for any temporary bypass that is in
place longer than ten (10) CALENDAR days.

In the event of abnormal weather conditions, such as windstorms and rainstorms,
CONTRACTOR shall immediately inspect his WORK area and take all necessary actions to
insure that public access and safety are maintained.

CONTRACTOR shall provide PM/CM with the emergency phone number of his
representatives.
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CONTRACTOR representative shall be available for contact twenty-four (24) hours per day,
seven (7) days per week.

CLEANUP AND DUST CONTROL

Throughout all phases of construction, including suspension of WORK, and until final
acceptance of the PROJECT, CONTRACTOR shall keep the WORK area clean and free from
rubbish, excess material and debris generated by construction activities.

CONTRACTOR shall take whatever steps, procedures or means required to prevent any dust
nuisance due to his construction operations. The dust control measures shall be maintained at
all times to the satisfaction of PM/CM and in accordance with the requirements of the Maricopa
County Bureau of Air Control Rules and Regulations.

Failure of CONTRACTOR to comply with PM/CM'S cleanup orders may result in an order to
suspend WORK until the condition is corrected. No additional compensation or time will be
allowed as a result of such suspension and PM/CM has the authority to take such other
measures as may be necessary to remedy the situation.

SANITATION

CONTRACTOR shall provide suitable and adequate sanitary conveniences for the use of all
persons employed on the PROJECT. All sanitary conveniences shall conform to the regulations
of the public authority having jurisdiction over such matters. At the completion of the
PROJECT, all such sanitary conveniences shall be removed and the premises left in a sanitary
condition.

CONTRACTOR shall cooperate with and follow directions of the Arizona Department of
Public Health Services and the Maricopa County Health Department with respect to sanitation
facilities. State and County Public Health Service representatives shall have access to the
WORK wherever it is in preparation or progress, and CONTRACTOR shall provide proper
facilities for such access and inspection.

WATER

CONTRACTOR and each SUBCONTRACTOR shall supply adequate pure cool drinking
water with individual drinking cups for the use of employees on this construction. The quality
of drinking water shall meet all applicable federal, state and local standards for drinking water.

It shall be the responsibility of CONTRACTOR to provide and maintain, at his own expense,
an adequate supply of water for his use for construction and to install and maintain necessary
supply connections and piping for same. Before final acceptance of the completed PROJECT,
all temporary connections and piping installed by CONTRACTOR shall be removed.
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CONTRACTOR shall apply for a fire hydrant meter and pay for all construction water used at
the current rates charged by GILBERT, if CONTRACTOR desires to obtain water from the
distribution system at any point.

CONSTRUCTION STAKING

Construction staking will be made by CONTRACTOR in accordance with the technical
requirements of Section 105.8 of the MAG Specifications unless otherwise provided in the
SUPPLEMENTAL CONDITIONS. CONTRACTOR shall provide and pay for all building
layout staking, including elevations and all other PROJECT staking.

Replacement of construction stakes that have been knocked out due to CONTRACTOR'S
WORK or lack of WORK, weather conditions, traffic, vandalism or utility contractors will be
done at CONTRACTOR'S expense.

BLUE STAKE

CONTRACTOR is required to notify Blue Stake (263-1100) prior to the excavation of any
material in accordance with A.R.S. § 40-360.22. CONTRACTOR shall directly contact
GILBERT for marking of electrical for traffic signals, sprinkler and irrigation facilities.

UTILITIES SHOWN ON THE PLANS

Regardless of what utilities are shown on the PLANS, it shall be CONTRACTOR'S
responsibility to verify these locations and any additional lines which may exist through
consulting with GILBERT, utility companies and/or "Blue Stake."

Existing utilities are indicated on PROJECT PLANS in accordance with the best information
available. CONTRACTOR shall notify all owners of utilities when his WORK is in progress
and shall make such arrangements as are necessary to make any emergency repair to any utility,
in a manner satisfactory to GILBERT of a damaged utility line, including individual or house
service utility lines.

No extra compensation will be made for the repair of any individual or house service utility or
utility lines damaged by CONTRACTOR'S labor forces or equipment, nor for any damage
incurred through neglect or failure to provide protective barriers, lights and other devices or
means required to protect such existing utilities.

CONTRACTOR shall expose all sanitary and storm sewers, water, gas, electric, telephone
utility lines, and other underground structures that might interfere with the WORK, in order to
permit survey location prior to construction.

CONTRACTOR shall assume full responsibility for damages to any underground facility/utility
properly shown on the Plans or properly located by the Utility owner, as a result of failing to
obtain information as to its location, failing to excavate in a careful and prudent manner (as
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defined in MAG Spec’s), or failing to take measures for protection of the facilities/utilities.
The Contractor is liable to the owner of the Underground Facility/Utility for the total cost of the
repair.

UTILITIES NOT SHOWN ON THE PLANS

If utility lines are encountered which are not shown on the PLANS, and not located, or
incorrectly located by the Utility owner, other than individual or house service utility lines, and
these lines are damaged or work is required to clear same, then MAG Spec Section 109.8 and
A.R.S. § 40-360 shall apply.

The work necessary for the raising, lowering, or relocating of any such utility shall be at the
Utility owner’s expense. The necessary WORK may be done by the Utility owner or by
CONTRACTOR, or as a collaborative effort, at the option of the Utility owner. All WORK
shall be in accordance with the standards of GILBERT and the Utility owner.

In most cases, individual or house service utility lines are not shown on the PLANS. It shall be
CONTRACTOR'’S responsibility to locate and protect these individual or house services. If,
due to CONTRACTOR’S operations, any of these lines are damaged, he shall repair or replace
these lines in a manner satisfactory to the owner of the utility at no extra cost to GILBERT. In
addition, the cost of location, protection, and working around these individual or house service
utility lines shall be included in CONTRACTOR’S bid for the WORK under this CONTRACT.

DRIVEWAYS AND WALKS

Inconvenience caused by digging across driveways and sidewalks shall be kept to a minimum
by restoring the serviceability of the drive or sidewalk as soon as possible. At least 24 hours in
advance of blocking driveways, CONTRACTOR shall notify the property owner.
CONTRACTOR shall replace or repair any damage done to driveways and walks to not less
than the condition existing prior to CONTRACTOR'S WORK. If it is necessary to leave an
excavation open across driveways or sidewalks, CONTRACTOR shall provide temporary relief
in the form of steel plates over the excavation.

Temporary paving replacement in front of business establishments shall be placed immediately
following backfill and shall remain in place until the condition of the backfill is suitable for
permanent pavement replacement.

Direct access shall be provided at all times to fire engine hoses, fire hydrants, hospitals, police
stations, and at all other agencies or services where emergencies may require immediate access
to same.
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TREES AND SHRUBBERY

All trees and shrubbery within the right-of-way or easements shall be protected by
CONTRACTOR insofar as practicable. No trees or shrubbery shall be removed without the
prior approval of GILBERT.

In the event shrubbery or trees must be trimmed or removed, CONTRACTOR shall notify the
property owner to do so within a reasonable time prior to construction. All shrubbery or trees
not removed by the property owner shall be trimmed or removed by CONTRACTOR and
hauled from the job at CONTRACTOR'S expense.

All trees, shrubs, hedges, brush, etc., designated on the PLANS, or by PM/CM for removal,
shall be completely removed and disposed of as indicated on the PLANS or specified.

IRRIGATION DITCHES AND STRUCTURES

CONTRACTOR shall contact the owners of any ditches, irrigation lines, and appurtenances
which interfere with the WORK and shall make arrangements for dry-up or scheduling of water
deliveries. CONTRACTOR shall be liable for any damage due to irrigation facilities damaged
by his operations and shall repair such damaged facilities to an "equal or better than" original
condition.

ROADS AND FENCES

Streets and roads subjected to interference by the prosecution of this WORK shall be kept open
in compliance with Section 4.9 and maintained by CONTRACTOR until the WORK is
completed.

All fences located in easements, when damaged or temporarily removed, shall be restored to a
condition equal to or better than the original condition. Such fences shall be restored at
CONTRACTOR'S expense.

PROTECTION OF WORK AND CLEANING UP

CONTRACTOR shall be responsible for the protection of all WORK until its completion and
final acceptance, and he shall at his own expense, replace damaged or lost material, or repair
damaged parts of the WORK, and CONTRACTOR and his Sureties shall be liable therefore.

CONTRACTOR shall remove from the vicinity of the completed WORK all plant, surplus
material or equipment belonging to him or used under his direction during construction. All
surplus excavated material, concrete, plaster and debris of all kinds shall be removed from
GILBERT'S premises, streets or portions of building or property at or adjacent to the site of the
WORK excepting that select material which may be required for refilling or grading the
surface. Salvage material shall be stored at areas designated by PM/CM. Where an area is
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indicated to be "cleared", all the weeds, vegetation, shrubs and trees shall be removed unless
they are specifically noted not to be removed.

In the event of abnormal weather conditions, such as windstorms and rainstorms, Contractor
shall immediately inspect his Work area and take all necessary actions to insure that the project
Site is protected and maintained.

METHODS AND EQUIPMENT

The methods and equipment adopted by CONTRACTOR shall be such as will secure a
satisfactory quality of WORK and will enable CONTRACTOR to complete the WORK in the
time agreed upon. The selection and use of these methods and equipment is the responsibility
of CONTRACTOR.

When the SPECIFICATIONS state the construction shall be performed by the use of certain
methods and equipment, such methods and equipment shall be used unless others are
authorized by ENGINEER. If CONTRACTOR desires to use a method or type of equipment
other than those specified, he may make that request to PM/CM, who shall immediately
forward the request to ENGINEER. The request shall be in writing and shall include a full
description of the methods and equipment proposed to be used and an explanation of the
reasons for desiring to make the change. If approval is given, it will be on the condition that
CONTRACTOR will be fully responsible for producing construction work that performs the
equivalent or better function as the original specifications. Approval by TOWN does not
guarantee acceptance of the final Work, which will be determined by the ENGINEER, after
evaluating whether equivalent or better function as the original specifications was or will be
achieved. If, after trial use of the substituted methods or equipment, ENGINEER determines
that the WORK produced does not meet the SPECIFICATIONS, CONTRACTOR shall
discontinue the use of the substitute method or equipment and shall complete the remaining
construction with the specified methods, equipment and quality, or take such other corrective
action as ENGINEER may direct. No change will be made in basis of payment of the
construction items involved or in CONTRACT TIME as result of authorizing a change in
methods or equipment under these provisions. CONTRACTOR may appeal a decision of
ENGINEER under this Section to PM/CM. Any such appeal must be made in writing within
forty-eight (48) hours of ENGINEER'S decision or the right to appeal is waived.

SUSPENSION OF WORK

In case of suspension of WORK from any cause whatever, CONTRACTOR shall be
responsible for the protection of all MATERIALS and equipment. CONTRACTOR shall
provide suitable drainage and erect temporary structures where necessary to protect the
MATERIALS and equipment.
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DELAYS AND EXTENSION OF TIME

If CONTRACTOR finds it impossible for reasons beyond his control to complete the WORK
within the CONTRACT TIME as specified or as extended, he shall immediately submit a
written request to PM/CM for an extension of time setting forth therein the reasons that he
believes will justify the granting of his request. CONTRACTOR'S plea that insufficient time
was specified is not a valid reason for extension of time. If PM/CM finds that the WORK was
delayed because of conditions beyond the control and through no fault of CONTRACTOR, he
may extend the CONTRACT TIME in such amount as the conditions justify. The extended
CONTRACT TIME shall be non-compensable and shall be in full force and affect the same as
though it were the original CONTRACT TIME.

In setting the CONTRACT TIME, it has been assumed that up to 10 WORKING DAY'S may be
lost as a result of weather conditions which will slow down the normal progress of WORK;
therefore, no extensions in CONTRACT TIME will be allowed for the first 10 WORKING
DAYS lost due to bad weather conditions.

To receive consideration, a request for extension of time must be made in writing to PM/CM
stating the reason for said request, and such request must be received by PM/CM within forty-
eight (48) hours following the end of the delay-causing condition.

PM/CM shall ascertain the facts and extent of the delay, and its findings of the facts thereon
shall be final and conclusive.

An extension of time may be granted by GILBERT after the expiration of the time originally
fixed in the CONTRACT or as previously extended, and the extension so granted shall be
deemed to commence and be effective from the date of such expiration. Any extension of time
shall not release the sureties upon any bond required under the CONTRACT.

GILBERT'S, ENGINEER’S or PM/CM'S liability for delay from any cause shall be limited to
granting a time extension to CONTRACTOR and there is no other obligation, expressed or
implied, on the part of GILBERT or ENGINEER to CONTRACTOR for delay from any cause.
An extension of CONTRACT TIME shall not release the sureties of their obligations, which
shall remain in full force until the discharge of the CONTRACT.
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GILBERT'S RIGHT TO CARRY OUT THE WORK

If CONTRACTOR defaults or neglects to carry out the WORK in accordance with the
CONTRACT DOCUMENTS, and fails within ten (10) working days after receipt of written
notice from GILBERT to commence and continue correction of such default or neglect with
diligence and promptness, GILBERT may without prejudice to any other remedy GILBERT
may have, make good such deficiencies. In such case an appropriate CHANGE ORDER shall
be issued deducting from the payments then or thereafter due CONTRACTOR the cost of
correcting such deficiencies, including compensation for ENGINEER'S and PM/CM'S
additional services made necessary by such default, neglect or failure. If the payments then or
thereafter due CONTRACTOR are not sufficient to cover such amount, CONTRACTOR shall
pay the difference to GILBERT.

TERMINATION FOR BREACH OF CONTRACT

If CONTRACTOR refuses or fails to prosecute the WORK or any separable part thereof in
accordance with the PLANS AND SPECIFICATIONS or with such diligence as will ensure its
completion within the time specified herein, or an extension thereof, or fails to complete such
WORK within time, or if he or any of his SUBCONTRACTOR(S) should violate any of the
provisions of the CONTRACT, GILBERT may terminate this CONTRACT.

In the event of any such termination, GILBERT shall immediately serve written notice thereof
upon the Surety and CONTRACTOR, and the Surety shall have the right to take over and
perform the CONTRACT; provided however, that if the Surety within fifteen (15) DAYS after
the serving upon it of a notice of termination does not give GILBERT written notice of its
intention to take over and perform the CONTRACT and does not commence performance
thereof within thirty (30) DAYS from the date of serving said notice, GILBERT may take over
the WORK and prosecute the same to completion by CONTRACT or by any other method
GILBERT may deem advisable. GILBERT may, without liability for so doing, take possession
of and utilize in completing the WORK such MATERIALS, appliances, plants and other
property belonging to CONTRACTOR that may be on the site of the WORK and be necessary
therefore. For any portion of such WORK that GILBERT elects to complete by furnishing
employees, MATERIALS, tools and equipment, GILBERT shall be compensated for such in
accordance with the schedule of compensation for force account work in the section on
payment for changes in the WORK.

The foregoing provisions are in addition to and not in limitation of any other rights or remedies
available to GILBERT.
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PART V

GENERAL CONDITIONS

CONTROL OF WORK

51 TIME OF WORK

5.1.1 Initial Contract Schedule

5.1.1.1

5.11.2

5113

5.1.14

Prior to the preconstruction meeting, CONTRACTOR shall furnish to PM/CM one
hard copy and one copy in electronic format of an INITIAL CONTRACT
SCHEDULE.

The INITIAL CONTRACT SCHEDULE shall be based on and incorporate the
CONTRACT Milestone and Completion Dates specified in the CONTRACT
DOCUMENTS.

The INITIAL CONTRACT SCHEDULE shall indicate the detailed plan for the
work to be completed in the first ninety (90) days of the CONTRACT; details of
planned mobilization of plant and equipment; sequence of early operations; and
procurement of MATERIALS and equipment. WORK beyond ninety (90) days
shall be shown in summary form.

The INITIAL CONTRACT SCHEDULE shall be a time-scaled, resource loaded
Critical Path Method (CPM) type schedule, prepared in Primavera compatible
software.

5.11.6

5.1.1.7

51138

Form No. CIP2.4.2

HORIZONTAL PROJECTS — The Bid Schedule will be used as a basis for
monthly progress payments.

Overall time of completion and time of completion for each milestone shown on
the INITIAL CONTRACT SCHEDULE shall adhere to the times in the
SUPPLEMENTAL CONDITIONS, unless an earlier (advanced) initial time of
completion is requested by CONTRACTOR and agreed to by PM/CM. Any such
agreement shall be formalized by a CHANGE ORDER.

PM/CM will review the INITIAL CONTRACT SCHEDULE for conformance with
the requirements of the CONTRACT DOCUMENTS. PM/CM will return the
INITIAL CONTRACT SCHEDULE with comments within five (5) working days
after receiving it from CONTRACTOR.
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5.1.2 Contract Schedule Development

5121 Within fifteen (15) working days after receiving the NOTICE TO PROCEED,
CONTRACTOR shall submit a detailed proposed CONTRACT SCHEDULE
presenting an orderly and realistic plan for completion of the WORK, in
conformance with the requirements of the CONTRACT DOCUMENTS.

5.12.2 The proposed CONTRACT SCHEDULE shall furnish or comply with the
following requirements:

A.  Atime scaled cost loaded CPM type schedule.

B.  No activity on the schedule shall have duration longer than ten (10) working
days, with the exception of fabrication and procurement activities, unless
otherwise approved by PM/CM if the PROJECT is a horizontal project
(road, sewer, water improvements). Activity durations shall be the total
number of actual days required to perform that activity including
consideration of weather impact on completion of that activity.

C.  Procurement of major equipment, through receipt and inspection at the SITE,
identified as a separate activity.

D.  GILBERT furnished MATERIALS and equipment if any, identified as
separate activities.

E.  Dependencies (or relationships) between activities.

Processing/approval of submittals and shop drawings for major equipment.
Activities that are dependent on submittal acceptance and/or MATERIAL
delivery shall not be scheduled to start earlier than the expected acceptance or
delivery dates.

G.  The total cost of performing each activity. This cost shall be the total of
labor, material, equipment, including overhead and profit. The sum of the
cost for activities shall equal the total contract value.

H.  Ten (10) working days for developing punch list(s), completion of punch list
items, and final clean up for the WORK or any designated portion thereof.
No other critical activities shall be scheduled during this period.

l. Interface with the WORK of other contractors (or entities).

51.2.3 CONTRACTOR shall submit to PM/CM one hard copy and one copy in electronic
format of the CONTRACT SCHEDULE.

5124 PM/CM will review the proposed CONTRACT SCHEDULE for conformance with
the requirements of the CONTRACT DOCUMENTS. Within five (5) working days
after receipt, PM/CM will accept the CONTRACT SCHEDULE or will return it
with comments. If the proposed CONTRACT SCHEDULE is not accepted,
CONTRACTOR shall revise the schedule to incorporate comments and resubmit
the schedule for acceptance within five (5) working days after receiving it. The
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accepted schedule shall become the CONTRACT SCHEDULE. Schedules
showing a completion date earlier than the contract date will not be accepted.

The CONTRACT SCHEDULE shall be the basis for evaluating job progress,
payment requests, and time extension requests. The responsibility for developing
the CONTRACT SCHEDULE and monitoring actual progress as compared to the
schedule rests with CONTRACTOR.

Failure of the CONTRACT SCHEDULE to include any element of the WORK or
any inaccuracy in the CONTRACT SCHEDULE will not relieve CONTRACTOR
from responsibility for accomplishing all the WORK in accordance with the
CONTRACT

Acceptance of the CONTRACT SCHEDULE will not relieve CONTRACTOR of
the responsibility for accomplishing the WORK in accordance with the
CONTRACT.

5.1.3 Monthly Updates

5.131

Form No. CIP2.4.2

CONTRACTOR shall submit to PM/CM each month an up-to-date status report of
the work. The status report shall include:

A.  Monthly Cash Flow Report projected through end of the project with the
baseline projected cash flow remaining unchanged for the duration of the
project and actual cash flow updated on a monthly basis. Cash flow
reporting shall be in a format provided by PM/CM.

B. CONTRACTOR’S estimated percentage complete for each activity not yet
complete.

C.  Actual start/finish dates for activities as appropriate.
Identification of processing errors, if any, on the previous update reports.

E. Revisions, if any, to the assumed activity durations including revisions for
weather impact for any activities due to the effect of the previous update on
the schedule.

F. Identification of activities that are affected by proposed CHANGE ORDERS
issued during the update period.

G.  Resolution of conflict between actual work progress and schedule logic.
When out of sequence activities develop in the CONTRACT SCHEDULE
because of actual construction progress, CONTRACTOR shall submit
revision to schedule logic to conform to current status and direction.

H.  Anticipated Work during the next reporting period.
l. Work accomplished during the current reporting period.
J. Identify problems and potential solutions.
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5.1.3.2 PM/CM will review the updated information and meet with CONTRACTOR each
week at the SITE to determine the status of the WORK. If agreement cannot be
reached on any issue, CONTRACTOR will use PM/CM’s determination in the
processing of the update.

51.3.3 CONTRACTOR will incorporate PM/CM’S review comments and submit two (2)
copies of the report.

5134 Progress payments pursuant to the CONTRACT will be based on the update of the
CONTRACT SCHEDULE.

5.1.4 Schedule Revisions

5141 If the sequence of construction differs significantly, as determined by PM/CM,
from the CONTRACT SCHEDULE, CONTRACTOR shall submit within five (5)
working days a revised schedule to PM/CM for acceptance.

5142 When a proposed CHANGE ORDER is issued which has the potential to impact
specified completion dates, the CHANGE ORDER request shall include a description
of the impact of such changes. If approved, it shall be incorporated into the
CONTRACT SCHEDULE. Time extensions will be considered only to the extent
there is insufficient remaining float to accommodate these changes, and pursuant to
Section 6 of the CONTRACT DOCUMENTS.

5143 Should CONTRACTOR, after acceptance of the CONTRACT SCHEDULE, intend
to change its plan of construction, it shall submit its requested revisions to PM/CM,
along with a written statement of the revision, including a description of the logic
for rescheduling the work, methods of maintaining adherence to intermediate
milestones and other specific dates and the reasons for the revisions. If the
requested changes are acceptable to PM/CM, they will be incorporated into the
CONTRACT SCHEDULE in the next reporting period.

514.4 Schedule revisions shall be submitted at least five (5) working days prior to the
date of submission of update information. PM/CM will have five (5) working days
to review the revisions.

5.1.5 Contract Schedule Reports

CONTRACTOR shall submit two (2) copies of the following reports for the proposed Contract
Schedule, Contract Schedule monthly updates, Contract Schedule revisions and recovery
schedules:
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5.15.2 FOR HORIZONTAL PROJECTS

A.  CPM Schedule Report listing the activities, their early/late and actual start
finish dates, duration, float and the logic relationship of activities sorted by
early start.

B. CONTRACTOR shall provide a CD containing the schedule files.

Short Interval Schedules

CONTRACTOR shall prepare a Short Interval Schedule (SIS) to be used throughout the duration
of WORK. The SIS shall include all current activities and projected activities for the succeeding
two (2) weeks. The SIS shall include actual start/finish dates for the preceding one (1) week.
Eight (8) copies of the SIS shall be submitted to PM/CM at the weekly construction meeting.
CONTRACTOR shall participate in short interval scheduling coordination during the weekly
construction meetings.

Time of Essence

Time is of the essence of this CONTRACT. CONTRACTOR shall, to the fullest extent possible,
carry on the various classes or parts of the WORK concurrently, and shall not defer construction
of any portion of the Work in favor of any other portion of the WORK, without the express
approval of PM/CM.

Date of Completion

CONTRACTOR shall fully and satisfactorily complete the WORK within the CONTRACT
TIME. The date of completion is defined in Section 9.2.

Responsibility for Completion

5191 CONTRACTOR shall furnish sufficient manpower, MATERIALS, facilities and
equipment and shall work sufficient hours, including night shifts, overtime
operations, Saturdays, Sundays and holidays as may be necessary to insure the
prosecution and completion of the WORK in accordance with the accepted
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CONTRACT SCHEDULE. If work on the critical path is seven days or more behind
the currently updated CONTRACT SCHEDULE and it becomes apparent that the
WORK will not be completed within the CONTRACT TIME, CONTRACTOR will
implement whatever steps it deems necessary to make up all lost time. |If
CONTRACTOR'’S solution is not successful, it will make further attempts using the
following sequence of events:

A. Reschedule activities to achieve maximum practical concurrence of
accomplishment of activities.

B. If the above cannot be achieved then:

e CONTRACTOR shall increase manpower in such quantities and crafts as
will substantially eliminate, in the judgment of the PM/CM, the backlog of
work; or increase the number of working hours, shifts per working day,
working days per week or the amount of equipment or any combination of
the foregoing sufficiently to substantially eliminate in the judgment of the
PM/CM the backlog of work.

e Inaddition, PM/CM may require the CONTRACTOR to submit a recovery
schedule demonstrating its program and proposed plan to make up a lag in
scheduled progress and to ensure completion of the WORK within the
CONTRACT TIME. If the PM/CM finds the proposed recovery schedule
unacceptable, it may require CONTRACTOR to submit a new plan. If the
actions taken by CONTRACTOR or the second plan proposed are
unsatisfactory, PM/CM may require the CONTRACTOR to take any of the
actions set forth in the previous paragraph without additional cost to
GILBERT to make up the lag in scheduled progress.

519.2 Failure of CONTRACTOR to comply with the requirements of this Section 5.1.9
shall be considered grounds for a determination by GILBERT that CONTRACTOR
is failing to prosecute the WORK with such diligence as will ensure its completion
within the time specified.

5.1.10 Daily Reports

CONTRACTOR shall submit a Daily Activity Report no later than 9:00 a.m. the following
work day to PM/CM for each workday including weekends and holidays, when worked.

5.1.11 Payments Withheld

Progress Payments may be withheld in whole or in part should CONTRACTOR fail to comply
with the requirements of this Section 5.1.

Form No. CIP2.4.2 39
Construction General Conditions with PM/CM for DBB Projects
Revised August 24, 2013



5.2

5.3

53.1

5.3.2

5.3.3

5.4

54.1

54.2

Project Name: Higley/Warner Improvements
Project No.: ST152
Contract No.: 2013-7003-0019

ENGINEER TO INTERPRET CONTRACT DOCUMENTS

ENGINEER will decide all questions which may arise as to the interpretation of the PLANS
AND SPECIFICATIONS. CONTRACTOR may appeal a decision of ENGINEER made
pursuant to this paragraph to PM/CM. Such appeal must be made in writing within forty-eight
(48) hours of ENGINEER'S decision or the right to appeal is waived.

FORMAL PROTEST

If CONTRACTOR considers any WORK demanded of him to be outside the requirements of
the CONTRACT, or if he considers any instruction, ruling, or decision of PM/CM OR
ENGINEER to be unfair, he shall, within forty-eight (48) hours after any such demand is made,
or instruction, ruling or decision is given, file a written protest stating clearly and in detail his
objections and the reasons therefore. Except for such protests as are made of record in the
manner and within the time above stated, CONTRACTOR shall be deemed to have waived and
does hereby waive all claims for extra WORK, damages and extensions of time resulting from
demands, instructions, rulings and decisions of PM/CM or ENGINEER. If the protest is against
a demand, instruction, ruling or decision of ENGINEER, it shall be filed with PM/CM. If the
protest is against a demand, instruction, ruling or decision of PM/CM, it shall be filed with the
Town Clerk.

Upon receipt of a protest from CONTRACTOR of a decision of ENGINEER, PM/CM shall
review the demands, instructions, rulings, or decisions objected to and shall promptly advise
CONTRACTOR in writing of his final decision, which shall be binding. Upon receipt of a
protest from CONTRACTOR of a decision of PM/CM, GILBERT’S REPRESENTATIVE
shall review the demands, instructions, rulings, or decisions objected to and shall promptly
advise CONTRACTOR in writing of his final decision, which shall be binding.

CONTRACTOR shall continue work on the Project during the review of the formal protest.
PLANS

The CONTRACT PLANS consist of general drawings. These indicate such details as are
necessary to give a comprehensive idea of the construction contemplated. All authorized
alterations affecting the requirements and information given on the CONTRACT PLANS shall
be in writing. The CONTRACT PLANS shall be supplemented by such working or shop
drawings prepared by CONTRACTOR as are necessary to adequately control the WORK. No
change shall be made by CONTRACTOR in any working or shop drawing after it has been
accepted by ENGINEER.

CONTRACTOR shall keep a current copy of the PLANS and SPECIFICATIONS at the jobsite,
and shall at all times give PM/CM access thereto. A current copy of PLANS and
SPECIFICATIONS shall include red-line drawings, all ADDENDA, CHANGE ORDERS,
ENGINEER INSTRUCTION BULLETINS, and any other approved change made to the
PLANS and SPECIFICATIONS. Any drawings or PLANS listed in the SPECIFICATIONS
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shall be regarded as a part thereof and PM/CM will furnish from time to time such additional
drawings, PLANS, profiles, and information as he may consider necessary for
CONTRACTOR'S guidance.

All authorized alterations affecting the requirements and information given on the accepted
PLANS shall be in writing. No changes shall be made of any plan or drawing after the same
has been accepted by ENGINEER except by consent of ENGINEER in writing.

CONFORMITY WITH PLANS AND ALLOWABLE DEVIATIONS

Finished surfaces in all cases shall conform to lines, grades, cross sections, and dimensions
shown on the accepted PLANS. Allowable deviations, other than specified tolerances, from the
accepted PLANS and working drawings will in all cases be determined by PM/CM.

COORDINATION AND INTERPRETATION OF PLANS AND SPECIFICATIONS

The documents which make up the CONTRACT DOCUMENTS are essential parts of the
CONTRACT, and a requirement occurring in one is as binding as though occurring in all. They
are intended to be coordinated and to describe and provide for a complete WORK.

Should it appear that the WORK to be done or any of the matters relative thereto are not
sufficiently detailed or explained in these CONTRACT DOCUMENTS, CONTRACTOR shall
promptly notify PM/CM. PM/CM shall follow the procedures set forth in Section 4.5.1. In the
event of any discrepancy between any drawing and the figures written thereon, the figures shall
be taken as correct.

In the event of there being a conflict between one CONTRACT DOCUMENT and any of the
other CONTRACT DOCUMENTS, the more stringent requirement shall apply.

CONTRACTOR shall not take advantage of any apparent error or omission in the PLANS or
SPECIFICATIONS. In the event CONTRACTOR discovers such an error or omission, he shall
immediately notify PM/CM, who shall notify ENGINEER. PM/CM and ENGINEER shall
proceed as prescribed in Section 4.5 of the CONTRACT DOCUMENTS.

ORDER OF WORK

When required by the CONTRACT DOCUMENTS, CONTRACTOR shall follow the
sequence of operations as set forth therein. Full compensation for conforming to such
requirements will be considered as included in the prices paid for CONTRACT items of
WORK and no additional compensation will be allowed therefore.

The organization of the SPECIFICATIONS into divisions and articles and the arrangement of
drawings shall not control CONTRACTOR in dividing the WORK among
SUBCONTRACTORS or in establishing the extent of WORK to be performed by any trade.
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COOPERATION BETWEEN CONTRACTORS

GILBERT reserves the right to CONTRACT for and perform other or additional WORK on or
near the WORK covered by the CONTRACT.

When separate contracts are let within the limits of any one PROJECT, each CONTRACTOR
shall conduct his work so as not to interfere with or hinder the progress or completion of the
WORK being performed by other CONTRACTORS. CONTRACTORS working on the same
PROJECT shall cooperate with each other as directed.

Each CONTRACTOR involved shall assume all liability, financial or otherwise, in connection
with his CONTRACT and shall protect and save harmless GILBERT from any and all damages
or claims that may arise because of inconvenience, delay, or loss experienced by him because of
the presence and operations of other CONTRACTORS working within the limits of the same
PROJECT.

CONTRACTOR shall arrange his WORK and shall place and dispose of the MATERIALS
being used so as not to interfere with the operations of the other CONTRACTORS within the
limits of the same PROJECT. He shall join his WORK with that of others in an acceptable
manner and shall perform it in proper sequence to that of the others.

GILBERT will not honor any claim for extra compensation due to delays, extra WORK, or
extension of time caused by any other CONTRACTORS working within the limits of the same
PROJECT.

TESTING AND INSPECTION

The PM/CM shall obtain an independent laboratory or testing company and pay costs of testing
required by the Contract documents, including testing required by MAG, the Specifications, the
Town of Gilbert, and other jurisdictional bodies. A copy of all test results shall be furnished to
Contractor in a Weekly Summary Report submitted at the weekly construction progress
meeting (time and date to be set upon Contract award) for tests performed from the preceding
week. At substantial completion, the PM/CM shall submit a final test report containing all test
results which certifies the work complies with the Specifications. This report shall be sealed by
a professional engineer registered in the State of Arizona who was responsible for overseeing
the testing and sampling. The Contractor shall be responsible for scheduling tests and
inspections. The Contractor shall provide a seven day look ahead testing and inspection
schedule and provide twenty four hour notice for all required inspections and testing requests.
The Contractor shall pay for all re-testing and re-inspections at the normal billing rates and
shall not be relieved from 100% responsibility for timely scheduling of inspections and testing.

CONTRACTOR shall furnish PM/CM with every reasonable facility for ascertaining whether
the WORK as performed is in accordance with the requirements and intent of the
SPECIFICATIONS and CONTRACT. PM/CM shall be permitted to inspect all MATERIALS
and each part or detail of the WORK at any time for the purpose of expediting and facilitating
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the progress of the WORK. PM/CM shall be furnished with such information and assistance by
CONTRACTOR as required to make a complete and detailed inspection. Should any WORK
be covered up before acceptance or consent of PM/CM, it must, if required by PM/CM, be
uncovered for examination at CONTRACTOR'S expense. The direct control shall be solely
the responsibility of CONTRACTOR'S foremen and superintendent.

When the United States government is to pay a portion of the cost of the WORK covered by the
CONTRACT, the WORK shall be subject to the inspection of the representatives of the U.S.
government. Such inspection shall in no sense make the U.S. government a party to this
CONTRACT and will in no way interfere with the rights of either party under this
CONTRACT.

The inspection of the WORK shall not relieve CONTRACTOR of any of his obligations to
fulfill his CONTRACT as herein provided. Any unsuitable or defective MATERIALS and
WORK may be rejected notwithstanding that such WORK and MATERIALS may have been
previously overlooked and accepted or estimated for payment. Unsuitable or defective
MATERIALS shall be removed from the site within three (3) days of such rejection.

LINES AND GRADES

Profiles and elevations are indicated on the PLANS. All WORK under this CONTRACT shall
be built in accordance with the lines and grades indicated on the PLANS. These lines and
grades may be modified as provided in Part VI (Changes in the Work) in the CONTRACT.
The establishment of the lines and grades shall be set forth under these GENERAL
CONDITIONS, as modified by the SUPPLEMENTAL CONDITIONS. CONTRACTOR shall
verify all vertical and horizontal controls using the nearest benchmark.

USE OF SITE

CONTRACTOR shall confine operations at the site to areas permitted by law, ordinances,
permits and the CONTRACT DOCUMENTS, and shall not unreasonably encumber the site
with any MATERIALS or equipment.

CONTRACTOR shall coordinate all of the CONTRACT'S operations with, and secure
approval from, PM/CM before using any portion of the site.

SEPARATE CONTRACTS TO GILBERT

If any part of CONTRACTOR'S WORK depends on proper execution or results of WORK
performed by GILBERT or any separate CONTRACTOR, CONTRACTOR shall, prior to
proceeding with the WORK, promptly report to PM/CM any apparent discrepancies or defects
in such other WORK that render it unsuitable for such proper execution and results. Failure of
CONTRACTOR so to report shall constitute an acceptance of GILBERT'S or separate
CONTRACTOR'S WORK as fit and proper to receive the WORK, except as to defects which
may subsequently become apparent in such WORK by others.
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Should CONTRACTOR wrongfully cause damage to the WORK or property of GILBERT, or
to other WORK or property on the site, CONTRACTOR shall promptly remedy such damage.

Should CONTRACTOR wrongfully delay or cause damage to the WORK or property of any
separate CONTRACTOR, CONTRACTOR shall, upon due notice, promptly attempt to settle
with such other CONTRACTOR by agreement, or otherwise to resolve the dispute.

TESTS

If the CONTRACT DOCUMENTS, laws, ordinances, rules, regulations or orders of any public
authority having jurisdiction require any portion of the WORK to be inspected, tested or
approved, CONTRACTOR shall give PM/CM timely notice of its readiness so PM/CM may
observe such inspection, testing or approval. CONTRACTOR shall bear all costs of such
inspections, test or approvals conducted by public authorities. GILBERT shall reserve the right
to conduct additional tests and inspections, and, unless otherwise provided, GILBERT shall
bear all costs of other inspections, tests or approvals.

Required certificates of inspection, testing or approval shall be secured by CONTRACTOR and
CONTRACTOR shall promptly deliver them to PM/CM.

COOPERATION BETWEEN CONTRACTOR AND HOMEOWNER’S
ASSOCIATIONS

If requested by GILBERT and authorized by an adjacent Homeowner’s Association (HOA),
CONTRACTOR shall enter into a separate contract with the requesting HOA for paving work
that includes the same terms and conditions applicable to the requesting HOA, including unit
prices, as this contract.
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PART VI

GENERAL CONDITIONS

CHANGES IN THE WORK

CHANGES IN THE WORK

GILBERT, without invalidating the CONTRACT and without notification of sureties, may
order extra WORK, make changes by altering, or delete any portion of the WORK as specified
herein, or as deemed necessary or desirable by GILBERT. All such WORK shall be executed
under the conditions of the original CONTRACT except that any claim for extension of time
and additional cost caused thereby shall be adjusted at the time of ordering such change or extra
WORK.

In giving instructions, PM/CM shall have authority to make minor changes in the WORK, not
involving extra cost, and not inconsistent with the purposes of the WORK. No extra WORK or
change shall be made unless in pursuance of a written order by GILBERT. Any claim for an
addition to the CONTRACT SUM shall not be valid unless the change was so ordered, except
in an emergency endangering life or property. If CONTRACTOR claims that any instructions
involve extra cost under the CONTRACT, he shall within forty-eight (48) hours after the
receipt of such instructions, provide notice to PM/CM of such claim, and before proceeding to
execute the WORK, except in an emergency endangering life or property, and the procedure
shall then be as provided to approve CHANGE ORDERS.

It is mutually understood that it is inherent in the nature of municipal construction that some
changes in the PLANS and SPECIFICATIONS may be necessary during the course of
construction to adjust to field conditions, and that it is of the essence of the CONTRACT to
recognize a normal and expected margin of change. GILBERT shall have the right to make
such changes in the PLANS and the character of the WORK as may be necessary or desirable to
insure the completion of the WORK in the most satisfactory manner without invalidating the
CONTRACT.

Changes shall be incorporated in the written CHANGE ORDER issued by GILBERT, which
shall be written so as to indicate acceptance on the part of CONTRACTOR as evidenced by his
signature.

PRICING OF CHANGES

If a CHANGE ORDER provides for an adjustment to the CONTRACT SUM, the adjustment
shall be based on one of the following methods:

6.2.1.1 Where the WORK involved is covered by unit prices contained in the Bid
Schedule, by application of the unit prices to the quantities of the items involved, as
mutually agreed to by the CONTRACTOR and the PM/CM.
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6.2.1.2 By mutual acceptance of a unit price not contained in the Bid Schedule, or mutual
acceptance of a lump sum price. The CONTRACTOR shall furnish PM/CM with
an itemized cost breakdown together with supporting data including the quantities
used in computing the unity price and/or lump sum price of the WORK.

6.2.1.3 Only when methods A and B above are exhausted, then on the basis of the Cost of
Work plus a CONTRACTOR'’S Fee for overhead and profit, as described below.
(Cost Plus Basis).

6.2.1.4 Whenever the cost of any work is to be determined on a Cost Plus Basis,
CONTRACTOR will submit on forms acceptable to the PM/CM, daily work sheets
showing an itemized breakdown together with supporting data used to arrive at a
final cost for the WORK. No payment will be made for work not verified by the
PM/CM. Final cost for the Change in the WORK shall be reflected and formalized
in a Change Order.

6.2.2 Allowable costs for any CHANGE ORDER shall be limited to the following:

6.2.2.1 Costs of labor, including social security, Medicare and unemployment insurance,
fringe benefits available to CONTRACTOR’S employees generally.

6.2.2.2 Costs of first line supervision labor, including labor burden as described in Section
6.2.2.1. “First Line Supervision” shall mean a working foreman or lead craft
worker other than the Project superintendent.

6.2.2.3 Actual cost of the Project superintendent associated with any period of
compensable delay caused by issuance of the CHANGE ORDER. In the absence of
a compensable delay, all of the Project superintendent’s time is considered to have
been paid for as part of the overhead.

6.2.2.4 Actual costs of MATERIALS, including sales tax and delivery.

6.2.2.5 Rental costs of machinery and equipment, based on the latest “schedule of
equipment rates” used by the Arizona Department of Transportation, exclusive of
small tools, whether rented from CONTRACTOR or others.

6.2.2.6 Overhead and profit as specified below. “Overhead” shall include the following:
Preparation of all paperwork related to changes in the WORK, including field
review, estimating and cost breakdown; office and field coordination and
supervision, including the Project superintendent; vehicles, including gas and
maintenance; small tools, incidentals and consumables; engineering, detailing, and
revisions to shop drawings and record drawings; general office expense; extended
and unabsorbed home office overhead; warranty; costs of bonds, liability insurance,
and all taxes; and all other expenses not specifically included in Section 6.2.2.1.

6.2.3 Upon receipt of a proposed CHANGE ORDER, CONTRACTOR shall promptly proceed with
the change in the WORK and advise PM/CM within five (5) working days of CONTRACTOR’S
agreement or disagreement with the method, if any, provided in the proposed CHANGE ORDER
for determining the proposed adjustment in the CONTRACT SUM or CONTRACT TIME.
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Failure to return the CHANGE ORDER to PM/CM within five (5) working days indicates
CONTRACTOR’S AGREEMENT therewith, including adjustment in CONTRACT SUM and
CONTRACT TIME or the method for determining them. Such agreement shall be effective
immediately and shall be recorded as a CHANGE ORDER.

If CONTRACTOR disagrees with the method for adjustment in the CONTRACT SUM, the
adjustment shall be determined by PM/CM on the basis of any of the methods described in
Sections 6.2.1.1 through 6.2.1.4.

Overhead and Profit for actual cost of work performed by the Contractor and/or his
Subcontractor shall be determined in accordance with MAG Section 109.5. Cumulative total
markup for all tiers of CONTRACTORS and SUBCONTRACTORS shall not exceed thirty
percent (30%).

If the net value of a change results in a credit from CONTRACTOR or SUBCONTRACTOR,
the credit shall be the actual net cost, plus five percent (5%) for overhead and profit. When
both additions and credits covering related work or substitutions are involved in any one
change, the allowance for overhead and profit shall be figured on the basis of the net increase or
decrease, if any, with respect to the change.

COST PLUS ADJUSTMENT

Record Keeping: In the event that the pricing method selected is the “cost plus” method
described in Sections 6.2.1.3 and 6.2.1.4, CONTRACTOR shall keep and present daily, in such
form as PM/CM may prescribe, an itemized accounting together with appropriate supporting
data of the labor, materials, and equipment used during that DAY. All labor shall be recorded
on separate time sheets clearly identified with the CHANGE ORDER number and scope of
extra work involved. These time sheets shall be signed daily by PM/CM. No costs will be
allowed for time not recorded and signed the same day the work takes place. CONTRACTOR
and PM/CM shall discuss and attempt to resolve any disputed concerning CONTRACTOR’S
daily records at the time the report is submitted.

Reconciliation: CONTRACTOR shall on a monthly basis accompanying the progress payment
request submit reconciliation for all WORK performed under a cost plus CHANGE ORDER
during the period of the progress payment. A final reconciliation shall be submitted within 30
days after the WORK of the CHANGE ORDER is completed. The reconciliation shall recap
all costs and appropriate markups for the period. No costs will be allowed for work not
included in reconciliation within the time periods specified.

EFFECT ON SURETIES

All changes authorized by the CONTRACT DOCUMENTS may be made without notice to or
consent of the sureties on the CONTRACT bonds, and shall not reduce the sureties’ liability on
the bonds.

GILBERT reserves the right to require additional payment or performance bonds to secure a
CHANGE ORDER.
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PART VII
GENERAL CONDITIONS
MATERIALS AND WORKMANSHIP
GENERAL

All equipment, MATERIALS, and articles incorporated in the WORK covered by this
CONTRACT shall be new and subject to review and acceptance by PM/CM unless otherwise
specifically provided for in the CONTRACT DOCUMENTS.

Where equipment, MATERIALS, or articles are referred to in the SPECIFICATIONS as "or
equal to" any particular standard, ENGINEER shall decide the question of equality.

Wherever any standard published specification is referred to, the latest edition or revision,
including all amendments, shall be used unless otherwise specified. MATERIALS of a general
description shall be the best of their several kinds, free from defects, and adapted to the use for
which provided. The physical characteristics of all MATERIALS not particularly specified
shall conform to the latest standards published by the American Society for Testing and
Materials, where applicable. All material shall be new and of the specified quality and equal to
the accepted samples, if samples have been submitted.

All WORK shall be done and completed in a thorough, workmanlike manner in conformance
with the CONTRACT DOCUMENTS. PM/CM shall have the authority to reject WORK not in
conformance with the CONTRACT DOCUMENTS.

In the event CONTRACTOR discovers any omission from these SPECIFICATIONS or from
the PLANS, it shall be the duty of CONTRACTOR to call PM/CM'S attention to apparent
errors or omissions and request instructions before proceeding with the WORK. PM/CM shall
immediately notify ENGINEER who shall, by appropriate instructions, correct errors and/or
omissions, which instructions shall be as binding upon CONTRACTOR as though contained in
the original SPECIFICATIONS or PLANS.

CONTRACTOR may appeal a decision of ENGINEER made pursuant to Section 7.1 to
PM/CM. Such appeal must be made in writing within forty-eight (48) hours of ENGINEER'S
decision or the right to appeal is waived.

SUBSTITUTION OF MATERIAL OR EQUIPMENT

Substitution of material or equipment shall only be made pursuant to Section 1.8.

SHOP DRAWINGS, PRODUCT DATA AND SAMPLES

Shop drawings are drawings, diagrams, schedules and other data specially prepared for the
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WORK by CONTRACTOR or any SUBCONTRACTOR, manufacturer, supplier or distributor
to illustrate some portion of the WORK.

Product data are illustrations, standard schedules, performance charts, instructions, brochures,
diagrams and other information furnished by CONTRACTOR to illustrate a material, product
or system for some portion of the WORK.

Samples are physical examples that illustrate MATERIALS, equipment or workmanship, and
establish standards by which the WORK will be judged.

All MATERIALS to be incorporated in the WORK shall be subject to sampling, testing and
acceptance. Samples furnished by CONTRACTOR shall be representative of the MATERIALS
to be used. PM/CM and ENGINEER may select samples or may require that samples be
delivered to and tested at a laboratory designated by PM/CM at no additional cost to GILBERT.

CONTRACTOR shall prepare, review, approve and submit to PM/CM, with reasonable
promptness and in such sequence as to cause no delay in the WORK or in the WORK of
GILBERT or any separate CONTRACTOR all shop drawings, product data and samples
required by the CONTRACT DOCUMENTS. PM/CM shall immediately forward such shop
drawings, product data and samples to ENGINEER. CONTRACTOR shall cooperate with
PM/CM and ENGINEER in the coordination of the shop drawings, product data and samples
with those of other separate CONTRACTORS.

By preparing, approving and submitting shop drawings, product data and samples,
CONTRACTOR represents that CONTRACTOR has determined and verified all
MATERIALS, field measurements and field construction criteria related thereto, or will do so
with reasonable promptness, and has checked and coordinated the information contained within
such submittals with the requirements of the WORK, the PROJECT and the CONTRACT
DOCUMENTS.

CONTRACTOR shall:

7.3.7.1 Review each submittal and check for compliance with Contract Documents.
7.3.7.2 Stamp each submittal with uniform approval stamp before submitting to PM/CM.

A. Stamp to include project name, submittal number, specification number,
CONTRACTOR reviewer’s name, date of submittal has been reviewed,
checked, and approved for compliance with the Contract Documents.

B. PM/CM will not transmit review submittals to the A/E that do not bear
CONTRACTOR’S approval stamp and will return them to the Contractor
without action.

All sampling and testing of MATERIALS shall be done in accordance with the latest
designated standard methods AASHTO or ASTM, or in accordance with special methods
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designated in the SPECIFICATIONS. CONTRACTOR shall pay for all material testing
required.

MATERIALS FURNISHED BY GILBERT

All MATERIALS and/or services to be furnished by GILBERT are indicated in the
SUPPLEMENTAL CONDITIONS. The cost of CONTRACTOR handling and placing
GILBERT-furnished MATERIALS shall be included in the CONTRACT price.

STORAGE OF MATERIALS

CONTRACTOR shall provide proper storage facilities and exercise such measures as will
insure the preservation of the specified quality and fitness of all MATERIALS and equipment
to be used in the WORK. Stored MATERIALS shall be located so as to provide reasonable
access for inspection. That portion of the right-of-way not required for public travel may be
used for storage purposes unless prohibited by the other provisions of the PROJECT
SPECIFICATIONS. Any additional space required shall be provided by CONTRACTOR at no
cost to GILBERT. Protection of MATERIALS and equipment stored on the site shall be the
responsibility of CONTRACTOR. GILBERT reserves the right to direct CONTRACTOR to
provide proper means of protection for MATERIALS if such is deemed advisable by PM/CM;
however, the exercise of or failure to exercise this right shall not be deemed to relieve
CONTRACTOR of his primary responsibility for protecting the material and equipment.
CONTRACTOR shall provide suitable warehouses or other adequate means of protection for
such of the MATERIALS and equipment as require storage or protection. CONTRACTOR
shall store and care for the material and equipment in the most suitable manner to protect them
from distortion, rain, dust, or other damage. Contractor shall maintain all material and
equipment in accordance with the manufacturer’s instructions. The cost of replacing any
material or equipment damaged in storage shall be borne by CONTRACTOR, and the fact that
material or equipment has been damaged after partial payment has been made shall not relieve
CONTRACTOR of his primary responsibility. No motor shall be left uncovered or
unprotected.

Payments for MATERIALS or equipment stored off the site shall be conditioned upon
submission by CONTRACTOR of bills of sale to establish GILBERT'S title to such
MATERIALS or equipment and certificate of insurance for storage in a bonded warehouse.

REJECTED MATERIALS AND WORK

PM/CM shall have the authority to reject MATERIALS which do not conform to the
CONTRACT DOCUMENTS. Rejected MATERIALS shall be removed immediately from the
site of the WORK unless otherwise permitted by PM/CM. No rejected MATERIALS, the
defects of which have been subsequently corrected, shall be used unless accepted by PM/CM.
If CONTRACTOR fails to remove and replace rejected material, GILBERT has authority to do
so and to deduct the cost thereof from any monies due or to become due CONTRACTOR.
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GUARANTEE OF WORK - WARRANTY

CONTRACTOR warrants to GILBERT that all MATERIALS and equipment furnished under
this CONTRACT will be new unless otherwise specified and that all WORK will be of good
quality, free from faults and defects and in conformance with the CONTRACT DOCUMENTS.
All WORK not conforming to these requirements, including substitutions not properly
approved and authorized, may be considered defective. If required by GILBERT or PM/CM,
CONTRACTOR shall furnish satisfactory evidence as to the kind and quality of MATERIALS
and equipment. This warranty is not limited by any other provisions of the CONTRACT
DOCUMENTS.

CONTRACTOR shall promptly correct all WORK rejected as defective or as failing to
conform to the CONTRACT DOCUMENTS whether observed before or after acceptance and
whether or not fabricated, installed or completed. CONTRACTOR shall bear all costs of
correcting such rejected WORK, including compensation for the additional services of PM/CM
and ENGINEER made necessary thereby.

If, within one year after the date of final acceptance by GILBERT of all WORK required by the
CONTRACT DOCUMENTS or within such longer period of time as may be prescribed by law
or by the terms of any applicable special warranty required by the CONTRACT
DOCUMENTS, any of the WORK is found to be defective or not in accordance with the
CONTRACT DOCUMENTS, CONTRACTOR shall correct it promptly after receipt of written
notice from GILBERT to do so unless GILBERT has previously given CONTRACTOR a
written acceptance of such condition. This obligation shall survive termination of the
CONTRACT, but it shall in no way limit the warranty set forth in Section 7.7.1. GILBERT
shall give the notice required herein promptly after discovery of the condition.

CONTRACTOR shall remove from the site all portions of the WORK which are defective or
non-conforming and which have not been corrected unless removal is waived by GILBERT.

If CONTRACTOR does not proceed with the correction of such defective or non-conforming
WORK within a reasonable time fixed by written notice from PM/CM, GILBERT may remove
it and may store the MATERIALS or equipment at the expense of CONTRACTOR. If
CONTRACTOR does not pay the cost of such removal and storage within ten (10) working
days thereafter, GILBERT may upon ten (10) additional working days written notice sell such
MATERIALS and equipment at auction or at private sale and shall account for the net proceeds
thereof, after deducting all the costs that should have been borne by CONTRACTOR including,
but not limited to, compensation for PM/CM'S and ENGINEER'S additional services made
necessary thereby. If the proceeds of sale do not cover all such costs, the amount to be paid by
GILBERT to CONTRACTOR under the CONTRACT shall be reduced by the deficiency. If
payments then due to CONTRACTOR are insufficient to cover deficiency, CONTRACTOR
shall pay the difference to GILBERT.
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CONTRACTOR shall bear the costs of making good all WORK of GILBERT or separate
CONTRACTORS destroyed or damaged by CONTRACTOR'S correction or removal of
defective WORK,

Nothing contained in this Section 7.7 shall be construed to establish a period of limitation with
respect to any other obligation that CONTRACTOR might have under the CONTRACT
DOCUMENTS. The establishment of the time period of one year after final acceptance or such
longer period of time as may be prescribed by law or by the terms of any warranty required by
the CONTRACT DOCUMENTS relates only to the specific obligation of CONTRACTOR to
correct the WORK and has no relationship to the time within which CONTRACTOR'S
obligation to comply with the CONTRACT DOCUMENTS may be sought to be enforced. Nor
the time within which proceedings may be commenced to establish CONTRACTOR'S liability
with respect to CONTRACTOR'S obligations other than specifically to correct the WORK.

In the event it is necessary for GILBERT to file suit to enforce any liability of CONTRACTOR,
GILBERT shall be entitled to recover from CONTRACTOR, a reasonable sum as and for costs
and attorney’s fees, in addition to all other amounts found due and owing.

NO EXERCISE OF AUTHORITY BY ENGINEER AND PM/CM

Neither ENGINEER'S nor PM/CM'S authority to act under this Part VII nor any decision made
by him in good faith either to exercise or not to exercise such authority shall give rise to any
duty or responsibility of ENGINEER or PM/CM to CONTRACTOR, any
SUBCONTRACTOR, any of their agents or employees or any other person performing any of
the WORK.
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PART VIII

GENERAL CONDITIONS

LEGAL RELATIONS AND RESPONSIBILITY

LAWS TO BE OBSERVED

CONTRACTOR is presumed to know, and at all times shall observe and comply with, all
federal and state laws and local ordinances, including but not limited to (1) Workers'
Compensation, occupation diseases, and unemployment compensation laws together with the
payment of all premiums and taxes therefore; (2) all laws, ordinances, and regulations in any
manner affecting the conduct of the WORK; and (3) all environmental laws and regulations and
shall indemnify and save harmless GILBERT and its representatives against any claim arising
from the violation of such laws, bylaws, ordinances, or regulations by CONTRACTOR,
SUBCONTRACTORS and their employees and agents. CONTRACTOR'S particular attention
is drawn, but not limited to, the laws in paragraphs 8.2, 8.3, 8.4, 8.5 and 8.15.

If CONTRACTOR performs any WORK knowing it to be contrary to such laws, ordinances
and regulations, CONTRACTOR shall assume full responsibility therefore and shall bear all
costs attributable thereto.

HOURS OF LABOR

All CONTRACTS made by or on behalf of the State of Arizona, or any of its political
subdivisions, with any person for the performance of any WORK, or the furnishing of any
material manufactured within the State, shall comply with the Fair Labor Standards Act and
Section 23-391, Arizona Revised Statutes, as amended.

ALIEN LABOR

A person not a legal alien, citizen or ward of the United States shall not be employed upon or in
connection with any state, county or municipal works or employment; provided that nothing
herein shall be construed to prevent the working of prisoners by the state or by any county or
municipality thereof on street or road work or other public work.

LABOR DISCRIMINATION

Attention is directed to Arizona Revised Statutes, Title 41, Chapter 9, Article 4, as amended,
entitled "Discrimination in Employment.”

When federal funds are to pay a portion of the cost of this PROJECT, then the BIDDER shall
also comply with applicable paragraphs in the SUPPLEMENTAL CONDITIONS.
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PERMITS AND LICENSES

Except as otherwise provided in the CONTRACT DOCUMENTS, it is the duty of
CONTRACTOR to procure all permits and licenses. There will be no charge to
CONTRACTOR for any necessary GILBERT permits and inspections.

PATENTED DEVICES, MATERIALS AND PROCESSES

CONTRACTOR shall indemnify and save harmless GILBERT and its duly authorized
representatives from all liabilities, judgments, costs, damages and expenses which may result
from the infringement of any patents, trademarks or copyrights by reason of the use of any
proprietary MATERIALS, devices, equipment or processes incorporated in or used in the
performance of the WORK under this CONTRACT.

SURVEY LAND MONUMENTS

Survey land monuments and property marks shall not be moved or otherwise disturbed by
CONTRACTOR until an authorized agent, of the agency having jurisdiction over the land
monuments or property marks setting, has witnessed or otherwise referenced their location, and
only then in accordance with the requirements of the agency having jurisdiction.

PROTECTION OF PERSON AND PROPERTY

CONTRACTOR shall adopt every practical means and comply with all laws, ordinances and
regulations in order to minimize interferences to traffic and inconveniences, discomfort and
damage to the public, including the provision of adequate dust control measures. All
obstructions to traffic shall be guarded.

If an unsafe condition arises or exists during the progress of the WORK, or if GILBERT has
reason to believe that an unsafe condition exists, CONTRACTOR shall suspend the WORK
wholly or in part for such period as may be necessary to correct the unsafe condition.

Neither CONTRACTOR nor the SUBCONTRACTOR shall trespass upon private property.
CONTRACTOR shall be responsible for all injury or damage to persons or property, directly or
indirectly, resulting from operations of CONTRACTOR or SUBCONTRACTORS completing
this WORK. CONTRACTOR shall ensure that both CONTRACTOR and
SUBCONTRACTORS comply with the laws and regulations of GILBERT, county and state
relating to the safety of persons and property. CONTRACTOR will be held responsible and
required to make good any injury or damage to persons or property caused by CONTRACTOR
or SUBCONTRACTORS or any agent or employee of either during the progress of the WORK
and until its final acceptance.

CONTRACTOR shall protect against injury or damage to any pipes, sewer conduits, electrical
conduits, lawns, gardens, shrubbery, trees, fences or other structures or property, public and/or
private, encountered in this WORK except as stipulated elsewhere herein. CONTRACTOR
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shall be responsible and liable for any injury or damage or repair to such pipe, structures and
property.

CONSTRUCTION SAFETY PROGRAM AND REGULATIONS

The Arizona Occupational Safety and Health Act and the conditions set forth in the Occupation
Safety and Health Standards (OSHA) shall constitute the outline for the safety program to be
adhered to during the course of the PROJECT. CONTRACTOR shall keep a copy of these
publications available at the jobsite for reference, as well as a copy of CONTRACTOR’S safety
program.

PROTECTION OF ANTIQUITIES

Attention is called to state and federal laws pertaining to the protection and preservation of sites
or objects of archaeological, paleontological or historic interest and endangered species.

It shall be a provision of every CONTRACT that when features of archaeological,
paleontological or historic interest are encountered or unearthed in the excavation of material
pits, the roadway prism, or other excavation, CONTRACTOR shall stop work in the immediate
vicinity of such feature, protect it from damage or disturbance, and report promptly to the
Director of the Arizona State Museum and PM/CM. When a possible endangered or threatened
species is discovered, CONTRACTOR shall stop work and report promptly to PM/CM.

WORK shall not be resumed in the immediate area until CONTRACTOR is advised by the
authorities having jurisdiction that study or removal of the feature or features has been
completed. CONTRACTOR will be allowed an appropriate CONTRACT time extension as
provided in these General Conditions for construction time lost.

CONTINGENCIES

All loss or damage arising from obstruction or difficulties which may be encountered in the
prosecution of the WORK, from the action of the elements or from any act or omission on the
part of CONTRACTOR, SUBCONTRACTOR or any person or agent employed by him shall
be borne by CONTRACTOR.

NON-RESPONSIBILITY OF THE GILBERT

Indebtedness incurred for any cause in connection with this WORK must be paid by
CONTRACTOR, and GILBERT is hereby relieved at all times from any indebtedness or claim
other than payments under terms of the CONTRACT.
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PROPERTY RIGHTS IN MATERIAL

Nothing in the CONTRACT shall be construed as vesting in CONTRACTOR any right of
property in the MATERIAL used after they have been attached or affixed to the WORK or the
soil and accepted. All such MATERIALS shall become the property of GILBERT upon being
so attached or affixed.

PROTECTION OF FINISHED OR PARTIALLY FINISHED WORK

CONTRACTOR shall properly guard and protect all finished or partially finished WORK, and
shall be responsible for the same until that phase is completed and accepted by GILBERT.
Estimate or partial payment of WORK so completed shall not release CONTRACTOR from
such responsibility, but he shall turn over the entire WORK in full in accordance with the
SPECIFICATIONS before final payment can be made.

ADMINISTRATIVE CLAIMS

Prior to the commencement of litigation related to payment, the WORK or the CONTRACT
DOCUMENTS, CONTRACTOR shall file an Administrative Claim with GILBERT. Such
Notice shall be filed within 180 DAYS of the accrual of the cause of action. Otherwise any
claim by CONTRACTOR against GILBERT, its officers or employees shall be barred.
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PART IX
GENERAL CONDITIONS

COMPLETION OF WORK, LIQUIDATED DAMAGES
AND FINAL ACCEPTANCE

FAILURE TO COMPLETE WORK WITHIN TIME FOR COMPLETION AND
LIQUIDATED DAMAGES

It is hereby understood and mutually agreed by and between CONTRACTOR and GILBERT,
that the date of beginning, rate of progress and the time for completion of the WORK to be
done hereunder are essential conditions of this CONTRACT; and it is further mutually
understood and agreed that the WORK embraced in this CONTRACT shall be complete on or
before the dates set forth in Section 9.2 of this CONTRACT. CONTRACTOR agrees that said
WORK shall be prosecuted regularly, diligently and uninterruptedly at such rate of time he
specified. It is expressly understood and agreed, by and between CONTRACTOR and
GILBERT that the time for completion of the WORK shall be in the time as identified in these
CONTRACT DOCUMENTS.

For each working day that any part of the WORK remains uncompleted after the expiration of
the time specified and/or allowed for completion of the WORK stipulated in the CONTRACT
or ordered after the CONTRACT s signed, the sum per day set forth in Section 9.2 shall be
deducted from any monies due CONTRACTOR, or if no money is due CONTRACTOR,
GILBERT shall have the right to recover said sum or sums from CONTRACTOR, from the
Surety, or both.

It shall be understood that the time to complete the PROJECT, beyond the contractual date of
completion, is in itself prima facie evidence of actual damages incurred, and the amount of
these deductions are to cover the liquidated damages caused by the loss of use, or limited use,
of the facility and other additional GILBERT incurred losses, or expenses, due to the failure of
CONTRACTOR to complete the WORK within the time specified.

The liquidated damages amounts set within Section 9.2are fixed and agreed upon by and
between CONTRACTOR and GILBERT because of the impracticability and extreme difficulty
of fixing and asserting the actual damages GILBERT would in such event sustain, and said
amounts are agreed to be the amount of damages which GILBERT would sustain, and said
amounts may be retained from time to time by GILBERT from current periodical estimates.

It is further agreed that time is of the essence of each and every portion of this CONTRACT
and of the SPECIFICATIONS where a definite and certain length of time is fixed for the
performance of any act whatsoever; and where under the CONTRACT an additional time is
allowed as set forth in Section 4.23 of these CONTRACT DOCUMENTS for the completion of
any WORK, the new time limit fixed by such extension shall be of the essence of this
CONTRACT.
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CONTRACTOR shall not be assessed with liquidated damages during any delay in the
completion of the WORK where an extension of time has been granted by GILBERT pursuant
to Section 4.23.

COMPLETION/LIQUIDATED DAMAGES

Substantial Completion: The date of Substantial Completion of the Work, or designated
portion thereof, is the date certified in writing by PM/CM when construction is sufficiently
complete, in accordance with the Contract Documents as they may have been modified by any
Change Orders agreed to by the parties, so that GILBERT may use or occupy the Project, or a
designated portion thereof, for the purpose for which it was intended. Certification of a
designated portion of the Work by PM/CM as being Substantially Complete and occupancy of
that portion thereafter by GILBERT shall either release, or otherwise operate to excuse,
CONTRACTOR from his duty to complete the remainder of the Work within the Contract
Time including liability for liquidated damages.

Final Completion: The Final Completion Date is the date when all items of the Work are
completely finished with no items of any scope outstanding or remaining to be completed, and
all known defective work has been corrected and a Final Completion Certificate is issued.

GILBERT and CONTRACTOR recognize that time is of the essence for this Contract and that
GILBERT will suffer financial loss if the Work and/or portions of the Work are not performed
and completed within the times specified plus any extensions thereof allowed in accordance
within the Contract Documents. GILBERT and CONTRACTOR also recognize the delays,
expense, and difficulties involved in proving, through legal or arbitration proceedings, the
actual loss suffered by GILBERT if the Work or portion of the Work is not completed on time.
Accordingly, instead of requiring any such proof, GILBERT and Contractor agree that as
liquidated damages for delay (but not as a penalty) CONTRACTOR shall pay GILBERT one
thousand four hundred twenty dollars and no cents ($1,420.00) for each working day that
expires after the time specified in Section 4 for substantial completion, until the Work is
substantially complete. After Substantial Completion, if CONTRACTOR shall neglect, refuse
or fail to complete the remaining Work within the Contract Time or any proper extension
thereof granted by GILBERT, CONTRACTOR shall pay GILBERT one thousand four
hundred twenty dollars and no cents ($1,420.00) for each working day that expires after the
time specified in Section 5 for final completion and readiness for final payment.

SPECIAL DAMAGES

The CONTRACTOR shall be responsible for all costs associated with additional time expended
by PM/CM due to time extensions granted by GILBERT for the CONTRACTOR’S
convenience. The costs shall be paid by the CONTRACTOR at the rate established in Form
CIP2.3 —Construction Services Contract, Paragraph 3.2. These costs shall be paid by the
CONTRACTOR at no additional cost to GILBERT.
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FINAL CLEANING UP

At completion of the WORK and prior to final acceptance by GILBERT, a thorough cleaning of
the areas affected shall be carried out by CONTRACTOR. The following list is not inclusive,
but to act as a guideline:

9.4.2 HORIZONTAL PROJECTS

94.21 Wash down, brush off, broom sweep, and clean all areas that were affected by the
WORK.

9422 Clear landscaped areas, paved areas, and walks of all construction debris, dirt and
dust and repair any and all damaged which occurred during the course of
construction, and post construction activities.

9.5 RECORD DRAWINGS

9.5.1 CONTRACTOR shall provide accurate data and field notes as construction progresses, for
preparation of the “Record” drawings by A/E or PM/CM. Such red-lined drawings shall reflect
current changes, shall be kept on site and made available for review by PM/CM at the time the

CONTRACTOR submits the monthly pay application.

9.5.2 The CONTRACTOR’S monthly progress payments will not be processed until PM/CM has
reviewed the Record Drawings and found that they are updated through the payment date.

9.6 COMPLETION AND INSPECTION

9.6.1 Substantial Completion inspection: When CONTRACTOR believes that the WORK is
substantially complete, it shall request in writing a substantial completion inspection. Within
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five (5) days of the receipt of such request, PM/CM shall make a punch list inspection or
inform CONTRACTOR that the WORK is not ready for the inspection. Upon completion of
the deficient WORK, CONTRACTOR shall again request a substantial completion inspection.
CONTRACTOR shall be present at the punch list inspection. The purpose of the inspection is
to determine whether the WORK has been completed in accordance with the CONTRACT
DOCUMENTS, including all CHANGE ORDERS and all interpretations and instructions
previously issued. If CONTRACTOR fails to attend the inspection, CONTRACTOR shall be
charged for the cost of PM/CM, ENGINEER and other design professionals who attended the
substantial completion inspection.

Punch list: PM/CM shall notify CONTRACTOR in writing of any deficiencies to be remedied
prior to final acceptance, by preparing a written list, known in the industry as a punch list.
CONTRACTOR shall remedy all items shown on the punch list prior to final acceptance. No
one is authorized to amend the CONTRACT DOCUMENTS by use of the punch list, which is
solely for the benefit of CONTRACTOR to enable him to determine what items must be
corrected before final acceptance will be recommended by the PM/CM. GILBERT reserves
the right to require compliance with the CONTRACT DOCUMENTS, notwithstanding the
issuance of a punch list or the completion by CONTRACTOR of all items on the punch list.

Final Inspection: When CONTRACTOR believes that the punch list items have been
addressed, he shall request in writing a Final Inspection. Within five (5) days of the receipt of
such request, PM/CM shall make a Final Inspection or inform CONTRACTOR that the Work
is not ready for Final Inspection. CONTRACTOR shall be present at the Final Inspection. The
purpose of the Final Inspection is to determine whether the Work has been completed in
accordance with the Contract Documents, including all Change Orders and all interpretations
and instructions previously issued. If during the Final Inspection it is determined that the
CONTRACTOR has not completed the punch list items, and a second inspection is required,
CONTRACTOR shall be charged for the cost of PM/CM, A/E and other design professionals
who attend the second inspection.

FINAL ACCEPTANCE

After all WORK under the CONTRACT DOCUMENTS has been completed, as determined by
PM/CM, including WORK found to be incomplete pursuant to Section 9.6, CONSTRUCTION
MANAGER will recommend in writing to GILBERT that final acceptance of the entire WORK
under this CONTRACT be made as of the date of PM/CM'S final inspection. GILBERT will
make final acceptance in writing promptly after receiving PM/CM'S recommendation unless
GILBERT has reason to believe the WORK in not ready for final acceptance.

Unless otherwise specified in either Section 9.2 or under SUPPLEMENTAL CONDITIONS, no
partial acceptance of any portion of the WORK will be made and no acceptance other than the
final acceptance to the overall completed PROJECT will be made. No inspection or acceptance
pertaining to specific parts of the WORK shall be construed as final acceptance of any part until
the overall final acceptance is made by GILBERT.
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PART X
GENERAL CONDITIONS
PAYMENTS TO CONTRACTORS
GENERAL

The basis of payment for construction of a PROJECT shall be in full for all WORK actually
performed in accordance with the PLANS and SPECIFICATIONS, and shall include all labor
and MATERIALS incorporated in the completed WORK.

Application for payment shall be made on Town of Gilbert Invoice Form with accompanying
A.LLA. Form G-702 and G-703, May 1983 or current edition entitled "Application and
Certificate for Payment”, (1 copy) utilizing complete provisions provided by the form.

In the event of a dispute over any amounts owed, GILBERT shall pay the undisputed amount
and proceed in good faith to resolve the dispute. Pending final resolution of the dispute,
CONTRACTOR shall proceed diligently with performance of the CONTRACT and GILBERT
shall continue to make payments in accordance with the CONTRACT DOCUMENTS to the
extent such payments are undisputed by GILBERT.

CONTRACTOR shall submit a cash flow projection that identifies estimated monthly payments
to GILBERT based on the cost loaded schedule.

PARTIAL PAYMENT

Once each month GILBERT will make a partial payment to CONTRACTOR on the basis of a
duly certified and approved estimate prepared by CONTRACTOR and accepted by PM/CM for
WORK completed through the last day of the preceding calendar month and that the record
drawings are current for the WORK that has been completed. If requested by the PM/CM,
CONTRACTOR shall provide supporting data substantiating its corrections. The estimate will
cover the WORK performed by CONTRACTOR during the preceding calendar month plus the
invoice cost of MATERIAL suitably stored at the site of the PROJECT if CONTRACTOR
desires payment for MATERIAL stored. If multiple GILBERT funding sources are identified
in the CONTRACT DOCUMENTS, each pay estimate shall identify each funding source for
each quantity in the estimate. Until final completion and final acceptance, retainage from
progress payments to CONTRACTOR shall be ten percent (10%) of each payment. After the
CONTRACT is fifty percent (50%) complete, however, one-half of the amount retained shall
be paid to CONTRACTOR and the remaining retention shall be five percent (5%) of each
payment providled CONTRACTOR is making satisfactory progress on the PROJECT as
determined by GILBERT; otherwise, retention shall remain at ten percent (10%). The partial
payment shall be paid on or before ten (10) working days after the certified and approved
estimate of the WORK is received by GILBERT.

Form No. CIP2.4.2 61
Construction General Conditions with PM/CM for DBB Projects
Revised August 24, 2013



10.2.2

10.2.3

10.2.4

10.3

10.3.1

10.3.2

10.4

10.5

10.5.1

10.5.2

Project Name: Higley/Warner Improvements
Project No.: ST152
Contract No.: 2013-7003-0019

Cost of MATERIAL properly stored will be based on vendors' invoices that shall be listed by
CONTRACTOR. A copy of each such invoice shall accompany the first estimate in which
payment is requested for MATERIAL covered by the invoice. This list shall be revised and
brought up-to-date by CONTRACTOR for each estimate. The revised list shall show the total
amount of each invoice, the invoice amount that has been incorporated in the WORK, and the
remaining invoice amount that is stored for which payment is required that month. Only those
MATERIALS that will become an integral part of the final completed PROJECT may be
included for partial payment as MATERIAL stored. Partial payments for jobsite delivered
material or equipment will in no way reduce CONTRACTOR'S responsibility for such
MATERIAL or equipment until it has been installed.

Schedule of Values: Not later than five (5) working days before the first Application for
Payment, CONTRACTOR shall submit to PM/CM a schedule of values reflecting, as nearly as
reasonably possible, the actual values of the various components of the WORK.
CONTRACTOR shall provide separate line items for CONTRACTOR'’S overhead and profit,
supervision, insurance, bonds, allowances, and taxes. CONTRACTOR shall prepare the
Schedule of Values on a form essentially equal to AIA Document G702/G703, or other as
approved by the PM/CM. If requested by PM/CM, CONTRACTOR shall provide supporting
data substantiating its correctness.

No partial payment shall be made until updated red-line construction record drawings are
reviewed and approved by the PM/CM, through the date for which partial payment is requested,
reviewed, and determined to reflect actual WORK in place.

PAYMENT OF ITEMS IN BID

Only those items listed in the Bid are pay items.

Compensation for all WORK necessary for the completion of the PROJECT shall be included
by the BIDDER in the price bid for the items shown in the Bid.

PAYMENT FOR "EXTRA WORK'" AND FOR "CHANGES IN THE WORK"

Payment for changes in the WORK and for claims for extra WORK will be made as stated in
Part VI of these GENERAL CONDITIONS.

ASSIGNMENT OF PAYMENTS

Claims for monies due or to become due CONTRACTOR may be assigned to a bank, trust
company, or other financial institution, and may thereafter be further assigned and reassigned to
any such institution. Any such assignment or reassignment may be made to one (1) party as
agent or trustee for two (2) or more parties participating in such financing.

No assignment by CONTRACTOR of any CONTRACT to be entered into hereunder, or of any
part thereof, or of funds to be received thereunder by CONTRACTOR will be recognized by
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GILBERT unless such assignment has had prior consent of GILBERT and the surety has been
given notice of such assignment in writing and has consented thereto in writing.

FINAL PAYMENT AND CONTRACT CLOSEQUT

When CONTRACTOR determines that the CONTRACT is complete and all items on the
punch list have been satisfied, or contends that such items are not required by the CONTRACT
DOCUMENTS, CONTRACTOR shall submit a request for final payment. No final payment
shall be made until all WORK has been finally accepted.

Simultaneously with CONTRACTOR’S request for final payment, CONTRACTOR shall
submit the following items to PM/CM:

10.6.2.1 Red-line construction.
10.6.2.2 Warranties.

10.6.2.3  Three sets of documentation completely covering the operation and maintenance of
the mechanical and electrical installation and all other equipment required by the
SUPPLEMENTAL CONDITIONS to be furnished with such manuals. The
documentation shall include charts, diagrams, performance curves, catalog
information, lubrication manuals, and details pertaining to the functioning of
various items of equipment. The documentation shall be divided logically into
“systems” on the basis of operation, without respect to trades, subcontractors or
arbitrary specifications sections. The relationship of the “systems” shall be clearly
and concisely detailed.

10.6.2.4  Affidavit Regarding Settlement of Claims.
10.6.2.5  Other items required by the SUPPLEMENTAL CONDITIONS.

Upon receipt of the submittals required in Section 10.6.2, PM/CM shall prepare a written
estimate of the sum due to CONTRACTOR. This estimate shall take into account the
CONTRACT SUM, as adjusted by any CHANGE ORDERS, amounts already paid, and sums
to be retained for incomplete WORK, liquidated damages, and for any other cause under the
CONTRACT DOCUMENTS. PM/CM shall prepare a statement of final inspection, stating
that the work has been given a final inspection, that CONTRACTOR has submitted the
required documents, setting forth with detail any deviations in the WORK as completed from
the CONTRACT DOCUMENTS, and estimating the cost of correction of such deviations.
PM/CM’S statement shall be transmitted to GILBERT along with CONTRACTOR'’S request
for final payment. PM/CM shall provide a copy of the statement of final inspection and
PM/CM’S estimate of the sum due to CONTRACTOR.

If CONTRACTOR contests the estimate of sums due prepared by PM/CM, within five (5)
working days following delivery to CONTRACTOR of CONSTRUCTION MANAGER’S
estimate of the sum due, CONTRACTOR shall file its protest in writing with the Town Clerk,
setting forth in detail all grounds alleged by him to justify an adjustment to PM/CM’S final
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estimate. Failure to file a protest within the five (5) working days specified above shall
constitute a waiver and acceptance by CONTRACTOR of PM/CM’S estimate.

Neither acceptance of, nor payment for, the WORK or any part thereof, nor any extension of
time, nor any possession taken by GILBERT shall operate as a waiver of any of the provisions
of the CONTRACT DOCUMENTS, nor shall a waiver of any breach of the contract be held to
be a waiver of any other or subsequent breach. Acceptance by GILBERT shall not be deemed
an acceptance of latent defects, nor shall it constitute a waiver of any of the provisions of the
CONTRACT DOCUMENTS.

The making of final payment shall constitute a waiver of Claims by GILBERT except those
arising from liens, Claims, security interests or encumbrances arising out of the Contract and
unsettled; failure of the Work to comply with the requirements of the Contract Documents; or
terms of special warranties required by the Contract Documents.

Acceptance of final payment by the Contractor, a Subcontractor or material supplier shall
constitute a waiver of claims by that payee except those previously made in writing and
identified by that payee as unsettled at the time of final Application for Payment.

USE OF GILBERT’S ALLOWANCE

The CONTRACT SUM includes a GILBERT allowance which is not a part of the total bid
price. This allowance is to be used at the sole discretion of GILBERT for the completion of
unspecified work not covered by other bid items. Authorization for work under this bid item
shall be made by the CONSTRUCTION MANAGER and GILBERT prior to the start of such
work. The Allowance Authorization Form attached to these General Conditions shall be
executed by the CONTRACTOR, PM/CM and GILBERT prior to start of such work.

When applicable unit costs from the bid schedule can be used, the CONTRACTOR shall be
bound by these costs for the additional work compensated through the allowance; otherwise the
cost of allowance work shall be estimated in the same manner as a change order in accordance
with Section 6.2 of the General Conditions.

After the additional work is approved, the CONTRACTOR may invoice the cost of such work
in accordance with the payment process in the General Conditions.

Any unused part of the GILBERT allowance shall be retained by GILBERT at the end of the
project via a deductive change order.
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BID FORM
FOR: TOWN OF GILBERT
50 East Civic Center Drive
Gilbert, Arizona 85296

Bid of

CONTRACTOR'S License No.

A corporation organized and existing under the laws of the State of ;ora
partnership consisting of , partners; or an individual
conducting business as hereinafter called the BIDDER.

TO: THE HONORABLE MAYOR AND COUNCIL
Town of Gilbert
50 East Civic Center Drive
Gilbert, Arizona 85296

The undersigned acknowledges that he has received and familiarized himself with the
following:

CONTRACT DOCUMENTS
PROJECT MANUAL AND DETAILS

DRAWINGS

ADDENDA No. _ dated ; No. dated
No.  dated ; No. dated
No.  dated ; No. dated

The undersigned further acknowledges that he has visited the site and has familiarized
himself with local conditions affecting the cost of the WORK at the place where the WORK is to be
done. The undersigned further acknowledges that if his bid is accepted he shall be bound by the terms
of the CONTRACT DOCUMENTS.

In submitting this Bid, the undersigned agrees:

1. To furnish all material, labor, tools, expendable and construction equipment, and
all utility and transportation services necessary to furnish and install, in a workmanlike manner, all
WORK at the PROJECT listed herein in strict conformity with the Construction Documents prepared
by for the consideration hereinafter set forth.

2. To hold his Bid open for not less than ninety days (90) DAYS after the receipt of
Bids and to accept the provisions of the instructions to BIDDERS regarding disposition of BID
SECURITY.
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3. To enter into and execute a CONTRACT if awarded on the basis of this Bid
within ten (10) days after AWARD of the Bid, and to furnish a PERFORMANCE BOND, a Labor &
Material PAYMENT BOND and certificates of insurance in accord with the General Conditions and
General Requirements of this CONTRACT and to deliver executed Bonds and Insurance Certificates to
GILBERT'S representative within ten (10) DAYS following the issuance of the NOTICE OF AWARD.

4. To utilize the subcontractors and suppliers attached to this Bid Form unless
authorized by GILBERT to substitute another subcontractor or supplier.

5. To achieve substantial completion and final completion within the time period
stated in the CONTRACT DOCUMENTS taken from the date of NOTICE TO PROCEED or the date
otherwise established for the commencement of WORK.

6. The undersigned agrees that time is of the essence and GILBERT will suffer
financial damages due to CONTRACTOR'S failure to complete the WORK within the CONTRACT
TIME. The liquidated damages shall be as follows for each working day beyond the CONTRACT
TIME for which CONTRACTOR shall fail to complete the WORK:

Substantial completion - $1,420.00 per working day
Final completion - $1,420.00 per working day

7. The undersigned has attached the required BID SECURITY and other items
required in the Instructions to BIDDERS. The BID SECURITY shall become the property of Town of
Gilbert, Arizona, as liquidated damages for the delay and additional WORK caused thereby in the
event the CONTRACT and Bonds are not executed within the time set forth above.
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TOWN OF GILBERT

BID SCHEDULE

Est. Unit Extended
No. Description Qty. Unit Price Price

105.010 | Construction Survey, Layout & As-Built 1 LSUM
107.010 | Permits (AZPDES) 1 LSUM
109.010 | Mobilization/Demobilization 1 LSUM
205.010 Reter)tion Basin, Berm, Swale & Farm Road 52.127 sy

Grading
301.010 | Subgrade Preparation 51,711 SY
306.010 Tria_xial Geogrid Tensar TX7 or Approved 17,361 sy

Equivalent
310.010 | Aggregate Base Course (125 Ib/cf) 38,138 | TON
317.010 | Mill 2" AC Pavement 6287 SY
321.010 | AC Pavement Surface Course (A 1/2") (150 Ib/cf) | 6,594 | TON
321.020 | AC Pavement Base Course (A 3/4") (150 Ib/cf) 10,612 | TON
324.010 | PCCP Pavement 9" 294 SY
324.015 | PCCP Pavement 10" 2 SY
324.020 | Stamped Concrete (Det 12) 143 SF
329.010 | Tack Coat (0.08 gal/sy) 25.0 TON
331.010 | Microseal (Type II) 3,367 SY
336.010 | Sawcut Pavement (Full Depth) 2718 LF
336.010 _Fl’_z\gment Replacement (MAG Std Det 200-1, T- 18 sy
340.010 | Curb & Gutter (MAG Std Det 220-1, Type A) 4,214 LF
340.011 (F;;)II Curb & Gutter (MAG Std Det 220-1, Type 317 LF
340.020 | Single Curb (MAG Std Det 222, Type A) 8,032 LF
340.030 | Single Curb (ADOT Type A, Det 2) 25 LF
340.040 | Header Curb (Det 4) 93 LF
340.050 | Curb Transition (Det 3) 2 EA
340.051 | Curb Transition (MAG Std Det 221) 3 EA
340.060 | Concrete Valley Gutter (MAG Std Det 240) 1,043 SF
340.070 Concrete Sidewalk (MAG Std Det 230, TOG Std 26,449 SE

Det 42)

Concrete Sidewalk, Modified 9" (MAG Std Det
340.075 230, TOG Std Det 42) 156 SF
340.080 | Concrete Sidewalk Ramp (Per Plan) 1,142 SF
340.095 | Detectable Warning Mat (TOG Det 205) 30 SF
340.100 | Concrete Driveway (MAG Std Det 250-1, 16" 105 SF
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- Est. .| Unit Extended
No. Description Qty. Unit Price Price
340.110 | Median Nose Transition (MAG Std Det 223) 13 EA
340.120 | Remove & Replace Concrete Valley Gutter 47 SF
Stamped Asphalt, Ashler Slate Template (TOG
342.010 Std Det 403B) 6,677 SF
342.020 | Concrete Pavers (Det 7) 183 SF
345.010 ,:\Zdégjst Manhole Frame & Cover (MAG Std Det 19 EA
Adjust Water Valve, Box & Non-Pop Cover
345.020 | \IAG Std Det 391-1, Type C) 16| EA
345.030 égdiuf)t Gas Valve, Frame & Cover (MAG Std Det 1 EA
Adjust Sewer Cleanout Frame & Cover (MAG
345.040 Std Det 270) 2 EA
345,050 BR:éc_Jiite Existing Water Meter (MAG Std Det 1 EA
345,055 8R;I:)cate Existing Water Valve (TOG Std Det 1 EA
Adjust CP Test Board, New Water Meter Box
345.060 | -1d Cover (MAG Std Det 310 &320) 2 EA
350.000 | Remove AC Pavement 26845 SY
350.010 | Remove Curb & Gutter 859 LF
350.020 | Remove Single Curb 67 LF
350.03000 | Remove & Salvage Streetlight Pole 7 EA
350.040 | Remove Headwall 3 EA
350.050 | Remove Concrete Sidewalk 2993 SF
350.060 | Remove Concrete Sidewalk Ramp 6 EA
350.070 | Remove Sign 13 EA
350.080 | Remove Tree 2 EA
350.090 | Remove Valley Gutter 716 SF
350.100 | Remove Stamped Concrete 216 SY
350.110 | Remove Scupper and Grate Catch Basin 1 EA
350.120 | Remove Storm Drain Pipe 34 LF
350.130 | Remove Irrigation Pipe 43 LF
350.140 | Remove Private Concrete Irrigation Ditch 2,722 LF
350.150 | Remove Concrete Paving 49 SY
350.160 | Remove Bollard 2 EA
350.170 Relocate Mailbox and Sign per Direction of 1 EA
Property Owner
350.50000 | Remove and Salvage Existing Traffic Signal 1 LS
350.50010 | Remove Pull Box 3 LS
351.110 | Remove Catch Basin 1 EA
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- Est. | Unit Extended
No. Description Qty. Unit Price Price
401.010 | Traffic Control 1 LSUM
405.010 | Survey Marker (MAG Std Det 120, Type B) 1 EA
Set Section Corner Monument (MAG Std Det
405.020 120, Type A) 2 EA
430.010 | Trees (36 Inch Box) 17 EA
430.020 | Shrubs (5 Gallon) 271 EA
430.030 | Decomposed Granite (1 1/4 Inch Minus) 312,552 | SF
430.040 | Decomposed Granite (1/2 Inch Screened) 13,254 SF
430.050 | Decomposed Granite (1/4 Inch Minus) 96,949 SF
431.010 | Landscape and Irrigation Restoration 9,266 SF
Irrigation Controller - Rainbird ESP-SMTe
440.010 (Assembly)(10 Station) . EA
Irrigation Controller Remote - Rainbird
440.020 LIMRKIT 2 EA
Backflow Prevention Unit with Enclosure
440.030 (Reduced Pressure)(1") . EA
440.040 | Ball Valve (Full Port)(True Union)(1") 10 EA
440.050 | Remote Control Valve Drip Assembly (1") 4 EA
440.060 | Drip Filter / Pressure Regulator Assembly (1") 8 EA
440.070 | Emitter Assembly (Multi-Outlet) 34 EA
440.080 | Emitter Assembly (Single-Outlet) 0 LF
440.090 | Pipe (PVC)(3/4")(SDR 21)(Class 200) 4,535 LF
440.100 | Pipe (PVC)(1")(Schedule 40) 895 LF
440.110 | Pipe (PVC)(4")(Schedule 40)(Sleeve) 1,080 LF
440.120 | Pipe (PVC)(3/4™)(Schedule 40)(Wire Sleeve) 140 LF
460.010 | Obliterate Pavement Marking (Stripe) 1 LSUM
460.020 | Obliterate Painted Marking (Arrow, Symbol) 35 EA
460.030 | Remove Raised Pavement Markers 1 LSUM
461.010 | Pavement Marking, White, 4" Equivalent 85,867 LF
461.020 | Pavement Marking, Yellow, 4" Equivalent 14,469 LF
461.030 | Pavement Arrow Marking 62 EA
461.040 \{\é;ong-Way Arrow Marking (ADOT Std Det M- 9 EA
461.050 | Bike Lane Marking 3 EA
461.060 | Paint Median Nose (TOG Std Det 304A, Type D) 10 EA
461.070 | Paint Median Nose (ADOT Std Det M-1) 2 EA
462.010 | Thermoplastic Marking, White, 4", 60 Mil 19,963 LF
462.020 | Thermoplastic Marking, White, 4", 90 Mil 21,063 LF
462.030 | Thermoplastic Marking, Yellow, 4", 60 Mil 1,496 LF
462.040 | Taped Pavement Arrow Marking 30 EA
462.050 | Thermoplastic Pavement Arrow Marking 32 EA
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Project Name: Higley/Warner Improvements

Project No.:ST152

Contract No: 2013-7003-0019

- Est. | Unit Extended
No. Description Qty. Unit Price Price
462.060 | Thermoplastic Pavement "ONLY" Marking 14 EA
Thermoplastic Wrong-Way Arrow (ADOT Std
462.070 Det M-12) 2 EA
463.010 | Raised Pavement Marker (Type C) 189 EA
463.020 | Raised Pavement Marker (Type D) 74 EA
463.030 | Raised Pavement Marker (Type G) 305 EA
463.040 | Raised Pavement Marker (Blue) 2 EA
465.010 '7|'5§1ff|c Sign Post & Foundation (TOG Std Det 55 EA
Frangible Traffic Sign Post & Foundation (ADOT
465.020 Std Det S1) 8 EA
465.02001 | Internally Illuminated Street Name Sign 4 EA
465.030 | Permanent Traffic Sign 570 SF
471.010 | 24" Bore & Casing (Per SRP UGE Plans) 20 LF
471.020 | 18" Bore & Casing (Per SRP UGE Plans) 17 LF
471.030 ;’Irsrr]\;)h & Conduit (UKB12) (Per SRP UGE 108 LF
471.040 | Trench & Conduit (UKB9) (Per SRP UGE Plans) 288 LF
471.050 | Trench & Conduit (UKB6) (Per SRP UGE Plans) | 2,204 LF
471.060 | Trench & Conduit (UKB3) (Per SRP UGE Plans) 161 LF
471.070 | Trench & Conduit (UK31) (Per SRP UGE Plans) 124 LF
471.080 Electrical Manhole (Provided by SRP) (Per SRP 1 EA
UGE Plans)
471.60043 | Street Light Pull Box (No. 3 1/2) 29 EA
471.60057 | No. 7 Pull Box w/ Extension 10 EA
Sch. 40 PVC Electrical Conduit, 2" w/ %4” Nylon
47161112 Pull Rope and #8 Bare Copper Wire (Trench) 80 LF
Sch. 40 PVC Electrical Conduit, 2¥2” w/ ¥4~
471.61212 | Nylon Pull Rope and w/ #8 Bare Copper Wire 40 LF
(Trench)
Street Light Conduit - Sch. 40 PVC Electrical
471.61216 | Conduit, 2'2” w/ %4 Nylon Pull Rope and w/ #8 4,005 LF
Bare Copper Wire (Trench) (Street Lighting)
Sch. 40 PVC Electrical Conduit, 3" w/ %4” Nylon
47161312 Pull Rope and w/ # 8 Bare Copper Wire (Trench) 15 LF
Sch. 40 PVC Electrical Conduit, 2-3" w/ %4”
471.61314 | Nylon Pull Rope and w/ # 8 Bare Copper Wire 50 LF
(Trench)
Sch. 40 PVC Electrical Conduit, 4" w/ 2 Nylon
471.61412 Pull Rope and w/ # 8 Bare Copper Wire (Trench) 120 LF
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Project Name: Higley/Warner Improvements

Project No.:ST152

Contract No: 2013-7003-0019

No. Description gf;[/ Unit ILDJrr:::te E;(i::eended
Sch. 40 PVC Electrical Conduit, 2-4" w/ %4
471.61414 | Nylon Pull Rope and w/ # 8 Bare Copper Wire 3,920 LF
(Trench)
Sch. 40 PVC Electrical Conduit, 2-4" w/ /4”
471.61415 | Nylon Pull Rope and w/ # 8 Bare Copper Wire 120 LF
(Horizontal Bore)
472.61100 | Pole Foundation, Type A 4 EA
472.61400 | Pole Foundation, Type K or R 4 EA
472.62045 | Service Pedestal Foundation 1 LS
472.63000 | Cabinet Foundation 1 EA
473.73000 | Pedestrian Push Button w/ Sign 8 EA
474.60100 | Type A Signal Pole 4 EA
474.60760 | Type R Signal Pole w/ 50° Mast Arm 3 EA
474.60770 | Type R Signal Pole w/ 55° Mast Arm 1 EA
474.91000 | Street Light Pole - Gateway 14 EA
474.91001 | Street Light Pole - Median 12 EA
475.61400 | Electrical Service Pedestal System 1 EA
475.62000 | Controller Cabinet Assembly 1 EA
475.83011 | Pre-emption Equipment 4 EA
12" Signal Indication, Type 'F' Signal Face w/
476.61212 Type Il Plumbizer Mounting Assembly 8 EA
12" Signal Indication, Type 'F' Signal Face w/
476.61213 Type V Plumbizer Mounting Assembly 4 EA
12” Signal Indication, Type ‘Q’ Signal Face w/
476.61232 Type IV Side Mounting Assembly 4 EA
12” Signal Indication, Type ‘Q’ Signal Face w/
476.61233 Type Il Plumbizer Mounting Assembly Det 4 EA
476.62015 Pedestrian Signal Indication w/ Type V Mounting 3 EA
Assembly
477.82510 | LED Luminaires 4 EA
478.01001 | Electrical Conductors (Warner/Higley Signal) 1 LS
481.00058 | Pullbox (No. 9 Vault) 2 EA
483.00010 | CCTV Camera 1 EA
485.20000 | Video Detection System 1 EA
485.20001 | Radar Advance Detection 1 EA
486.82000 | Spread Spectrum Radio System 1 EA
505.010 | Private Irrigation Ditch (Det 5) 2,222 LF
505.020 | Catch Basin Type E (MAG Std Det 534-1) 10 EA
505.030 | Headwall (MAG Std Det 501, Type 'U’) 2 EA
505.040 | Headwall with Trash Rack (Mag Std Det 502-1) 1 EA
505.060 | Retention Basin Bubbler (Detail 1) 9 EA
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Project Name: Higley/Warner Improvements

Project No.:ST152

Contract No: 2013-7003-0019

- Est. .| Unit Extended
No. Description Qty. Unit Price Price
16" DIP Class 350 Water Main w/ Polywrap &
610.010 Fittings (Restrained Joints) 176 LF
8" DIP Class 350 Water Main w/ Polywrap &
610.020 Fittings (Restrained Joints) 478 LF
6" DIP Class 350 Water Main w/ Polywrap &
610.030 Fittings (Restrained Joints) 35 LF
2" Curb Stop w/ Flushing Pipe (MAG Std Det
610.040 390, Type A) 6 EA
Fire Hydrant Assembly, Valve, Box & Cover
610.050 | 106 Std Det 60A) 1 EA
610.060 | Concrete Encasement (MAG Std Det 404-3) 132 LF
610.070 | 1" Water Service (TOG Std Det 62) 1 EA
610.080 | Remove 16" DIP Water Main 176 LF
615.010 8" PVC SDR 26 Sanitary Sewer Pipe (TOG Std 662 LF
Det 86)
615.020 227P)vc Sanitary Sewer Pipe Plug (MAG Std Det 9 EA
615.030 | Remove Pipe Plug 1 EA
618.010 | 15" Class IV RGRCP Storm Drain Pipe 735 LF
618.020 | 18" Class IV RGRCP Storm Drain Pipe 33 LF
618.030 | 24" Class IV RGRCP lrrigation Pipe 34 LF
618.040 i:lrJ]g Irrigation Pipe (MAG Std Det 427) Drain 9 EA
60" Sanitary Sewer Manhole, Frame & Cover
625.010 (Det 1, Dwg S5) 2 EA
625.020 Connect to Exst Sanitary Sewer Manhole (Det 2, 4 EA
Dwg S5)
12" x 8" Tapping Sleeve, Valve, Box & Cover
630.010 | \1AG std Det 340 & 391, Type C) 2 EA
16" x 8" Tapping Sleeve, Valve, Box & Cover
630.020 | \1AG Std Det 340 & 391, Type C) . EA
16" x 6" Tapping Sleeve Valve, Box & Cover
630.030 | \1AG Std Det 340 & 391, Type C) . EA
630.040 8" Gate Valve, Box & Cover (MAG Std Det 391, 1 EA
Type C)
630.050 | 2" Air Release Valve (Det 1, Dwg W5) 1 EA
630.060 | Remove Air Release Valve & Manhole 1 EA
703.010 | Dumped Riprap, D50=6", D=12" 97 CY
704.011 | Grouted Riprap, D50=6", D=12" 35 CY
1 36 Inch RGRCP Class Il Irrigation Pipe 1,754 LF
2 36 Inch RGRCP Class V lIrrigation Pipe 170 LF
3 24 Inch RGRCP Class Ill Irrigation Pipe 18 LF
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Project Name: Higley/Warner Improvements

Project No.:ST152

Contract No: 2013-7003-0019

- Est. .| Unit Extended
No. Description Qty. Unit Price Price
4 15 Inch RGRCP Class Il Irrigation Pipe 213 LF
5 15 Inch RGRCP Class V Irrigation Pipe 549 LF
6 Trench Backfill Type A 170 LF
7 Trench Backfill Type B 1,985 LF
Trench Backfill, DTL 3 Sheet DTO01, Type A
8 Modified With Half Sack CLSM PER MAG STD 549 LF
SPEC 728
9 4 Sided Pressure Manhole RWCD DTL 19 4 EA
10 5 Sided Manhole RWCD DTL 20 2 EA
11 5 Sided Pressure Manhole RWCD DTL 20 4 EA
5 Sided Pressure Manhole, DTL 2 Sheet DTO1
12 (RWCD-20) Agency Identification on Manhole 1 EA
Lid Shall State "IRRIGATION" Only.
(Lid Shall Not Reference RWCD)
13 Turnout Structure Type | 2 EA
Headwall Per MAG STD DTL 502-1 With
14 Trashrack Per Detail 8 Sheet DT03. (RWCD-18) 1 EA
Cast-In-Place 8 Inch Thick Walls
Headwall Per MAG STD DTL 502-1 With Grate
15 Cover Per Detail 9 Sheet DT03. (RWCD-35) 2 EA
Cast-In-Place 8 Inch Thick Walls
Headwall and Trashrack Per MAG STD DTL
16 502-1 "Modified". See Headwall Detail 16 Sheet 1 EA
DTO04
17 Junction Box, DTL 10 Sheet DT03 1 EA
18 32 Inch Deep Concrete Lined Ditch Per DTL 4 92 LF
Sheet DT01 (RWCD-31)
Sawecut Ditch at Tie-In. Contractor To Toe-In
19 Under Existing Ditch Per Concrete Ditch DTL 4 1 EA
Sheet DT01 (RWCD-31)
20 Control Gate: 18" Waterman C-10 1 EA
Turnout Structure Stairs, DTL 14 Sheet DT04
2L | Rwcp-28) 2 EA
22 4" Thick ABC with Pre-emergent Herbicide 63 SY
23 Concrete Encasement Per MAG STD DTL 404-3 24 LF
Sawcut, Remove and Replace Asphalt Per MAG
24 STD DTL 200, T-Top 45 SY
5' Manhole, Per MAG STD DTL 520 and 522
o5 Agency Identification on Manhole Lid Shall State 5 EA
"IRRIGATION" Only. (Lid Shall Not
Reference RWCD)
26 Headwall Scupper, DTL 17 Sheet DT04 1 EA
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Project Name: Higley/Warner Improvements
Project No.:ST152
Contract No: 2013-7003-0019

No.

Description

Est. Unit Unit Extended
Qty. Price Price

27

Expose Gas Pipe for Width of RWCD Trench,
Backfill With One Sack CLSM PER MAG STD
SPEC 728 to Bottom of Tailwater Pipe

28

Expose Sewer FM for Width of RWCD Trench,
Backfill with One Sack CLSM PER MAG STD
SPEC 728 to Bottom of Tailwater Pipe

29

Expose Water Pipe for Width of RWCD Trench,
Backfill with One Sack CLSM PER MAG STD
SPEC 728 to Bottom of Tailwater Pipe

30

Remove Existing Concrete Irrigation Ditch,
Hauloff, And Dispose of Properly. Backfill with
Clean Native Material. Compact to 95%(Min) of
Maximum Density Per AASHTO T-99.

2,007 LF

31

Remove Existing Irrigation Pipe, Hauloff And
Dispose of Properly. Backfill with Clean Native
Material. Compact to 95%(Min) of Maximum
Density Per AASHTO T-99.

415 LF

32

Remove Existing Irrigation Structure, Headwall,
or Manhole Hauloff and Dispose of Properly.
Backfill With Clean Native Material. Compact to
95%(Min) of Maximum Density Per AASHTO T-
99. Contractor Shall Salvage All Metal Items
Including Grating, Manhole Lids, Gates, Etc. And
Deliver To The RWCD Yard At 2344 S. Higley
Road. Contact Greg New @ 480-748-6416 To
Coordinate Delivery.

TOTAL BASE BID PRICE (All Items Above Inclusive)
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Project Name: Higley/Warner Improvements
Project No.:ST152
Contract No: 2013-7003-0019

BID ALTERNATE #1, WESTBOUND WARNER TAPERS:

Est. Extended
No. Description Qty. Unit Unit Price Price
301.010 | Subgrade Preparation 89 SY
Triaxial Geogrid Tensar TX7 or Approved
306.010 | Equivalent 89 SY
310.010 | Aggregate Base Course (125 Ib/cf) 25 TON
321.010 | AC Pavement Surface Course (A 1/2") (150 Ib/cf) 10 TON
321.020 | AC Pavement Base Course (A 3/4™) (150 Ib/cf) 25 TON
329.010 | Tack Coat (0.08 gal/sy) 0.1 TON
340.020 | Single Curb (MAG Std Det 222, Type A) (304) LF
340.052 | Curb Transition (MAG Std Det 222) 2 EA
340.110 | Median Nose Transition (MAG Std Det 223) (1) EA
Stamped Asphalt, Ashler Slate Template (TOG Std
342.010 | Det 403B) (393) SF
461.010 | Pavement Marking, White, 4" Equivalent 3,442 LF
461.010 | Pavement Marking, White, 4" Equivalent (3,126) LF
461.020 | Pavement Marking, Yellow, 4" Equivalent 489 LF
461.035 | Bike Lane Marking (2) EA
461.040 | Paint Median Nose (TOG Std Det 304A, Type D) (1) EA
462.010 | Thermoplastic Marking, White, 4", 60 Mil (1,616) LF
462.040 | Thermoplastic Arrow (2) EA
463.030 | Raised Pavement Marker (Type G) (33) EA
703.010 | Dumped Riprap, D50=6", D=12" 16 CY
33 36 Inch RGRCP Class Il 59 LF
34 36 Inch RGRCP Class V 64 LF
35 Trench Backfill Type A 64 LF
36 Trench Backfill Type B 59 LF
Headwall Per MAG STD DTL 502-1 With Trashrack
Per Detail 8 Sheet DT03. (RWCD-18) Cast-In-Place
37 8 Inch Thick Walls 1 EA
32 Inch Deep Concrete Lined Ditch Per DTL 4 Sheet
38 DT01 (RWCD-31) 101 LF
Sawcut Ditch at Tie-In. Contractor To Toe-In Under
Existing Ditch Per Concrete Ditch DTL 4 Sheet
39 DT01 (RWCD-31) 1 EA
Remove Existing Concrete Irrigation Ditch, Hauloff,
And Dispose of Properly. Backfill with Clean Native
Material. Compact to 95%(Min) of Maximum
40 Density Per AASHTO T-99. 141 LF
TOTAL ALTERNATE 1 BID PRICE (27 Items Above Inclusive) $
(In Numbers)
Dollars Cents
(In Words)
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Project Name: Higley/Warner Improvements
Project No.:ST152
Contract No: 2013-7003-0019

BID ALTERNATE #2, RWCD WEST END CONNECTION TO 36” PIPE (DWG ALO1):

Extended
No. Description Unit | Est. Qty. | Unit Price Price
Remove Existing Concrete Irrigation Ditch,
41 Hauloff, And Dispose of Properly. Backfill with LF 101
Clean Native Material. Compact to 95%(Min) of
Maximum Density Per AASHTO T-99.
Remove Existing Irrigation Pipe, Hauloff And
42 Dispose of Properly. Backfill with Clean Native LF 13
Material. Compact to 95%(Min) of Maximum
Density Per AASHTO T-99.
Remove Existing Irrigation Structure, Headwall, or
Manhole Hauloff and Dispose of Properly.
Backfill With Clean Native Material. Compact to
95%(Min) of Maximum Density Per AASHTO T-
43 99. Contractor Shall Salvage All Metal Items EA 1
Including Grating, Manhole Lids, Gates, Etc. And
Deliver To The RWCD Yard At 2344 S. Higley
Road. Contact Greg New @ 480-748-6416 To
Coordinate Delivery.
TOTAL ALTERNATE 2 BID PRICE (3 ITEMS ABOVE INCLUSIVE) $
(In Numbers)
Dollars Cents
(In Words)
BID ALTERNATE #3, OVERHEAD SIGN STRUCTURE:
Est. Unit Extended
No. Description Qty. Unit Price Price
465.040 | Extruded Aluminum Sign Panel 120 SF
Foundation for Tapered Tube Sign Structure
505.000 | (ADOT Std Det S-11) 2 EA
515.010 | Tapered Tube Sign Structure (Det 1, Dwg M13) 1 EA
TOTAL ALTERNATE 3 BID PRICE (3 Items Above Inclusive) $
(In Numbers)
Dollars Cents
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Project Name: Higley/Warner Improvements
Project No.:ST152
Contract No: 2013-7003-0019

GILBERT’S ALLOWANCE AMOUNT $300,000.00
(In Numbers)

Three hundred thousand Dollars no Cents
(In Words)

CONTRACT SUM (total base bid price plus GILBERT’S allowance) $
(In Numbers)

Dollars Cents
(In Words)
TOTAL ALTERNATE 1 BID PRICE $
(In Numbers)
Dollars Cents
(In Words)
TOTAL ALTERNATE 2 BID PRICE $
(In Numbers)
Dollars Cents
(In Words)
TOTAL ALTERNATE 3 BID PRICE $
(In Numbers)
Dollars Cents
(In Words)

In evaluating Bids, discrepancies in the multiplication of units of work and unit prices will be resolved
in favor of the unit prices. Discrepancies between the indicated sum of any column of figures and the
correct sum thereof will be resolved in favor of the correct sum.

Bidders are required to fill in all blank spaces with an entry. Bids submitted with blank spaces may be
considered ‘“Non-Responsive”.

Quantities shown in this bid schedule are approximate only, and are used for the purpose of bid
comparison.
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Project Name: Higley/Warner Improvements
Project No.:ST152
Contract No: 2013-7003-0019

In submitting this Bid, it is understood that the right to reject any and all Bids and to waive
irregularities in the Bidding has been reserved by GILBERT.

The undersigned hereby certifies that the information submitted herewith, including any attachment is
true to the best of his knowledge and belief.

Dated this day of , 20

Name of BIDDER (Company)

Address of BIDDER

City, State, Zip Code

Area Code/Telephone Number

Fax Number

Authorized Officer/Title

Authorized Officer Signature

() (We), the undersigned (Corporate Secretary) (Partners), hereby certify that the above-
named Officer is hereby authorized to execute all documents relative this bid and the administration of
this bid for and on behalf of the Company named above.

or

Corporate Secretary (signature)

Partner Signature

Partner Signature
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Project Name: Higley/Warner Improvements
Project No.:ST152
Contract No: 2013-7003-0019

LIST OF SUBCONTRACTORS AND SUPPLIERS
To be submitted only if requested by Gilbert after bid opening

Provide the information requested below for those subcontractors and suppliers to whom the BIDDER
intends to award a Subcontract greater than or equal to one percent (1%) of the Bid amount. If the
BIDDER intends to self-perform a classification of WORK for which a specialty contractor’s license is
required, the BIDDER shall nominate itself in the spaces provided for that purpose, and the BIDDER
shall furnish the BIDDER’S contractor’s license number(s) for that classification. For each
subcontractor, manufacturer, supplier, person, firm and corporation, the BIDDER shall enter, if
available, the telephone number and required licensing information. Failure to provide this information
if requested by GILBERT will be just cause for GILBERT to declare the BIDDER’S Bid non-
responsive.

WORK TO BE SUBCONTRACTOR/CLASSIFICATION & PERCENT OF
PERFORMED SUPPLIER LICENSE NUMBER BASE BID

N RS FS A E e L A o

EQUIPMENT/MATERIAL SUPPLIER - (list supplier and material or equipment to be provided)
1,

2
3
4.
5

Submitted by:

(Bidder)
Signed By:
Name and Title:
Form No. CIP2.4.2 A-15
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Project Name: Higley/Warner Improvements
Project No.:ST152
Contract No: 2013-7003-0019

COPY(s) OF BIDDER’S STATE OF ARIZONA CONTRACTOR’S LICENSE(S)

Attach copy of required license(s)
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Project Name: Higley/Warner Improvements
Project No.:ST152
Contract No: 2013-7003-0019

BID BOND
(Surety Bond)

KNOW ALL MEN BY THESE PRESENTS:

That  we, : (hereinafter
"Principal”), and the , a corporation duly
organized under the laws of the State of , duly licensed in and holding a certificate of

authority to transact surety business in the State of Arizona issued by the Director of the Department of
Insurance pursuant to Title 20, Chapter 2, Article 1, (hereinafter "Surety"), as Surety, are held and
firmly bound unto Town of Gilbert, a municipal corporation as Oblige, in the sum of ten percent (10%)
of the amount of the bid included in the proposal, submitted by the Principal to the Mayor and Council
of Town of Gilbert, for the WORK described below, for the payment of which sum, well and truly to
be made, the said Principal and the said Surety, bind ourselves, our heirs, executors, and
administrators, successors and assigns, jointly and severally, firmly by these presents, and in
conformance with A.R.S. § 34-201.

WHEREAS, the Principal is herewith submitting it’s Bid for

NOW, THEREFORE, if Town of Gilbert shall accept the Proposal of the Principal and
the Principal shall enter into a CONTRACT with Town of Gilbert, in accordance with the terms of
such proposal and give the Bonds and Certificates of Insurance as specified in the SPECIFICATIONS
with good and sufficient surety for the faithful performance of the CONTRACT and for the prompt
payment of labor and material furnished in the prosecution of the CONTRACT, or in the event of the
failure of the Principal to enter into the CONTRACT and give the Bonds and Certificates of Insurance,
if the Principal pays to Town of Gilbert the difference not to exceed the penalty of the bond between
the amount specified in the Proposal and such larger amount for which Town of Gilbert may in good
faith CONTRACT with another party to perform the WORK covered by the Proposal, then this
obligation is void. Otherwise it remains in full force and effect provided, however, that this Bond is
executed pursuant to the provisions of Section 34-201, Arizona Revised Statutes, and all liabilities on
this Bond shall be determined in accordance with the provisions of the Section to the extent as if it
were copied at length herein.

This Surety Bond shall not be executed by an individual surety or sureties, even if the
requirements of A.R.S. Section 7-101 are satisfied.

Signed and sealed this day of , 20

Principal

Title
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Project Name: Higley/Warner Improvements
Project No.:ST152
Contract No: 2013-7003-0019

Witness:
Surety
Witness: Title
Address of Surety:
* Attach Power of Attorney
Form No. CIP2.4.2 B-2
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Project Name: Higley/Warner Improvements
Project No.:ST152
Contract No: 2013-7003-0019

AFFIDAVIT BY CONTRACTOR
CERTIFYING THAT THERE WAS
NO COLLUSION IN BIDDING FOR CONTRACT

STATE OF ARIZONA )
) ss.
Town of Gilbert )

(Name of Individual)
BEING DULY SWORN, DEPOSES AND SAYS:

That he is of
(Title) (Name of Business)

That pursuant to Section 34-253 of the Arizona Revised Statutes, he certifies as follows:

That neither he nor anyone associated with the said (Name of Business)
has directly, or indirectly entered into any agreement, participated in any collusion or otherwise taken
any action in restraint of free competitive bidding in connection with this PROJECT.

AND FURTHER that Contractor has not expended nor will expend any money to influence any
member of the Town Council of the Town of Gilbert, a GILBERT department or a GILBERT
employee in connection with the award of this Contract.

(Signature)

(Title)

(Name of Business)

SUBSCRIBED AND SWORN TO BEFORE ME this day of ,

20

Notary Public
My commission expires:
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Project Name: Higley/Warner Improvements
Project No.:ST152
Contract No: 2013-7003-0019

BIDDERS’ QUESTIONNAIRE
[To be submitted with Bid]

Organizational Information

BIDDER:

(Bidder’s name)
Submitted by:

Name of Organization:

Name of Individual:

Title:

Address:

Telephone: ( )

Bidder’s General Business Information
Check If: [] Corporation [ ] Partnership [] Joint Venture [ ] Sole Proprietorship

If Corporation:

a. Date and State of Incorporation:
b. List of Executive Officers:

Name Title
Form No. CIP2.4.2 D-1
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If Partnership:

a. Date and State of Organization:
b. List of Current General Partners:
Name Title

C. Type of Partnership:

[ 1 General []Publicly Traded [ ] Limited
[ ] Other (describe):

If Joint VVenture:

a. Date and State of Organization:

b. Name and Address of Owner or Owners:

Is your organization a member of a controlled group of corporations as defined in IRC Sec.
1563? []Yes []No

If yes, show names and addresses of affiliated companies:
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Furnish the following information with respect to an accredited banking institution familiar with
your organization:

Name of Bank:

Address:

Account Manager:

Telephone Number: ( )
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Project Name: Higley/Warner Improvements
Project No.:ST152
Contract No: 2013-7003-0019

Similar Projects
(Use Separate Sheets as needed)

Provide information for at least TWO (2) similar projects successfully completed within the
last FIVE (5) years. (See Section 1.1.2.)

BIDDER:
(Bidder’s name)

a. Name of Similar Project #1:

b. Contracting Party (Owner):
Name:
Address:
Telephone Number: ( )

C. If Joint Venture, names of each participant:
d. Contract Price:
e. Description of Similar Project #1.:

(Briefly describe here, and attach a copy of the description in the Contract. Technical
specifications may be requested by GILBERT.)

f. Construction Manager(s) during the Similar Project #1.:
Name:

Address:
Telephone Number: ( )

g. Start date (notice to proceed issued):

h. Completion date provided for in the Contract:

I Substantial completion date (approved by Owner):
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Project Name: Higley/Warner Improvements
Project No.:ST152
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J. Reasons why work was completed early, or why delays occurred:

K. Final price paid by Owner for the Similar Project #1.:

I If final price was 10% less or more than the original Contract Price, describe why:

m. Describe any large cost over-runs (claims in excess of $ ) disputed or
contested by the Owner, the reasons for dispute, and ultimate resolution of the dispute:

n. Did Owner file a lawsuit against Bidder concerning performance?
Yes No If so, what was the result?
0. Following final payment on the Similar Project, has Bidder voluntarily or otherwise

provided any additional work or repairs, or made any payments to the Owner to cure
defects or fulfill warranties made to the Owner concerning the quality of the
performance/or the work involved in the Similar Project? Describe:

p. Has your company undergone a major change in ownership, management, size, or
expertise since the time of this Similar Project? Yes No Describe:

All answers should be complete and informative. Attach additional sheets if needed to give
a full answer. GILBERT may in its discretion request Bidder to provide additional
information concerning this Similar Project as part of its evaluation of the responsibility of
the Bidder prior to award of the Contract.

Form No. CIP2.4.2 D-5
Construction General Conditions with PM/CM for DBB Projects
Revised August 24, 2013



Project Name: Higley/Warner Improvements
Project No.:ST152
Contract No: 2013-7003-0019

Similar Projects
(Use Separate Sheets as needed)

Similar Project #2

BIDDER:
(Bidder’s name)

a. Name of Similar Project #2:

b. Contracting Party (Owner):
Name:
Address:
Telephone Number: ( )

C. If Joint Venture, names of each participant:
d. Contract Price:
e. Description of Similar Project #2:

(Briefly describe here, and attach a copy of the description in the Contract. Technical
specifications may be requested by GILBERT.)

f. Construction Manager(s) during the Similar Project #2:
Name:

Address:
Telephone Number: ( )

g. Start date (notice to proceed issued):

h. Completion date provided for in the Contract:

I Substantial completion date (approved by Owner):
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J. Reasons why work was completed early, or why delays occurred:

K. Final price paid by Owner for the Similar Project #2:

I If final price was 10% less or more than the original Contract Price, describe why:

m. Describe any large cost over-runs (claims in excess of $ ) disputed or
contested by the Owner, the reasons for dispute, and ultimate resolution of the dispute:

n. Did Owner file a lawsuit against Bidder concerning performance?
Yes No If so, what was the result?
0. Following final payment on the Similar Project, has Bidder voluntarily or otherwise

provided any additional work or repairs, or made any payments to the Owner to cure
defects or fulfill warranties made to the Owner concerning the quality of the
performance/or the work involved in the Similar Project? Describe:

p. Has your company undergone a major change in ownership, management, size, or
expertise since the time of this Similar Project? Yes No Describe:

All answers should be complete and informative. Attach additional sheets if needed to give
a full answer. GILBERT may in its discretion request Bidder to provide additional
information concerning this Similar Project as part of its evaluation of the responsibility of
the Bidder prior to award of the Contract
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Project Name: Higley/Warner Improvements
Project No.:ST152
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Personnel/Subcontractor Qualifications

BIDDER:
(Bidder’s name)

a. List details of the construction experience of the Key Personnel (as defined in Paragraph
1.1.2 of the Contract Documents) directly involved in construction activities:

b. Does Bidder have an adequate workforce to complete the Work if awarded the Contract?
Describe, including general types of work performed with your own work force:

C. What additional personnel may need to be hired by Bidder as employees, if awarded the
Contract?
d. What other major projects is Bidder currently under contract to perform? (Describe the

projects, completion dates)

e. Are subcontractors proposed by Bidder ready, willing, and able to perform the work?
Yes No . (GILBERT may request additional information concerning
subcontractors’ past performance, personnel, equipment, licenses, and other pending
projects)

f. If proposed subcontractors are not available, how does Bidder propose to replace the
subcontractors?
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g. If Bidder requires additional or replacement personnel and/or subcontractors to complete
the Work, and there is a labor shortage due to high volume of construction occurring in
the Phoenix metropolitan area, is Bidder able to complete the Work on time, as required
by the Contract Documents? Yes No . Please describe. (GILBERT does not
consider mere labor shortage to qualify as force majeure.)

h. Has any corporate officer, partner, joint venture participant or proprietor ever failed to
complete a construction contract awarded to him or her in their own name or when acting
as a principle of another organization? Yes No . If yes, described
circumstances:

Form No. CIP2.4.2 D-9
Construction General Conditions with PM/CM for DBB Projects
Revised August 24, 2013



Project Name: Higley/Warner Improvements
Project No.:ST152
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Equipment

BIDDER:
(Bidder’s name)

a. Does Bidder own equipment necessary to complete the work if awarded the Contract?
Explain:

b. Will any equipment need to be rented or leased by Bidder? Explain:
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Project Name: Higley/Warner Improvements
Project No: ST152
Contract No: 2013-7003-0019

TOWN OF GILBERT, ARIZONA
AUTHORIZED SIGNATURE FORM

WHEREAS, the Town of Gilbert requires that CONTRACTOR execute
documents necessary for the prompt and efficient execution of the documents related to the
CONTRACT;

NOW, THEREFORE, on behalf of the CONTRACTOR | hereby declare that

(name(s) of persons authorized)

is/are authorized to execute and sign on behalf of the CONTRACTOR the following documents:

1. The CONTRACT 5. CHANGE ORDERS

2. The Bond 6. All other papers necessary

3. Payrolls for the conduct of the corporation’s

4. Claims affairs and the execution of the
CONTRACT

for the duration of the CONTRACT or until written notice of revocation has been given,
whichever occurs first.

In the event CONTRACTOR is governed by a board of Directors, a copy of the
Resolution of the Board granting authority to said person(s) is attached hereto, and | hereby
verify that such Resolution remains in full force and effect.

Name

Title

(Seal of Corporation)

STATE OF )
) ss.
County of )
This Authorized Signature Form was acknowledged before me this
day of , 20 by ,
who appeared before the undersigned Notary Public, and stated that he/she executed such
instrument on behalf of for the purpose therein expressed.

Notary Public

My Commission Expires:

[IF APPLICABLE: ATTACH RESOLUTION]
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Project Name: Higley/Warner Improvements
Project No: ST152
Contract No: 2013-7003-0019

PERFORMANCE BOND

STATUTORY PERFORMANCE BOND PURSUANT TO
TITLE 34, CHAPTER 2, ARTICLE 2,
OF THE ARIZONA REVISED STATUTES
(Penalty of this bond must be 100% of the CONTRACT amount)

KNOW ALL MEN BY THESE PRESENTS:

That, (hereinafter
"Principal™), and , @ corporation organized
and existing under the laws of the State of , duly licensed in and holding a

certificate of authority to transact surety business in the State of Arizona issued by the Director of
the department of Insurance pursuant to Title 20, Chapter 2, Article 1, (hereinafter "Surety™), as
Surety are held and firmly bound unto Town of Gilbert, County of Maricopa, State of Arizona in
the amount of Dollars ($ ), for
the payment of which, the Principal and Surety bind themselves, and their heirs, administrators,
executors, successors and assigns, jointly and severally, firmly by these presents.

WHEREAS, the Principal has entered into a certain written CONTRACT with
Town of Gilbert, entitled

NOW THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH, that
if the Principal faithfully performs and fulfills all of the undertakings, covenants, terms,
conditions and agreements of the CONTRACT during the original term of the CONTRACT and
any extension of the CONTRACT with or without notice to the Surety, and during the life of the
guaranty required under the CONTRACT, and also performs and fulfills all of the undertakings,
covenants, terms, conditions and agreements of all duly authorized modifications of the
CONTRACT that may hereinafter be made, notice of which modifications to the Surety being
hereby waived, the above obligation is void. Otherwise it remains in full force and effect.

PROVIDED, HOWEVER, that this Bond is executed pursuant to the provisions
of Title 34, Chapter 2, Article 2, Arizona Revised Statutes, and all liabilities on this Bond shall
be determined in accordance with the provisions of Title 34, Chapter 2, Article 2, Arizona
Revised Statutes, to the extent as if it were copied at length in this Agreement.

The prevailing party in a suit on this Bond shall recover as part of the judgment
reasonable attorney fees that may be fixed by a judge of the court.

This Bond shall not be executed by an individual surety or sureties, even if the
requirements of A.R.S. Section 7-101 are satisfied.
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day of

Project Name: Higley/Warner Improvements
Project No: ST152
Contract No: 2013-7003-0019

, 20

PRINCIPAL

By

SEAL

SURETY

By

SEAL

Address of Surety:

AGENT OF RECORD

AGENT ADDRESS

* attach Power of Attorney
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Project Name: Higley/Warner Improvements
Project No: ST152
Contract No: 2013-7003-0019

LABOR AND MATERIALS BOND

STATUTORY PAYMENT BOND PURSUANT TO
TITLE 34, CHAPTER 2, ARTICLE 2,
OF THE ARIZONA REVISED STATUTES
(Penalty of this bond must be 100% of the CONTRACT amount)

KNOW ALL MEN BY THESE PRESENTS:

That, (hereinafter
"Principal™), as Principal and , a corporation
organized and existing under the laws of the State of , duly licensed in and

holding a certificate of authority to transact surety business in the State of Arizona issued by the
Director of the Department of Insurance pursuant to Title 20, Chapter 2, Article 1, (hereinafter
"Surety"), as Surety are held and firmly bound unto Town of Gilbert, County of Maricopa, State
of Arizona in the amount of Dollars

$ ), for the payment of which the Principal and Surety bind themselves, and
their heirs, administrators, executors, successors and assigns, jointly and severally, firmly by
these presents.

WHEREAS, the Principal has entered into a certain written CONTRACT with
Town of Gilbert, entitled

NOW THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH, that
if the Principal promptly pays all monies due to all persons supplying labor or MATERIALS to
the Principal or the Principal's SUBCONTRACTORS in the prosecution of the WORK provided
for in the CONTRACT, this obligation is void. Otherwise it remains in full force and effect.

PROVIDED, HOWEVER, that this Bond is executed pursuant to the provisions
of Title 34, Chapter 2, Article 2, Arizona Revised Statutes, and all liabilities on this Bond shall
be determined in accordance with the provisions, conditions and limitations of Title 34, Chapter
2, Article 2, Arizona Revised Statutes, to the extent as if it were copied at length in this
Agreement.

The prevailing party in a suit on this Bond shall recover as part of the judgment
reasonable attorney fees that may be fixed by a judge of the court.

This Bond shall not be executed by an individual surety or sureties, even if the
requirements of A.R.S. Section 7-101 are satisfied.
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Project No: ST152
Contract No: 2013-7003-0019

, 20

PRINCIPAL

By

SEAL

SURETY

By

SEAL

Address of Surety:

AGENT OF RECORD

AGENT ADDRESS

* Attach Power of Attorney
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Project Name: Higley/Warner Improvements
Project No: ST152
Contract No: 2013-7003-0019

NOTICE TO PROCEED
DATE:

TO:

Subject: NOTICE TO PROCEED AND RETURN OF EXECUTED CONTRACT
Project Name: Higley and Warner Intersection Improvements

Contract No: 2013-7003-0019 Project Number: ST152

Contract Amount: $ Liquidated Damages: $1,420.00/day
Effective Date: Substantial Completion Date:

P.O. Number: Final Completion Date:

Council Approval: Item Number:

This letter serves as , NOTICE TO PROCEED with performance of the above-

referenced project contract.

A fully executed and approved copy of the contract and the project’s purchase order are enclosed
for your files. Also attached is a Notice-to-Proceed CD containing forms required for project
completion and a Purchase Order. Please indicate the above-referenced contract number and
project number on all correspondence. Failure to do so may cause unnecessary delays.

When submitting payment requests, the following information is needed:

1. Cover Letter transmitting the Pay Application, an updated cash flow, updated schedule
and a summary of the project status.

2. A completed “Application and Certification for Payment”, on approved GILBERT
format.

3. A clear, detailed billing invoice, indicating the Contract Number, Project Number and
Purchase Order Number referenced above.

If you have any questions please contact Capital Projects at (480) 503- .
Sincerely,
Capital Projects Program Manager

ACCEPTANCE OF NOTICE

Receipt of the foregoing NOTICE TO PROCEED is hereby acknowledged by :
this day of , 20 .

By
Title
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Project Name: Higley/Warner Improvements
Project No: ST152
Contract No: 2013-7003-0019

CHANGE ORDER NO.
(Contractor)

PROJECT: Higley and Warner Intersection Improvements
DATE:

OWNER: Town of Gilbert

PROJECT NO: ST152

CONTRACT NO: 2013-7003-0019

CONTRACTOR:

CONTRACT DATED:

PM/CM (Name)

CHANGES: The CONTRACT is changed as follows: (Insert brief description)

COST/TIME: Original CONTRACT SUM:
Previously Authorized CHANGE ORDERS:
CONTRACT sum prior to this CHANGE ORDER:
CHANGE ORDER # Amount:

New CONTRACT SUM:

©®“ hH B B B

CONTRACT TIME will be increased by:
SUBSTANTIAL COMPLETION as of this Change Order:

Approved/Accepted by:

PM/CM

(Name) (Date)
CONTRACTOR:

(Name) (Date)
GILBERT:

(Name) (Date)

Not valid until signed by both GILBERT and/or PM/CM. Signature of CONTRACTOR
indicates acceptance, including CONTRACT SUM and CONTRACT TIME.

Contractor agrees that the adjustment of the Contract Price and Contract Time reflected in this Change
Order represents the entire and complete adjustment of the Contract Price and Contract Time for the
changes set forth in this Change Order. The adjustment of the Contract Price includes all direct costs of
labor materials, services and equipment to complete such changes as well as any and all indirect costs of
impacts, delays, interference or hindrances in performing, providing and completing the changes set
forth in this Change Order. The adjustment of the Contract Time includes all adjustments of time
necessary to perform, provide and complete the changes set forth in this Change Order and any and all
impacts, delays, interference or hindrances in performing, providing and completing the changes.
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Project Name: Higley/Warner Improvements
Project No: ST152
Contract No: 2013-7003-0019

TOWN OF GILBERT, ARIZONA
CONTRACTOR'S AFFIDAVIT REGARDING SETTLEMENT OF CLAIMS
PROJECT

To Town of Gilbert, Arizona
Building Department:

The undersigned hereby certifies that (1) all lawful claims for MATERIALS,
rental of equipment and labor used in connection with the construction of the above PROJECT,
whether by SUBCONTRACTOR or claimant in person, have been duly discharged; and (2) to
the best of undersigned's knowledge, there are not any disputed or unresolved claims of any type
for MATERIALS, equipment or labor in connection with this PROJECT.

The undersigned, for the consideration of $ , as set out in the final
pay estimate, as full and complete payment under the terms of the CONTRACT, hereby waives
and relinquishes any and all further claims or right of lien under, in connection with, or as a
result of the above-described PROJECT. The undersigned further agrees to indemnify and save
harmless Town of Gilbert against any and all liens, claims of liens, suits, actions, damages,
charges and expenses whatsoever, which said GILBERT may suffer arising out of the failure of
the undersigned to pay for all labor performance and MATERIALS furnished for the
performance of said installation.

Signed and dated at , this day of
, 20
CONTRACTOR
By
STATE OF ARIZONA )
) ss.
County of Maricopa )
The foregoing instrument was subscribed and sworn to before me this day of
, 20
Notary Public
My Commission Expires:
Form No. CIP2.4.2 J-1
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Project Name: Higley/Warner Improvements
Project No: ST152
Contract No: 2013-7003-0019

SUPPLEMENTAL CONDITIONS

These Supplementary Conditions amend or supplement the Standard General Conditions of the
Construction Contract and other provisions of the Contract Documents as indicated below. All
provisions that are not so amended or supplemented remain in full force and effect.

The terms used in these Supplementary Conditions have the meanings stated in the General
Conditions. Additional terms used in these Supplementary Conditions have the meanings stated
below, which are applicable to both the singular and plural thereof.

SC-1.00: GENERAL

SC1.00.01: Noise — Contractor is responsible for any construction noise mitigation measures
needed to meet the Town of Gilbert Noise Ordinance, Sections 42-61 through 42-65. The
Contractor shall also be responsible for noise mitigation measures to ensure compliance with the
noise ordinances of Maricopa County and other applicable governing agencies.

SC1.00.02: Permit Fees/Other Fees — Town of Gilbert permits will be provided at no cost to the
Contractor, however Contractor is advised that sufficient time must be scheduled for permits to be
approved. The Contractor shall, at his own expense, obtain all required permits which have not
been furnished by Gilbert and will include this requirement in the bid.

SC1.00.03: Payment for Items not on the bid schedule — There are a variety of items that are
to be provided by the contractor in the general conditions, contract, special conditions and
technical specifications that are not on the bid schedule. These items are to be included as a part
of the work and are considered incidental to the items on the bid schedule.

SC1.00.04: Shop Drawings, Product Data and Samples (Submittals) — The Engineer shall
review any submittal within 10 working days. Engineer’s approval of any shop drawing shall not
release the Contractor from responsibility for deviations from the contract documents.

SC1.00.05: Construction Water — It is the contractor’s responsibility to obtain construction water.
The contractor will be responsible and shall have included the cost of construction water and the
water meter permit in his bid.

SC1.00.06: Bid Alternates — There are three bid alternates for this project. Brief descriptions are
as follows:

Bid Alternate 1, Westbound Warner Tapers (Dwgs P33, M13, M14, & LT12): The Warner Groves
(WG) project will construct the north half of Warner Road west of Briarwood Lane, matching the
west terminus of this project. The base bid documents have been prepared assuming this work
will be complete prior to paving work of this project. In the event that WG half street is not
constructed prior to paving, Bid Alternate 1 shall be constructed.

Bid Alternate 2, RWCD West End Connection to 36" Pipe (Dwg ALO1): The WG project will tile
the existing RWCD irrigation ditch along Warner Road, west of this project. The base bid
irrigation plans have been prepared assuming the work will be completed concurrently with
proposed irrigation construction for this project. In the event that the WG irrigation line is
constructed before this project, Bid Alternate 2 shall be constructed.

Bid Alternate 3, Overhead Sign Structure (Dwg M13): The work pertaining to this alternate
includes the overhead sign structure at Higley Road Sta 75+40.
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Project Name: Higley/Warner Improvements
Project No: ST152
Contract No: 2013-7003-0019

SC-1.01: DEVELOPER COORDINATION

SC1.01.01: Contractor will need to provide access to Warner Groves (WG) construction site for
mass haul operation that will be on-going.

SC-1.01.02: WG contractor will construct retention basins at these locations:

Higley, Sta 101+60 LT & Warner, Sta 34+00 LT (Basin HW3)
Higley, Sta 106+35 LT (Basin HW4)

The contractor will have to coordinate with WG contractor when they basins are completed so to
construct the roadway catch basins, connector pipes, and bubbler structures that drain into these
basins so as to not encounter delays.

SC-1.01.03: Contractor needs to coordinate date with WG contractor as they need to install
underground utilities prior to the contractor starting paving work. The locations are as follows”

8” SS, Warner, Sta 29+37
12” Recl W, Higley, Sta 113+14
8 “ W, Higley, Sta 113+34
8"W,Higley, Sta 124+08

SC-1.01.04: Coordination with the WG contractor may be required for the downstream/west end
tie-in of the proposed RWCD irrigation work. The existing ditch west of Briarwood Lane will be
tiled with the WG project. The contract documents include connections for the following
scenarios: WG completion concurrent with this project and WG completion prior to this project.

SC-1.01.05: Bid documents include plans for temporary striping and permanent signing in some
locations throughout the project. Contractor shall bag all signs in accordance with Town
requirements. Permanent striping will be installed after ST152 is complete at which time, the
signs will be revealed.

SC-1.01.06: In accordance with the contract documents, landscaping in the north and west
medians and adjacent to the NW quadrant of the Higley/Warner intersection, will be installed by
the WG contractor after the ST152 project is complete.

SC-1.01.07: In accordance with the contract documents, the private concrete irrigation ditch along
the west side of Higley Rd, north of Warner will be removed by the contractor. Contractor to
contact Scott Morrison (see phone # below) prior to ditch removal.

SC-1.02: Property Coordination

SC-1.02.01: Parcel 304-27-003D, Higley/202 LLC, NWC of 202 and Higley — Active farmland,
concrete irrigation supply ditch must be relocated with the project per plans and details. All work
within TCE. Contractor must contact farmer regarding watering schedule, dry up 10 working days
prior to commencing construction and must specify phasing of new construction/existing ditch
removal to minimize interruption of irrigation. Farmer contact info Todd Lamb, 602-390-1932.
Parcel owner: Warner Gabel, 480-483-9111

SC-1.02.02: Parcels 304-28-017P, 304-28-017A, 304-28-017B, 304-28-006A, Michelon Family
Parcels, SEC corner of Higley/Warner — Active farmland, Farm access road and berm to be
constructed along both Higley and Warner throughout the limits of the project. All work within
TCE. Contractor must contact farmer 10 working days prior to commencing construction. Farmer
contact info: Dustin Ross, 480-688-6368. Parcel owner, John Michelon, 708-369-9209.
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Project Name: Higley/Warner Improvements
Project No: ST152
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SC-1.02.03: Parcel 304-19-009B — Morrison Ranch, NEC corner of Higley and Warner. Active
farmland, concrete irrigation supply ditch along Warner Rd. must be relocated with the project per
plans and details. If mass grading by WG is underway prior to start of ST152, phasing of new
construction/removing existing ditch is not relevant, if construction is not underway, coordinate
with the farmer and parcel owner for watering schedule, and dry up 10 working days prior to
commencing construction. Farmer info Dustin Ross, 480-688-6368. Parcel owner info Scott
Morrison, 602-228-7973

SC-1.02.04: Local Access Requirements — The Contractor shall maintain access to all side
streets, access roads, driveways, alleys, and parking lots at all times and shall notify residents five
(5) working days and again 48 hours in advance of any restrictions which will affect their access.
The Contractor shall restore the access as soon as possible and in no case will affect access
during non-working hours. If the primary access cannot be restored in a timely manner, the
Contractor shall provide an alternative that shall be pre-determined with the residents prior to
imposing any restrictions. Any local street restrictions imposed shall be such that local area traffic
circulation is maintained.

SC-1.02.05: Business, Utility Facilities and Private Property Access — Emergency vehicle,
postal delivery, and driveway access to businesses, utility facilities, and private property shall be
maintained at all times. Short-term closures may be permitted subject to notification of the owner
five (5) calendar days in advance of the proposed closure after approval by the Town. Wherever
an individual property has dual access points already existing, the Contractor shall close,
complete, and open one access point before starting on the other. It is the contractor’s
responsibility to coordinate with the Postal delivery service for mail delivery during construction. At
the direction of the PM/CM or Gilbert’s Traffic Engineering Technicians, flaggers may be required
when the Contractor is working at or restricting any of the driveways for business or private
property access or when entering travel lanes. Open for business directional signing that may be
required, as directed by the Town, for business access shall be in conformance with the
applicable Town of Gilbert standard. No direct payment will be made for maintaining access to
businesses and private property during construction. Costs for this work shall be considered
included in the respective bid item to construct driveways.

SC-1.02.06: Pedestrian Access Requirements — Where existing hard surface sidewalks exist,
the Contractor shall ensure that at least one continuous hard-surface sidewalk will remain open
and safely usable at all times. Measures such as backfilling or ramping to existing sidewalks, or
providing alternate sidewalk areas adjacent to existing sidewalks may be used if necessary.

SC-1.02.07: Temporary Construction Easement (TCE) Requirements — PM/CM will notify
property owner ten (10) working days prior to the start of any construction. The Contractor is to
supply advance notice of no less than fifteen (15) working days in front of any property to the
PM/CM for this purpose.

In addition to advanced notification, the Contractor is also required to:

(A) Video TCE area prior to the start of construction and provide a digital record (CD) to
PM/CM labeled with Property Owner, approximate stations, date of photographs, and job
number. Video to be date stamped to demonstrate date of video or shall have file
origination dates that cannot be altered.

(B) Survey and stake TCE prior to start of any activities.

(C) Have the TCE document in possession of on-site supervisory personnel and be familiar
with the conditions of the individual easements prior to commencing any work. The
Contractor shall coordinate the construction schedule and activities with the PM/CM and
they will jointly meet with the affected property owners to review the conditions of the work
and its impact and duration prior to commencement of work.
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(D) Allow property owners affected by temporary construction easements to use the area
within the easement until such time that the construction fence is installed.

(E) Provide and maintain access to said property within the TCE to the satisfaction of the
PM/CM and the property owner during construction.

(F) Repair and put back property into its original condition upon completion of work within the
TCE.

(G) Video TCE area after completion of work and provide a digital record (CD) to PM/CM
labeled with Property Owner, approximate stations, date of photographs, and job number.
Photos to be date stamped to demonstrate date of video or have file origination date that
cannot be modified.

SC-1.03: ADOT Coordination — ADOT encroachment permit has been obtained for this project.
Contractor shall supply a traffic control plan for review and approval by ADOT and shall coordinate with
the Town of Gilbert prior to working adjacent to the Loop 202 ramps.

SC-1.04: RWCD Coordination — Contractor shall specify phasing of maintaining existing irrigation while
constructing new and include installation of water stubs, sewer stubs, storm drain, and conduit under new
irrigation pipe prior to irrigation pipe installation. The Contractor shall coordinate with RWCD in the
sequencing and completion of their facilities. If the Contractor schedules the RWCD work in such a
fashion as to be required by RWCD to bore crossing existing or proposed facilities, it will be considered
incidental to the work as part of the Contractor's means and methods. RWCD shall review submittals of
materials before construction of the work, and will inspect the work. The Contractor will perform any
corrections at no additional cost to Gilbert.

SC-1.05: SRP Coordination — The Contractor shall notify SRP a minimum of two (2) weeks prior to any
SRP work related item.

SRP will inspect any and all conduits indicated on the documents related to SRP work. It is the
contractor’s responsibility to coordinate with SRP, to schedule a preconstruction meeting and schedule
inspections of the work with SRP’s inspector. The Contractor will perform any corrections at no additional
cost to Gilbert.

At the crossings of the RWCD irrigation structures, if the overhead lines require temporary de-energizing
in order to complete the structure, this work must be coordinated as designated above, along with the
dates to be coordinated with SRP for re-energizing the lines. Contractor is responsible for coordinating
with SRP as part of the work.

SC-1.06 Utilities
1.06.01 Cooperation with Utilities

The Contractor shall perform all requirements as prescribed in ARS 40-360.21 through 32.
Contractor shall call BLUE STAKE CENTER for information relative to the location of buried
utilities. The number to call is 602-263-1100 or 811.

The location of the underground and overhead utilities as shown on the Plans is based on the
best available information obtained from utility companies and supplemented by surveying and
potholing. The Contractor shall not assume that this represents an exact location of the line. No
guarantee is made to the accuracy of the location shown on the Plans. The Contractor shall
determine for himself the exact location of all utilities.

The Contractor is responsible for maintaining and supporting all utilities (not identified for
relocation or removal) crossing the open trench for the length of the Project. All utilities crossing
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the open trench shall be protected to the satisfaction of the Utility Owner. Any damage to the
existing utilities within the construction area shall be repaired by the Contractor to the satisfaction
of the Utility Owner at no additional cost to the Town.

The existing utilities expected to be encountered and their owners are listed below. This list is for
guidelines and may not be all inclusive:

CenturyLink — DENNIS AUSE.......cviiieiiiiiiiieiee e ee e (480) 768-4547
City of Mesa — Joan Lasher...........cccoiiiieiiiiiieeeee e (480) 644-2882
City of Mesa Emergency NUMDbEr ........ccccccveeevi i, (480) 644-2262
Cox Communications (Coaxial) — Ken Degraffenreid ..................... (623) 328-3423
Cox Communications (Fiber) — Randy SIMS........ccccccceeevvviiineeennn. (602) 694-1783
RWCD — Brad Strader ........cccoeeiiiiiiiieaiiee e (480) 988-9589
Southwest Gas — Gene FIOrez ..........cccvvveeeeeiii i, (480) 730-3841
Southwest Gas Emergency NUMDbET..........coooiiiiiiiieiiiiiiee e (602) 271-4277
SRP Electric — Tim RiNN.....ccciiireec e (602) 236-8694
SRP Generation — Bill McClellan............cccccoviiiiiiiiieiiiccieeee (602) 236-5387
Town of Gilbert Water — Jessica Marlow .............cccccvveeveeeeeiicnnnnen, (480) 503-6470
Town of Gilbert Wastewater — Mark HOM..........ccccoovveiiniieneninenn, (480) 503-6420

The Contractor shall notify utilities a minimum of two (2) weeks prior to any work related the utility.

1.06.02 The following projects are being performed in coordination with this project.

Entity Project No. Description

SRP T1979076 12kV Aerial Relocation, Higley Road

SW Gas 1809164 Gas Relocation, Higley Road (complete)

Cox 415051400008810023 | Communication line relocation, Higley/Warner Intersection

CenturyLink | E.635832 Communication line relocation, South Higley Road
(complete)

CenturyLink | E.622439 Pedestal relocations, West Warner Road (complete)

SC-1.07: GENERAL TRAFFIC RESTRICTIONS

All traffic control devices and their application shall conform to the MUTCD handbook and current
revisions (United States Department of Transportation, Federal Highway Administration), the Technical
Specifications. It shall be the responsibility of the Contractor to provide, erect, maintain, remove, and/or
relocate all temporary and existing traffic control devices and signal indications necessary to properly mark
and control the construction area(s) for the safe and efficient movement of all roadway users. The
Contractor is responsible for all costs incurred in replacing all lost or damaged traffic control devices and
traffic control warning signs Traffic control plans will require a permit from the Town of Gilbert and copies
of approved Traffic Control plans shall be given to PM/CM. Contact Engineering Department (Traffic
Control) for further information. Town of Gilbert will be the final authority to approve a traffic control plan.

SC-1.07.01: Project Specific Traffic Conditions
1.G.1. Traffic along South Higley road from Santan Freeway (L202) to East Mesquite Road:

1.G.2. Traffic Restrictions on East Warner Road to project limits east and west:
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S$C-1.07.02: Temporary Roads

In the event that the contractor elects to move traffic off of the road way surface and create a
temporary dust proof surface the following shall apply:

(A) Contractor is permitted to move traffic to a temporary driving surface provided that
surface is maintained and dust proofed.

(B) If traffic is moved on a temporary surface for a period longer than 10 days then the
surface will require asphalt pavement for a minimum depth of 2” on native soil compacted
to a minimum of 95% maximum density. Temporary roadway surface will be laid out to
maintain 25 mph minimum speed to traffic. This item is considered incidental to the work
as it is the result of means and methods scheduling choices by the contractor.

© Surface will be maintained by the contractor.
SC-1.08: Mobilization and Demobilization:

The Town of Gilbert will compensate the Contractor for one-time, round trip mobilization to begin work and
upon completion of the work demobilization of Contractor's personnel, equipment, supplies and
incidentals, establishment of offices, buildings and other facilities required for the performance of the work
on the project, as well as preparatory work and operations prior to the commencement of the work on the
project site.

SC-1.08.01: Project Field Office

Furnish, install, and maintain the field office, furnishings, and equipment for PM/CM. Locate office
with CONTRACTOR'S office in a location approved by PM/CM. Provide office complete within two
weeks after the Notice-to-Proceed. Allocate parking spaces for use by the PM/CM and OWNER.
Parking spaces shall be adjacent to field office and shall be graded and paved. Field office
security shall be the responsibility of CONTRACTOR. Deliver 2 field office door keys and all
furniture keys to PM/CM upon installation of field office to site.

MINIMUM CONSTRUCTION

A mobile office trailer in first class, new, condition acceptable to PM/CM, which is specifically
designed for this type of use and conforms to requirements above and below shall be provided.
Concrete or boardwalk steps, landings and sidewalks of four feet minimum width for complete
access to field office. Access to the office must comply with ADA (Americans with Disabilities Act}
Standards, as applicable. Access doors shall be furnished with locking security bar doors as
approved by the PM/CM. Completely weather tight and insulated with exterior and interior finish
acceptable to PM/CM. The office shall have resilient floor covering in first class condition. The
office trailer shall include two offices for PM/CM, conference room, lavatories and work areas.
Interior layout shall be as directed by the PM/CM. Windows shall be furnished with locks and
exterior security bars approved by the PM/CM. All windows shall be equipped with operable
venetian blinds.

MINIMUM SERVICES

Interior lighting of 50 foot candles at desktop height. Automatic heating to maintain 75°F in winter.
Automatic cooling to maintain 70°F in summer. CONTRACTOR shall furnish and pay for all
fuel/electric providing continuous electric service required and pay all charges. Provide continuous
Internet and DSL service with all associated equipment after Notice to Proceed, and configure
Internet and DSL so service is available by all workstations.

One bottled water coolers with chilled and hot drinking water and cups. Supply bottled water and
cups as required for the duration of the Contract. Private sanitary facilities with one water closet,
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one lavatory, with hot and cold running water, medicine cabinet with mirror, one tissue paper
holder and one paper towel holder. Supply tissue paper, hand soap and paper towels as required
for the duration of the Contract. All plumbing facilities and sewers required in accordance with
local codes with protection from freezing. One copy machine with document feeder, or approved
equal, with reduction, enlargement, auto-document feed, auto stapler function, high capacity
feeder, bypass tray, four paper trays, top tray, stacker tray and sorting capability. Provide service,
warranty (including toner and replacement cartridges) and maintenance for the duration of the
Contract. Provide 8-1/2-inch by 11-inch, 8-1/2-inch by 14-inch, and 11-inch by 17-inch copy paper
for the duration of the Contract. Copier shall make up to 11-inch by 17-inch copies. Copier shall
copy at a rate no slower than 40 copies per minute.

MINIMUM FURNISHINGS

Field Office Furniture: Lease (or purchase) and install the following equipment for the duration of
the Contract:

1. Furnishings for each individual office:

One desk, 36-inches wide by 72-inches long table top with locking lap and 5-side drawers
One computer workstation, 29-inches high by 30-inches wide by 60-inches long

One 4-drawer locking legal size filing cabinet

One 6-shelve bookcase, 36-inches wide by 84-inches high by 12-inches deep

One cushioned swivel arm chair and two cushioned folding chairs

One standard size wastepaper basket.

~oooTp

2. Furnishings to be provided within the office trailer:
a. Ten-pound ABC approved fire extinguishers (number as required by Phoenix Building
Code)
b. One OSHA approved first aid kit, Johnson & Johnson Model No. 8161, or approved equal.

3. Furnishings to be provided in the toilet area shall include:

One 15-gallon electric water heater (220 volt)

One water closet accessible to handicap with grab bars

One toilet paper and paper towel dispenser

One 8-inch ceiling mounted exhaust fan, 60 cfm, Marlite

Vinyl cove base on wall

One wastebasket

Provide paper products and sanitizing soap for the duration of the Contract.

@rooooy

The project office shall include smoke detectors (number as required by Building Code),
maximum- minimum outdoor thermometer mounted in shade, but visible for easy reading from
inside office, two battery operated wall mounted clocks, lockable closet for storing instruments.
The CONTRACTOR shall also furnish office supplies, consumables, and service contracts for
office and communications equipment for the duration of the Contract.

MAINTENANCE

The CONTRACTOR shall provide continuous maintenance of office and janitorial services
including cleaning not less than once per week and providing soap, paper towels, toilet tissues,
cleansers, sanitary supplies and implements.

REMOVAL

At the completion of the Project, the PM/CM and OWNER will return field office keys to
CONTRACTOR. The CONTRACTOR shall remove underground installations to minimum depth
of 24-inches and grade to match surrounding conditions
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SC-1.07.02: Payment:

Payment for mobilization and demaobilization and project field office, measured as provided above,
wil be made at the contract Ilump sum price under the bid item
MOBILIZATION/DEMOBILIZATION. Payment shall be made in equal one-third portions. The first
payment will be paid with Contractor’s initial billing. The second payment will be made when the
total payments to Contractor for the bid items, exclusive of payments for
mobilization/demobilization, equals one-half of the total bid by Contractor, exclusive of
mobilization and demobilization. The remaining one-third will be paid as part of the final payment
due Contractor.

When other contract items are adjusted as provided in Section 109, and if the costs applicable to
such items of work include mobilization costs, such mobilization costs will be considered as
recovered by Contractor in the lump sum price paid for mobilization, and will be excluded from
consideration in determining compensation under Section 109.

SC-1.09: SEWER LINE WORK

Contractor will coordinate Sanitary Sewer work with PM/CM and Gilbert’s Public Works department. 72
hours advance notice will be required prior to beginning work and five (5) working days’ notice is required
prior to disruption of service. Allowance of disruption of service is dependent upon Town of Gilbert
requirements. If service disruption is required, Contractor shall submit work plan for approval to PM/CM
and Town of Gilbert including any length of disruption and plan for mitigation of disruption. Contractor shall
proceed with the work upon approval of the work plan.

SC-1.10: Water Line Work

Contractor will coordinate Water Line work with PM/CM and Gilbert’s Public Works department. 72 hours
advance notice will be required prior to beginning work and five (5) working days’ notice is required prior to
disruption of service. Allowance of disruption of service is dependent upon Town of Gilbert requirements.
If service disruption is required, Contractor shall submit work plan for approval to PM/CM and Town of
Gilbert including any length of disruption and plan for mitigation of disruption. Contractor shall proceed with
the work upon approval of the work plan.
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TECHNICAL SPECIFICATIONS
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